Performance Time Tabulation Form

DKGV 1137999- Repair Naval Reserve Center - B3370

13-Mar-26

Estimated Project Award	***3-Aug-26***
Mobilization & Submittal Preparation:	***60***
Special Order Materials Lead Time:	***150***
Construction Start Date:	***1-Mar-27***
Number of Construction Days:	***167***
Number of Inclement Weather Days:	***45***
Construction Complete	***28-Sep-27***
Number of Closeout Days:	***30***
Total Contract Days:	***302***
Estimated Contract Completion Date:	***31-May-27***

Month	***Days In Month***	***Average Inclement Weather Days/Month (Ref. Spec 01 32 00, para 3.3.8.1)***	***Number of Construction Days/Month***	***% of Days of Month Construction***	***Possible Inclement Weather Days Per Month***
Aug-26	30	5	0	0%	0
Sep-26	31	5	0	0%	0
Oct-26	30	3	30	100%	3
Nov-26	31	4	31	100%	4
Dec-26	31	4	31	100%	4
Jan-27	28	4	28	100%	4
Feb-27	31	3	31	100%	3
Mar-27	30	3	30	100%	3
Apr-27	31	3	31	100%	3
May-27	30	3	30	100%	3
Jun-27	31	5	31	100%	5
Jul-27	31	5	31	100%	5
Aug-27	30	5	30	100%	5
Sep-27	31	5	31	50%	3
Oct-27	30	3	30	0%	0
Nov-27	31	4	31	0%	0
Dec-27	31	4	31	0%	0
		Total:	***457***	***Total:***	***45***

Jonnathan Vargas Sanchez

Digitally signed by Jonnathan Vargas Sanchez
Date: 2026.03.13 11:32:49 -04'00'

Jonnathan Vargas Sanches, CES, COR

"Construction Time" =	502
Period of Performance (PoP) =	**302**