WFLHD Construction Contract Administration

FAR 36.211 requires a description of the Federal Highway Administration's (FHWA) procedures that apply to definitization of equitable adjustments for change orders under construction contracts. It also requires that FWHA furnish data on the agency's past performance, for the prior 3 fiscal years, regarding the time required to definitize equitable adjustments for change orders under construction contracts.

Change orders as defined in FAR 2.101 are changes to the contract work pursuant to FAR 52.243-4, Changes.

There are no agency-specific additional policies and procedures that exist at this time.

The table below contains data regarding the definitization of equitable adjustments for change orders under construction contracts by fiscal year (FY).

Time to definitize after receipt of an adequate change order definitization proposal under construction contracts	**Number of change order proposals definitized under construction contracts**		
	FY 2021	**FY 2022**	**FY 2023**
0 to 30 days	1	1	0
31 to 60 days	1	0	3
61 to 90 days	0	0	3
91 to 180 days	5	1	4
181 to 365 days	0	0	3
366 or more days	2	0	0
After completion of contract performance via a contract modification addressing all undefinitized equitable adjustments received during contract performance	0	0	0