Project Title: REPLACE HVAC UNITS, BLDG 582, NAVAL AIR STATION OCEANA VIRGINIA BEACH, VA	Solicitation / RFP#: N4008526R0172 - PPI Cut Off Date: 11-June-2026

PPI No.	Offeror	Date Submitted	REFERENCE				QUESTION	GOVERNMENT RESPONSE	Amend No.
			Page	Section	Para.	Dwg #			
18					General Requirements – Time for Completion; SOW 3.1		The General Requirements state the contract completion date is 365 calendar days from award, but SOW 3.1 states construction must be executed outside pool season and gives Scenario A as completion prior to May 9, 2026 or Scenario B as beginning/completing after September 20, 2026. Since the solicitation is dated May 19, 2026, please confirm Scenario A is no longer applicable and clarify whether field construction may begin only after September 20, 2026.	Please see attached Addendum 0001.	**0005**