Addendum 0001

18 JUNE 2026

1) In 3. SPECIAL SCHEDULING REQUIREMENTS/WORK PROCEDURES:

Delete the following:

3.1 – Delete paragraph 3.1 in its entirety.

Add the following:

3.1 The project Contract Completion Date **(CCD) must be 365 calendar days** from Award of this Task Order. Building 582 is a pool building that operates approximately Memorial Day through Labor Day. On-site construction activities must begin and be completed prior to pool season or begin and be completed after pool season. On-site construction activities must not take place during or interfere with pool season. The Construction Manager may approve certain non-intrusive construction activities (such as non-destructive investigation, photographs, measurements) upon request. For the purpose of this Task Order, pool season is defined as 15 calendar days before Memorial Day through 15 days after Labor Day. The Contractor's construction schedule requires approval in advance by the Construction Manager and Activity. Non-interference with pool season must be demonstrated prior to schedule approval.