

STATE OF CALIFORNIA DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION
PROJECT MANAGEMENT AND DEVELOPMENT BRANCH



Date: June 24, 2026

DOCUMENT 00 91 13

ADDENDUM No. 2 TO THE CONTRACT DOCUMENTS

Bid Due Date – July 14th, 2026

**EXPOSITION PARK UTILITY REPLACEMENT AND SITE IMPROVEMENTS
OFFICE OF EXPOSITION PARK MANAGEMENT
LOS ANGELES COUNTY, CALIFORNIA**

PROJECT NO. 16862

ACKNOWLEDGE RECEIPT OF THIS ADDENDUM ON BID FORM AND
REVISE THE CONTRACT DOCUMENTS AS FOLLOWS:

RFQ

REQUEST FOR QUALIFICATIONS COVER PAGE

1. STATEMENT OF QUALIFICATIONS DUE DATE

CHANGE due date to July 14th, 2026 (cover page 1)

GENERAL PROCUREMENT/DELIVERY PROCESS AND REQUIREMENTS

1. GENERAL INFORMATION

A. PRELIMINARY PROJECT SCHEDULE

CHANGE "Select DBE" date to "08/21/2026" (page 5)

CHANGE "Notice to Proceed" date to "10/02/2026" (page 5)

CHANGE "Preconstruction Phase" date to "10/02/2026 – 01/21/2027" (page 5)

CHANGE "Progressive Design-Build Phase" date to "01/22/2027 – 06/21/2028" (page 5)

CHANGE "Completion" date to "06/21/2028" (page 5)

2. RFQ PROCUREMENT SCHEDULE

A. CHANGE "Submit SOQ (Parts A&B and Preconstruction Cost Form" date to "07/14/2026" (page 11)

CHANGE "Notify DBE For Interviews" date to "07/28/2026" (page 11)

CHANGE "Interview (Part C)" date to "08/18/2026" (page 11)

CHANGE "Selection (Part D)" date to "08/21/2026" (page 11)

CHANGE the footer note SOQ due date to July 14th, 2026 (page 11)

B. SUBMITTAL INFORMATION:

CHANGE HAND DELIVERED SUBMITTALS SOQ due date to July 14th, 2026 (page 11)

END OF ADDENDUM NO. 2

Attachments: