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INVITATION TO BID 

Sealed bids for DEARNG Contract No. 2026-04 – USP&FO – Partial Roof Replacement will be received 
by the Delaware Army National Guard by mail or at the Security Officers Desk in the Main Lobby of the Biden 
National Guard/Reserve Center, 1 Vavala Way, New Castle, Delaware 19720 until 1:00 PM local time on 
July 14, 2026, at which time they will be publicly read aloud in the Multi-Purpose Room. 

Bidders are required to show identification at the Guard Booth when entering the site and must sign in at the 
Security Officers desk once inside. Please allow sufficient time to comply with these requirements. No 
exceptions. Bidder bears the risk of late delivery. Any bids received after the stated time will be returned 
unopened. 

The project is for the partial roof replacement at United State Property & Fiscal Office (USP&FO) Building 
USP&FO Building in New Castle, Delaware. Scope of work includes removal of the existing EPDM roof down 
to metal deck below. New roof assembly to be new single-ply membrane roof assembly, including R-30 
minimum tapered insulation, densglass sheathing, on existing metal deck. Replacement of roofing 
accessories include, but not limited to roof drains, drip edge, curb flashing, etc. 

A MANDATORY Pre-Bid Meeting will be held on June 22, 2026 at 11:00 AM local time at the United State 
Property & Fiscal Office Building, 1161 River Road, New Castle, DE 19720, for the purpose of establishing 
the listing of subcontractors and to answer questions. Representatives of each party to any Joint Venture 
must attend the meeting. ATTENDANCE OF THIS MEETING IS A PREREQUISITE FOR BIDDING ON 
THIS CONTRACT. 

Sealed bids shall be mailed and addressed to the Delaware Army National Guard, 1 Vavala Way, New 
Castle, Delaware 19720; ATTN: BRITTNEY POORE. The outer envelope should clearly indicate: “DEARNG 
CONTRACT NO. 2026-04 – USP&FO – PARTIAL ROOF REPLACEMENT – SEALED BID – DO NOT 
OPEN.” 

Contract documents may be obtained at Reprographics Center, Inc., 298 Churchmans Road, New Castle, 
DE 19720, phone (302) 328-5019, upon receipt of $75.00 per electronic set, non-refundable. Checks are to 
be made payable to “StudioJAED”. 

Minority Business Enterprises (MBE), Disadvantaged Business Enterprises (DBE), Women-Owned Business 
Enterprises (WBE) and Veteran-Owned Business Enterprises (VBE) will be afforded full opportunity to submit 
bids on this contract and will not be subject to discrimination on the basis of race, color, national origin or sex 
in consideration of this award. 

Each bid must be accompanied by a bid security equivalent to ten percent of the bid amount and all additive 
alternates. The successful bidder must post a performance bond and payment bond in a sum equal to 100 
percent of the contract price upon execution of the contract. The Owner reserves the right to reject any or all 
bids and to waive any informalities therein. The Owner may extend the time and place for the opening of the 
bids from that described in the advertisement, with not less than two calendar days’ notice by certified 
delivery, facsimile machine or other electronic means to those bidders receiving plans. 

END OF SECTION 

StudioJAED Architects & Engineers INVITATION TO BID 
Project No. 22147A 00 11 16 - 1 



 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

NOT F
OR B

ID
DIN

G



 

 

   

  

  

 

 

 

  

 

    

      

USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

NOT F
OR B

ID
DIN

G

SECTION 00 21 13 

INSTRUCTIONS TO BIDDERS 
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ARTICLE 1: GENERAL 

1.1 DEFINITIONS 

1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as 
follows: 

1.2 STATE: The State of Delaware. 

1.3 AGENCY: Contracting State Agency as noted on cover sheet. 

1.4 DESIGNATED OFFICIAL: The agent authorized to act for the Agency. 

1.5 BIDDING DOCUMENTS: Bidding Documents include the Bidding Requirements and the 
proposed Contract Documents. The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any), 
General Conditions, Supplementary General Conditions, General Requirements, Special 
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample 
bidding and contract forms. The proposed Contract Documents consist of the form of 
Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

1.6 CONTRACT DOCUMENTS: The Contract Documents consist of the, Instructions to 
Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

1.7 AGREEMENT: The form of the Agreement shall be AIA Document A101, Standard Form of 
Agreement between Owner and Contractor where the basis of payment is a STIPULATED 
SUM. In the case of conflict between the instructions contained therein and the General 
Requirements herein, these General Requirements shall prevail. 

1.8 GENERAL REQUIREMENTS (or CONDITIONS): General Requirements (or conditions) are 
instructions pertaining to the Bidding Documents and to contracts in general. They contain, 
in summary, requirements of laws of the State; policies of the Agency and instructions to 
bidders. 

1.9 SPECIAL PROVISIONS: Special Provisions are specific conditions or requirements peculiar 
to the bidding documents and to the contract under consideration and are supplemental to 
the General Requirements. Should the Special Provisions conflict with the General 
Requirements, the Special Provisions shall prevail. 

1.10 ADDENDA: Written or graphic instruments issued by the Owner/Architect prior to the 
execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

1.11 BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or 
Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

1.12 SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or 
both for a portion of the Work. 

1.13 BID: A complete and properly executed proposal to do the Work for the sums stipulated 
therein, submitted in accordance with the Bidding Documents. 
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1.14 BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Work 
described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

1.15 ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where applicable, to be 
added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

1.16 UNIT PRICE: An amount stated in the Bid, where applicable, as a price per unit of 
measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

1.17 SURETY: The corporate body which is bound with and for the Contract, or which is liable, 
and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

1.18 BIDDER'S DEPOSIT: The security designated in the Bid to be furnished by the Bidder as a 
guaranty of good faith to enter into a contract with the Agency if the Work to be performed or 
the material or equipment to be furnished is awarded to him. 

1.19 CONTRACT: The written agreement covering the furnishing and delivery of material or work 
to be performed. 

1.20 CONTRACTOR: Any individual, firm or corporation with whom a contract is made by the 
Agency. 

1.21 SUBCONTRACTOR: An individual, partnership or corporation which has a direct contract 
with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

1.22 CONTRACT BOND: The approved form of security furnished by the contractor and his 
surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

1.23 CUSTOM FABRICATION: As defined in 29 Del. C. § 6902, the term “custom 
fabrication” means the offsite fabrication, assembly, or other production of non-standard 
goods or materials, including components, fixtures or parts thereof, specifically for a public 
works project. Such goods and materials shall include those used in the following trades or 
systems: (1) Plumbing or pipe fitting systems, including heating, ventilating, air-conditioning, 
refrigeration systems, sheet metal or other duct systems; (2) Electrical systems; (3) 
Mechanical insulation work; (4) Ornamental iron work; and (5) Commercial signage that 
does not attempt or appear to direct the movement of traffic on highways or roadways or 
interfere with, imitate, or resemble any official traffic sign, signal or device. 

ARTICLE 2: BIDDER'S REPRESENTATION 

2.1 PRE-BID MEETING 

2.1.1 A pre-bid meeting for this project will be held at the time and place designated. Attendance 
at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

2.2 By submitting a Bid, the Bidder represents that: 
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2.2.1 The Bidder has read and understands the Bidding Documents and that the Bid is made in 
accordance therewith. 

2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 
Work is to be performed, and has correlated the Bidder’s personal observations with the 
requirements of the proposed Contract Documents. 

2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 
Documents without exception. 

2.2.4 Bidder has accounted for the possibility of price increases due to the direct and indirect 
effect of tariffs, other international events, inflation, and supply chain interruptions. Change 
Orders will be denied if they are based upon any of these events. Bidder is expected to 
account for these possibilities and include them in the bid. 

2.3 JOINT VENTURE REQUIREMENTS 

2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 
the Work with their own forces. 

2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 
Venture Agreement shall be submitted and signed by all Joint Venturers involved. 

2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 
executed by both Joint Venturers and be placed in both of their names. 

2.3.4 All required insurance certificates shall name both Joint Venturers. 

2.3.5 Both Joint Venturers shall sign the Bid Form. 

2.3.6 Both Joint Venturers shall include their Federal E.I. Number with the Bid. 

2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 
in attendance. 

2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 
provisions may be waived at the discretion of the State. 

2.4 ASSIGNMENT OF ANTITRUST CLAIMS 

2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 
hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

ARTICLE 3: BIDDING DOCUMENTS 

3.1 COPIES OF BID DOCUMENTS 

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 
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3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids. The issuing 
Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 
immediately. 

3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 
above terms for the purpose of obtaining Bids on the Work. No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 
with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents shall 
make a written request to the Architect at least seven days prior to the date for receipt of 
Bids. Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum. Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it 
of detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are to 
be used. Proof of specification compliance will be the responsibility of the Bidder. 

3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 
for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 

3.3 SUBSTITUTIONS 

3.3.1 The materials, products and equipment described in the Bidding Documents establish a 
standard of quality, required function, dimension, and appearance to be met by any 
proposed substitution. The specification of a particular manufacturer or model number is not 
intended to be proprietary in any way. Substitutions of products for those named will be 
considered, providing that the Vendor certifies that the function, quality, and performance 
characteristics of the material offered is equal or superior to that specified. It shall be the 
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the 
design, and to make any installation modifications required to accommodate the substitution. 

3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 
the date of the Bid Opening. Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation. The burden of proof of the merit of the proposed substitution is upon the 
proposer. The Architect’s decision of approval or disapproval shall be final. The Architect is 
to notify Owner prior to any approvals. 
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3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 
forth in an Addendum. Approvals made in any other manner shall not be binding. 

3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 

3.4 ADDENDA 

3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a 
complete set of the Bidding Documents. 

3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 
on file for that purpose. 

3.4.3 No Addenda will be issued later than 2 calendar days prior to the date for receipt of Bids 
except an Addendum withdrawing the request for Bids or one which extends the time or 
changes the location for the opening of bids. 

3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 
issued, and shall acknowledge their receipt in their Bid in the appropriate space. Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

ARTICLE 4: BIDDING PROCEDURES 

4.1 PREPARATION OF BIDS 

4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 

4.1.2 Submit the original Bid Form for each bid. Bid Forms may be removed from the project 
manual for this purpose. 

4.1.3 Execute all blanks on the Bid Form. 

4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 
figures, in case of discrepancy between the two, the written amount shall govern. 

4.1.5 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY. If there is no change 
in the Base Bid for an Alternate, enter “No Change”. The Contractor is responsible for 
verifying that they have received all addenda issued during the bidding period. Work 
required by Addenda shall automatically become part of the Contract. 

4.1.6 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 
manner. 

4.1.7 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 
Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract. 
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed. A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

4.1.8 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 
include it with their Bid. 
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4.1.9 In the construction of all Public Works projects for the State of Delaware or any agency 
thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

4.1.10 Each bidder shall include a signed Affidavit for the Bidder certifying compliance with OMB 
Regulation 4104 - “Regulations for the Drug Testing of Contractor and Subcontractor 
Employees Working on “Large Public Works Projects.” “Large Public Works” is based upon 
the current threshold required for bidding Public Works as set by the Purchasing and 
Contracting Advisory Council. 

4.2 BID SECURITY 

4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the 
agency for the benefit of the agency, with corporate surety authorized to do business in this 
State, the form of the bond and the surety to be approved by the agency, or a security of the 
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add 
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank 
treasurer’s check, cashier’s check, money order, or other prior approved secured deposit 
assigned to the State. The bid bond need not be for a specific sum, but may be stated to be 
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed 
a certain stated sum, if said sum is equal to at least 10% of the bid. The Bid Bond form used 
shall be the standard OMB form (attached). The bid bond may be an electronic bond and 
need not be transmitted as a paper document. 

4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 
considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 
bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 

4.3 SUBCONTRACTOR LIST 

4.3.1 In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, 
each Bidder shall submit with their Bid a completed List of Sub-Contractors included with 
the Bid Form. NAME ONLY ONE SUBCONTRACTOR FOR EACH TRADE. The bidder 
must list in each category the full name and address (City & State) of the sub-contractor 
that the Bidder will be using to perform the work and provide material for that 
subcontractor category.  Should the Bidder’s listed subcontractor intend to provide any of 
their subcontractor category of work through a third-tier contractor, the Bidder shall list 
that third-tier contractor’s full name and address (City & State).  If the Bidder intends to 
perform any category of work itself, it must list its full name and address.  For 
clarification, if the Bidder intends to perform the work themselves, the Bidder may not 
insert “not applicable”, “N/A”, “self” or anything other than its own full name and address 
(City & State).  To do so shall cause the bid to be rejected.  In addition, the failure to 
produce a completed subcontractor list with the bid submittal shall cause the bid to be 
rejected. If you have more than three (3) third-tier contractors to report in any 
subcontractor category, print out additional page(s) containing the appropriate category, 
complete the rest of your list of third-tier contractors for that category, notate the addition 
in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk 
(*) next to any additional third-tier contractors, and submit it with your bid. 

StudioJAED Architects & Engineers INSTRUCTIONS TO BIDDERS 
Project No. 22147A 00 21 13- 7 



 
 

 

               
                 

             
               

   

   

    

 
   

 
  

   
 

    

  
   

  

 
 

  

  
   

 

        

          

           
           

             
          

             
               

        
             

            
          

           

             
            

           
      

NOT F
OR B

ID
DIN

G
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DEARNG Contract No. 2026-04 April 6, 2026 

4.3.2 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 
with the provisions of this law. Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

4.4 AFFIDAVIT OF CONTRACTOR QUALIFICATIONS 

4.4.1 In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, 
each Bidder shall submit with their Bid the Affidavit of Contractor Qualifications certifying 
that the Bidder will abide by the contractor’s qualifications outlined in the construction bid 
specifications for the duration of the contract term. After a contract has been awarded the 
successful bidder shall not substitute another subcontractor whose name was submitted 
on the Subcontractor Form except for the reasons in the statute and not without written 
consent from the awarding agency. Failure to utilize the subcontractors on the list will 
subject the successful bidder to penalties as outlined in the General Requirements 
Section 5.2 of the contract. 

4.5 AFFIDAVIT OF CRAFT TRAINING COMPLIANCE 

4.5.1 In accordance with Title 29, Chapter 69, Section 6962(c)(13) of the Delaware Code, 
contractors and subcontractors must provide craft training for journeyman and apprentice 
levels if all of the following apply: 

A. A project meets the prevailing wage requirement under Title 29, Chapter 69, 
Section 6960 of the Delaware Code. 

B. The contractor employs 10 or more total employees. 
C. The project is not a federal highway project 

Failure to provide required craft training on the project may subject the successful 
contractor and/or subcontractor(s) to penalties as outlined in Title 29, Chapter 69, Section 
6962(c)(13) of the Delaware Code. 

Bidders shall submit the Affidavit of Craft Training Compliance prior to contract execution. 

4.6 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 

4.6.1 During the performance of this contract, the contractor agrees as follows: 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin. The Contractor will take affirmative action to ensure the 
applicants are employed, and that employees are treated during employment, 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin. Such action shall include, but not be limited to, the following: 
Employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. The Contractor agrees to post in 
conspicuous places available to employees and applicants for employment notices 
to be provided by the contracting agency setting forth this nondiscrimination clause. 

B. The Contractor will, in all solicitations or advertisements for employees placed by or 
on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin." 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

4.7 PREVAILING WAGE REQUIREMENT 

4.7.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 
thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of 
Labor, Division of Industrial Affairs of the State of Delaware. 

4.7.2 The employer shall pay all mechanics and labors employed directly upon the site of work, or 
engaged in custom fabrication work, as that term is defined in Article 1.23 herein and as also 
as defined in 29 Del. C § 6902 and described in 29 Del. C. § 6960(b), regardless of where 
the work is performed, unconditionally and not less often than once a week and without 
subsequent deduction or rebate on any account, the full amounts accrued at time of 
payment, computed at wage rates not less than those stated in the specifications, regardless 
of any contractual relationship which may be alleged to exist between the employer and 
such laborers and mechanics. 

4.7.3 As per 29 Del. C. § 6960(b), the scale of the wages to be paid must be posted by the 
employer in a prominent and easily accessible place at the site of the work. There may be 
withheld from the employer so much of accrued payments as may be considered necessary 
by the Department of Labor to pay laborers and mechanics employed by the employer the 
difference between the rates of wages required by the contract to be paid laborers and 
mechanics on the work and rates of wages received by such laborers and mechanics to be 
remitted to the Department of Labor for distribution upon resolution of any claims. 

4.7.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 
information, as required by the Department of Labor, be furnished weekly. The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from 
the last day of the work week covered by the payroll. 

4.8 SUBMISSION OF BIDS 

4.8.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 
the Bid. 

4.8.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 
in the Advertisement for Bids. Bids received after the time and date for receipt of bids will be 
marked “LATE BID” and returned. 

4.8.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 
bids. 

4.8.4 Oral, telephonic, paper or telegraphic bids are invalid and will not receive consideration. 

4.8.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 
Bids, provided that they are then fully in compliance with these Instructions to Bidders. 

4.8.6 Compliance with Federal Bureau of Investigation rules mandates training for Contractors, 
Subcontractors, their employees, and custodial workers with access to locations that have 
access to Criminal Justice Information Services (CJIS). The contract awardee must have 
fingerprinting and background checks done for all Subcontractors and employees. 

4.9 MODIFICATION OR WITHDRAW OF BIDS 

4.9.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request 
and by showing proper identification to the Architect. A request for withdraw by letter or fax, 
if the Architect is notified in writing prior to receipt of fax, is acceptable. A fax directing a 
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modification in the bid price will render the Bid informal, causing it to be ineligible for 
consideration of award. Telephone directives for modification of the bid price shall not be 
permitted and will have no bearing on the submitted proposal in any manner. 

4.9.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall 
be returned. 

4.9.3 A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 
period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid. Bids shall be binding for 30 days after the date of 
the Bid opening. 

ARTICLE 5: CONSIDERATION OF BIDS 

5.1 OPENING/REJECTION OF BIDS 

5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 
aloud. An abstract of the Bids will be made available to Bidders. 

5.1.2 The Agency shall have the right to reject any and all Bids. A Bid not accompanied by a 
required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar days of the Bid opening. 

5.2 COMPARISON OF BIDS 

5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 
such comparisons will be made available to the public. Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates. The Agency shall have the right to accept 
Alternates in any order or combination. 

5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 
thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 
or decrease in the Unit Price. 

5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 
and include all charges that may be imposed during the period of the Contract. 

5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 
considered in determining the low Bid except as may be otherwise herein noted. Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

5.2.6 Bidder must account for the possibility of price increases due to the direct and indirect effect 
of tariffs or other international events, inflation, and supply chain interruptions. Change 
Orders will be denied if they are based upon any of these events. Bidder is expected to 
account for these possibilities and include them in the bid. 

5.3 DISQUALIFICATION OF BIDDERS 

5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 
before awarding the Contract. Factors to be considered in determining the responsibility 
of a Bidder include: 
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A. The Bidder’s financial, physical, personnel or other resources including 
Subcontracts; 

B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

C. The Bidder’s written safety plan; 

D. Whether the Bidder is qualified legally to contract with the State; 

E. Whether the Bidder supplied all necessary information concerning its 
responsibility; and, 

F. Any other specific criteria for a particular procurement, which an agency may 
establish; provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

G. Any Bidder who is debarred in another State and/or by the United States 
Government is also debarred in Delaware. 

5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 
determination shall be in writing and set forth the basis for the determination. A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 
disqualification of a Bidder and the rejection of their Bid or Bids. 

5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 
same or different names. 

5.3.3.2 Evidence of collusion among Bidders. 

5.3.3.3 Unsatisfactory performance record as evidenced by past experience. 

5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 
analysis values. 

5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 
irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 
Bidding Documents. 

5.3.3.7 If any exceptions or qualifications of the Bid are noted on the Bid Form. 

5.4 ACCEPTANCE OF BID AND AWARD OF CONTRACT 

5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 
days after the award of the Contract. 
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5.4.2 Per Section 6962(d)(13)a., Title 29, Delaware Code, “The contracting agency shall award 
any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of 
best value, in which case the election to award on the basis of best value shall be stated 
in the Invitation To Bid. Any public school district and its board shall award public works 
contracts in accordance with this section’s requirements except it shall award the contract 
within 60 days of the bid opening.” 

5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 
considered for award. A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 
determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 

5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 
Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award. The successful Bidder shall provide, at least two business 
days prior to contract execution, copies of the Employee Drug Testing Program for the 
Bidder and all listed Subcontractors. Bonds shall be for the benefit of the Agency with surety 
in the amount of 100% of the total contract award. Said Bonds shall be conditioned upon 
the faithful performance of the contract. Bonds shall remain in affect for period of two (2) 
years after the date of the Certificate of Final Payment. 

5.4.6 If the successful Bidder fails to execute the required Contract, Bond and all required 
information, as aforesaid, within twenty (20) calendar days after the date of official Notice of 
the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty. Award will then be made to the next lowest qualified Bidder of the 
Work or readvertised, as the Agency may decide. 

5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer 
identification number or social security number) and should the vendor be awarded a 
contract, such vendor shall provide to the agency the taxpayer identification license numbers 
of such subcontractors. Such numbers shall be provided on the later of the date on which 
such subcontractor is required to be identified or the time the contract is executed. 
The successful Bidder shall provide to the agency to which it is contracting, within 30 days of 
entering into such public works contract, copies of all Delaware Business licenses of 
subcontractors and/or independent contractors that will perform work for such public works 
contract. However, if a subcontractor or independent contractor is hired or contracted more 
than 20 days after the Bidder entered the public works contract the Delaware Business 
license of such subcontractor or independent contractor shall be provided to the agency 
within 10 days of being contracted or hired. 

5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 
contract. The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

ARTICLE 6: POST-BID INFORMATION 

6.1 CONTRACTOR’S QUALIFICATION STATEMENT 

6.1.1 Bidders to whom an award of a Contract is under consideration shall, if requested by the 
Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 
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6.2 Bidders to whom an award of a Contract has been made must produce their Delaware 
Business License before the Contract can be executed. 

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND 

7.1 BOND REQUIREMENTS 

7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 
shall be included in the Bid. 

7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 
sources, changes in cost will be adjusted as provide in the Contract Documents. 

7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 
(attached). 

7.2 TIME OF DELIVERY AND FORM OF BONDS 

7.2.1 The bonds shall be dated on or after the date of the Contract. 

7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 
the surety to affix a certified and current copy of the power of attorney. 

7.2.3 The Performance Bond and/or the Payment Bond may be electronic bonds and need not be 
transmitted as paper documents. 

ARTICLE 8: FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 
written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

END OF SECTION 
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USP&FO Building – Partial Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

BID FORM 

For Bids Due: To: Timothy Layton 
Business Manager 
Delaware Army National Guard 
Biden National Guard/Reserve Center 
1 Vavala Way, New Castle, DE 19720 

Name of Bidder: 

Delaware Business License No.: Taxpayer ID No.: 

(Other License Nos.):  

Phone No.: ( ) - Fax No.: ( ) -

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 
therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 
and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 
proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 
work described by the aforesaid documents for the lump sum itemized  below: 

$ 
($ ) 

ALLOWANCES 
Allowances conform to applicable project specification section. Refer to the specifications for a complete description of the following 
Allowances: 

ALLOWANCE No. 1: Include an allowance entitled “General Owner’s Allowance” in the amount of $20,000. This allowance will 
be utilized by the Owner for Owner-elected changes to the work.  Any or all unused allowance monies shall be returned to the Owner 
via a credit change order at the end of the project.  This allowance shall be carried as an individual line item on the Application for 
Payment. Acknowledge / Initial: ________ 

ALTERNATES 

There are no alternates on this project. 

UNIT PRICES 

There are no unit prices on this project. 
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USP&FO Building – Partial Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

BID FORM 

I/We acknowledge Addendums numbered  and the price(s) submitted include any cost/schedule impact they may have. 

This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts 
and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions. Bid Security is attached to 
this Bid. 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within  calendar days of 
the Notice to Proceed. 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 

I am / We are an Individual / a Partnership / a Corporation 

By   Trading as
           (Individual’s / General Partner’s / Corporate Name)

           (State of Corporation) 

Business Address: 

Witness: By:
          ( Authorized Signature )

 (SEAL)
          ( Title ) 

Date: 

ATTACHMENTS 
Sub-Contractor List 
Non-Collusion Statement 
Affidavit of Employee Drug Testing Program 
Affidavit of Contractor Qualifications 
Bid Security 
(Others as Required by Project Manuals) 

BID FORMS StudioJAED Architects & Engineers 
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USP&FO Building – Partial Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

BID FORM 
SUBCONTRACTOR LIST 

In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, the following subcontractor listing must accompany any bid submittal.  The bidder must list 
in each category the full name and address (City & State) of the sub-contractor that the bidder will be using to perform the work and provide material for that subcontractor 
category.  Should the bidder’s listed subcontractor intend to provide any of their subcontractor category of work through a third-tier contractor, the bidder shall list that third-tier 
contractor’s full name and address (City & State).  If the bidder intends to perform any category of work itself, it must list its full name and address.  For clarification, if the 
bidder intends to perform the work themselves, the bidder may not insert “not applicable”, “N/A”, “self” or anything other than its own full name and address (City & State).  To 
do so shall cause the bid to be rejected.  In addition, the failure to produce a completed subcontractor list with the bid submittal shall cause the bid to be rejected. If you have more 
than three (3) third-tier contractors to report in any subcontractor category, print out additional page(s) containing the appropriate category, complete the rest of your list of third-
tier contractors for that category, notate the addition in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk (*) next to any additional third-tier 
contractors, and submit it with your bid. 

Subcontractor Category Subcontractor Address (City & State) Subcontractors tax-payer ID # 
or Delaware Business license # 

1. 

A. 

B. 

C. 

2. 

A. 

B. 

C. 

StudioJAED Architects & Engineers BID FORMS 
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Partial Roof Replacement 
DEARNG Contract No. 2026-04 

USP&FO Building 
April 6, 2026 

USP&FO Building – Partial Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

BID FORM (Continued) 

3. 

A. 

B. 

C. 

4. 

5. 

A. 

B. 

C. 

A. 

B. 

C. 

BID FORMS StudioJAED Architects & Engineers 
00 41 13 - 4 Project No. 22147A 



NOT F
OR B

ID
DIN

G

 

 
 

  
     

 

   

 

          

USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

USP&FO Building – Partial Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

BID FORM 

NON-COLLUSION STATEMENT 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date (to 
the Delaware Army National Guard). 

All the terms and conditions of (DEARNG Contract No. 2026-04) have been thoroughly examined and are understood. 

NAME OF BIDDER: 

AUTHORIZED REPRESENTATIVE 
(TYPED): 

AUTHORIZED REPRESENTATIVE 
(SIGNATURE): 

TITLE: 

ADDRESS OF BIDDER: 

E-MAIL: ______________________________________________________________ 

PHONE NUMBER: 

Sworn to and Subscribed before me this day of 20 . 

My Commission expires . NOTARY PUBLIC  . 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 

StudioJAED Architects & Engineers BID FORMS 
Project No. 22147A 00 41 13 - 5 
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Partial Roof Replacement 
DEARNG Contract No. 2026-04 

USP&FO Building 
April 6, 2026 

AFFIDAVIT 
OF 

EMPLOYEE DRUG TESTING PROGRAM 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires 
that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works 
Contracts funded all or in part with public funds. 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program 
for our employees on the jobsite, including subcontractors, that complies with this regulation: 

Contractor/Subcontractor Name: 

Contractor/Subcontractor Address: 

Authorized Representative (typed or printed): 

Authorized Representative (signature): 

Title: 

Sworn to and Subscribed before me this day of 20 . 

My Commission expires . NOTARY PUBLIC  . 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 

BID FORMS StudioJAED Architects & Engineers 
00 41 13 - 6 Project No. 22147A 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

USP&FO Building – Partial Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

AFFIDAVIT 
OF 

CONTRACTOR QUALIFICATIONS 

We hereby certify that we will abide by the contractor’s qualifications outlined in the construction bid specifications for the duration 
of the contract term. 

In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, after a contract has been awarded the 
successful bidder shall not substitute another subcontractor whose name was submitted on the Subcontractor Form except for the 
reasons in the statute and not without written consent from the awarding agency. Failure to utilize the subcontractors on the list will 
subject the successful bidder to penalties as outlined in the General Requirements Section 5.2 of the contract.   

Contractor Name: 

Contractor Address: 

Authorized Representative (typed or printed): 

Authorized Representative (signature): 

Title: 

Sworn to and Subscribed before me this day of 20 . 

My Commission expires . NOTARY PUBLIC  . 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 

StudioJAED Architects & Engineers BID FORMS 
Project No. 22147A 00 41 13 - 7 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

BID BOND 

TO ACCOMPANY PROPOSAL 
(Not necessary if security is used) 

KNOW ALL MEN BY THESE PRESENTS That:  
of 

as Principal, and 
 in the County of 

 in the County of 

 and State of 

 and State of 
of 

 as Surety, legally authorized to 
do business in the State of Delaware (“State”), are held and firmly unto the State in the sum of 

Dollars ($ ), or  percent not to exceed 
Dollars ($ ) of amount of 

bid on Contract No. 2026-04, to be paid to the State for the use and benefit of Delaware Army National Guard for 
which payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and 
successors, jointly and severally for and in the whole firmly by these presents. 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal who has 
submitted to the Delaware Army National Guard a certain proposal to enter into this contract for the furnishing of certain 
material and/or services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter 
into and execute this Contract as may be required by the terms of this Contract and approved by the Delaware Army 
National Guard this Contract to be entered into within twenty days after the date of official notice of the award thereof in 
accordance with the terms of said proposal, then this obligation shall be void or else to be and remain in full force and 
virtue. 

Sealed with  seal and dated this day of in the year of our Lord two thousand 
and (20 ). 

SEALED, AND DELIVERED IN THE 
Presence of 

Name of Bidder (Organization) 

Attest 

Corporate 
Seal

By:
       Authorized Signature 

        Title 

Name of Surety 

Witness: By: 

        Title 

StudioJAED Architects & Engineers 
Project No. 22147A 

BID BOND 
00 43 13 - 1 
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April 6, 2026 DEARNG Contract No. 2026-04 
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SECTION 00 52 13 

STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
A101-2017 

The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2017, including AIA Document A101 – 2017 Exhibit A, as well as 
Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements. 

StudioJAED Architects & Engineers   STANDARD FORM OF AGREEMENT BETWEEN 
OWNER AND CONTRACTOR A101-2017 

Project No. 22147A 00 52 13 - 1 
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(In words, indicate day, month and year.) 

BETWEEN the Owner: 
(Name, legal status, address and other information) 

and the Contractor: 
(Name, legal status, address and other information) 

for the following Project: 

Document A101® – 2017 
Standard Form of Agreement Between Owner and Contractor where the basis of 
payment is a Stipulated Sum 

(Name, location and detailed description) 

The Architect: 
(Name, legal status, address and other information) 

The Owner and Contractor agree as follows. 

AGREEMENT made as of the      day of  in the year     
ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

The parties should complete 
A101®–2017, Exhibit A, Insurance 
and Bonds, contemporaneously with 
this Agreement. AIA Document 
A201®–2017, General Conditions of 
the Contract for Construction, is 
adopted in this document by 
reference. Do not use with other 
general conditions unless this 
document is modified. 

AIA Document A101® – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A101," and “AIA Contract Documents” are 
registered trademarks and may not be used without permission. This document was produced by AIA software at 13:01:23 ET on 10/23/2020 under Order 

/ No.7854888297 which expires on 08/14/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. 
User Notes: (1883994734) 
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TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 THE WORK OF THIS CONTRACT 

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

4 CONTRACT SUM 

5 PAYMENTS 

6 DISPUTE RESOLUTION 

7 TERMINATION OR SUSPENSION 

8 MISCELLANEOUS PROVISIONS 

9 ENUMERATION OF CONTRACT DOCUMENTS 

EXHIBIT A  INSURANCE AND BONDS 

ARTICLE 1 THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are 
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire 
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, 
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 

ARTICLE 2 THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 
(Check one of the following boxes.) 

[ ] The date of this Agreement. 

[ X ] A date set forth in a notice to proceed issued by the Owner. 

[ ] Established as follows: 
(Insert a date or a means to determine the date of commencement of the Work.) 

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 

§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 

AIA Document A101® – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A101," and “AIA Contract Documents” are 
registered trademarks and may not be used without permission. This document was produced by AIA software at 13:01:23 ET on 10/23/2020 under Order 

/ No.7854888297 which expires on 08/14/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. 
User Notes: (1883994734) 
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[ X ] Not later than  ( ) calendar days from the date of commencement of the Work. 

[ ] By the following date:   

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 

Substantial Completion Date 

§ 4.6 Other: 
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.) 

N/A 

Portion of Work 
N/A 

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 
any, shall be assessed as set forth in Section 4.5. 

ARTICLE 4 CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be  ($ ), subject to additions and deductions as provided in the Contract 
Documents. 

§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 

Item Price 

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 

Item Price Conditions for Acceptance 
N/A 

§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 

Item Price 

§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 

Item Units and Limitations Price per Unit ($0.00) 
None 

§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 

N/A 

AIA Document A101® – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A101," and “AIA Contract Documents” are 
registered trademarks and may not be used without permission. This document was produced by AIA software at 13:01:23 ET on 10/23/2020 under Order 

/ No.7854888297 which expires on 08/14/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
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N/A 

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the last day of a month, the 
Owner shall make payment of the amount certified to the Contractor not later than the last day of the following month. 
If an Application for Payment is received by the Architect after the application date fixed above, payment of the 
amount certified shall be made by the Owner not later than Thirty (30) days after the Owner receives the valid 
Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum 
among the various portions of the Work. The schedule of values shall be prepared in such form, and supported by such 
data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for 
reviewing the Contractor’s Applications for Payment. 

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. 

§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 

§ 5.1.6.1 The amount of each progress payment shall first include: 
.1 That portion of the Contract Sum properly allocable to completed Work; 
.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 

stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 
by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 
.1 The aggregate of any amounts previously paid by the Owner; 
.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 

withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 
.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 

unless the Work has been performed by others the Contractor intends to pay; 
.4 For Work performed or defects discovered since the last payment application, any amount for which 

the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided 
in Article 9 of AIA Document A201–2017; and 

ARTICLE 5 PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 
month, or as follows: 

.5 Retainage withheld pursuant to Section 5.1.7. 

§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.) 

Five Percent (5%) 

AIA Document A101® – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A101," and “AIA Contract Documents” are 
registered trademarks and may not be used without permission. This document was produced by AIA software at 13:01:23 ET on 10/23/2020 under Order 
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§ 5.1.7.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 

N/A 

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 

ARTICLE 6 DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless the 
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 
other than the Architect.) 

including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 
provisions for such modifications.) 

N/A 

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant 
to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as 
follows: 
(Insert any other conditions for release of retainage upon Substantial Completion.) 

N/A 

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 

§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, 
which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 

Per Bid Documents 

§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, 
or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. 
(Insert rate of interest agreed upon, if any.) 

One percent (1%) per month not to exceed twelve percent (12%) annum beginning thirty days after the owner receives 
the valid application for payment. 
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§ 6.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 

[ ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017 

[ ] Litigation in a court of competent jurisdiction 

[ X ] Other (Specify) 

Remedies at Law or In Equity 

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of 
competent jurisdiction. 

ARTICLE 7 TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for 
the Owner’s convenience.) 

N/A 

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 

ARTICLE 8 MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 

§ 8.2 The Owner’s representative: 
(Name, address, email address, and other information) 

§ 8.3 The Contractor’s representative: 
(Name, address, email address, and other information) 
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§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in 
the Contract Documents. 

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance 
with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as 
otherwise set forth below: 
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 
format such as name, title, and email address of the recipient and whether and how the system will be required to 
generate a read receipt for the transmission.) 

N/A 

§ 8.7 Other provisions: 

Per Specifications and all applicable Addendums. 

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds 

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction 

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 
indicated below: 
(Insert the date of the E203-2013 incorporated into this Agreement.) 

N/A 

.5 Drawings 

Number Title Date 
See EXHIBIT B List of Drawings 

.6 Specifications 

Number 

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 
other party. 

§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document 
A101™–2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a 
Stipulated Sum, Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 

Section Title Date Pages 
See EXHIBIT C Table of Contents 

.7 Addenda, if any: 

Date Pages 

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9. 

.8 Other Exhibits: 
(Check all boxes that apply and include appropriate information identifying the exhibit where 
required.) 
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registered trademarks and may not be used without permission. This document was produced by AIA software at 13:01:23 ET on 10/23/2020 under Order 

/ No.7854888297 which expires on 08/14/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. 
User Notes: (1883994734) 
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[ X ] Supplementary and other Conditions of the Contract: 

Document Title Date Pages 

.9 Other documents, if any, listed below: 
(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 
requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.) 

Bid Form submitted by Contractor on ____________________ 

This Agreement entered into as of the day and year first written above. 

OWNER (Signature) 

[ ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 
(Insert the date of the E204-2017 incorporated into this Agreement.) 

[ ] 

Title 

The Sustainability Plan: 

Date Pages 

CONTRACTOR (Signature) 

(Printed name and title) (Printed name and title) 

AIA Document A101® – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A101," and “AIA Contract Documents” are 
registered trademarks and may not be used without permission. This document was produced by AIA software at 13:01:23 ET on 10/23/2020 under Order 

/ No.7854888297 which expires on 08/14/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. 
User Notes: (1883994734) 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

SECTION 00 54 13 

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017 

The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017. 
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form 
of Agreement shall remain in effect. 

ARTICLE 3: DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

3.1 Delete paragraph 3.1 in its entirety and replace with the following: 

“The date of Commencement of the Work shall be a date set forth in a notice to proceed 
issued by the Owner.” 

ARTICLE 5: PAYMENTS 

5.1 PROGRESS PAYMENTS 

5.1.3 Delete paragraph 5.1.3 in its entirety and replace with the following: 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 
days after the Owner receives the valid Application for Payment.” 

5.3 Insert the interest rate of “1% per month not to exceed 12% per annum.” 

ARTICLE 6: DISPUTE RESOLUTION 

6.2 BINDING DISPUTE RESOLUTION 

Check the box “Other” – and add the following sentence: 

"Any remedies available in law or in equity." 

ARTICLE 7: TERMINATION or SUSPENSION 

7.1.1.1 Delete paragraph 7.1.1.1 in its entirety. 

ARTICLE 8: MISCELLANEOUS PROVISIONS 

8.4 Delete paragraph 8.4 in its entirety and replace with the following: 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

END OF SECTION 

StudioJAED Architects & Engineers SUPPLEMENT TO AGREEMENT 
BETWEEN OWNER AND CONTRACTOR A101-2017 

Project No. 22147A 00 54 13 - 1 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

SECTION 00 54 14 

SUPPLEMENT TO A101-2017 – EXHIBIT A – INSURANCE AND BONDS 

The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017 Exhibit 
A Insurance and Bonds. Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered 
portions of the Standard Form of Agreement shall remain in effect. 

ARTICLE A.2 OWNER’S INSURANCE 

A.2.1 General 

Delete paragraph A.2.1 in its entirety. 

A.2.2 Liability Insurance 

Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall 
remain. 

A.2.3 Required Property Insurance 

Delete paragraph A.2.3 in its entirety. 

A.2.4 Optional Extended Property Insurance 

Delete paragraph A.2.4 in its entirety. 

A.2.5 Other Optional Insurance 

Delete paragraph A.2.5 in its entirety. 

ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS 

A.3.1.1 Strike the last sentence of the paragraph. 

A.3.1.3 Additional Insured Obligations 

In the first sentence after “coverage to include (1)” delete “(1) the Owner,”. 

Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through 
the end of the sentence. 

Delete the second sentence in its entirety. 

A.3.2.2.1 Insert “$1,000,000.00” in the blank for each occurrence. 
Insert “$3,000,000.00” in the blank for general aggregate. 
Insert “$3,000,000.00” in the blank for aggregate for products-completed operations hazard. 

A.3.2.3 Insert “$1,000,000.00” in the blank for per accident. 

A.3.2.6 Insert “$500,000.00” in the blank for each accident. 
Insert “$500,000.00” in the blank for each employee. 

StudioJAED Architects & Engineers SUPPLEMENT TO A101-2017 – EXHIBIT A – 
INSURANCE AND BONDS 

Project No. 22147A 00 54 14 - 1 
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Partial Roof Replacement 
DEARNG Contract No. 2026-04 

USP&FO Building 
April 6, 2026 

Insert “$500,000.00” in the blank for policy limit. 

A.3.2.8 Insert “$1,000,000.00” in the blank for per claim. 
Insert “$3,000,000.00” in the blank for in the aggregate. 

A.3.2.9 Insert “$1,000,000.00” in the blank for per claim. 
Insert “$3,000,000.00” in the blank for in the aggregate. 

A.3.2.10 Insert “$2,000,000.00” in the blank for per claim. 
Insert “$4,000,000.00” in the blank for in the aggregate. 

A.3.2.11 Strike in its entirety. 

A.3.2.12 Strike in its entirety. 

A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety 

A.3.3.2.2 Strike in its entirety. 

A.3.3.2.3 Insert “$1,000,000.00” in the blanks for per claim. 
Insert “$3,000,000.00” in the blanks for in the aggregate. 

A.3.4 Insert the actual contract price in both the Payment Bond and the Performance Bond Penal Sum 
blanks. It must be 100% of the contract price. 

Strike the last sentence in this section and replace with “Payment and Performance Bonds shall be 
in the standard form issued by the Delaware Office of Management and Budget.” 

END OF SECTION 

SUPPLEMENT TO A101-2017 – EXHIBIT A – StudioJAED Architects & Engineers 
INSURANCE AND BONDS 
00 54 14 - 2 Project No. 22147A 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

PERFORMANCE BOND 

Bond Number: ___________________ 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the Delaware Army National Guard, (“Owner”) in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole, firmly by these presents. 

Sealed with our seals and dated this __________ day of ____________, 20__. 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. 2026-04 dated the __________ day 
of ____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall 
well and truly provide and furnish all materials, appliances and tools and perform all the work 
required under and pursuant to the terms and conditions of the Contract and the Contract 
Documents (as defined in the Contract) or any changes or modifications thereto made as therein 
provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 
Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 
perform and complete the work to be performed under the Contract pursuant to the terms, 
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 
complete such work. 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 

StudioJAED Architects & Engineers PERFORMANCE BOND 
Project No. 22147A 00 61 13.13 - 1 
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Partial Roof Replacement USP&FO Building 
DEARNG Contract No. 2026-04 April 6, 2026 

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 

PRINCIPAL 

Name: 

Witness or Attest:  Address: 

Name: 

(Corporate Seal) 

By: 
Name: 
Title: 

(SEAL) 

SURETY 

Name: 

Witness or Attest:  Address: 

By: (SEAL) 
Name: Name: 

Title: 
(Corporate Seal) 

PERFORMANCE BOND StudioJAED Architects & Engineers 
00 61 13.13 - 2 Project No. 22147A 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

PAYMENT BOND 

Bond Number: ___________________ 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the Delaware Army National Guard (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole firmly by these presents. 

Sealed with our seals and dated this _____________ day of____________, 20__. 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. 2026-04 dated the _______ day of 
_____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall 
well and truly pay all and every person furnishing materials or performing labor or service in and 
about the performance of the work under the Contract, all and every sums of money due him, her, 
them or any of them, for all such materials, labor and service for which Principal is liable, shall 
make good and reimburse Owner sufficient funds to pay such costs in the completion of the 
Contract as Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

StudioJAED Architects & Engineers PAYMENT BOND 
Project No. 22147A 00 61 13.16 - 1 
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Partial Roof Replacement USP&FO Building 
DEARNG Contract No. 2026-04 April 6, 2026 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 

PRINCIPAL 

Name: 

Witness or Attest:  Address: 

Name: 

(Corporate Seal) 

By: 
Name: 
Title: 

(SEAL) 

SURETY 

Name: 

Witness or Attest:  Address: 

By: (SEAL) 
Name: Name: 

Title: 
(Corporate Seal) 

PAYMENT BOND StudioJAED Architects & Engineers 
00 61 13.16 - 2 Project No. 22147A 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

APPLICATION AND CERTIFICATE FOR PAYMENT FORMS 

The Application and Certificate for Payment are as stated in the American Institute of Architects 
Document AIA G702 & AIA G703 (1992 version) entitled Application and Certificate for Payment and is 
part of this project manual as if herein written in full.  A draft sample has been included for reference. 

StudioJAED Architects & Engineers APPLICATION AND CERTIFICATE FOR PAYMENT 
Project No. 22147A 00 62 76 - 1 



 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

NOT F
OR B

ID
DIN

G



NOT F
OR B

ID
DIN

G



NOT F
OR B

ID
DIN

G



 

 
 

 

 
 

 

 

 
 

 

  

USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 
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SECTION 00 65 01 

CLOSEOUT DOCUMENT CHECKLIST 

Project: 

Date: 

1. 2 original Form G704 Substantial Completion 
2. 2 original  Form G706 Affidavit of Payment of Debts and Claims 
3. 2 original Form 706A Release of Liens Contractor / Subcontractor 
4. 2 original Form 707 Consent of Surety Company 
5. 3 original Final Payment App 
6. Meeting Minutes 
7. General Correspondence 
8. Certificate of Occupancy 
9. Environmental Certificates 
10. 2 original of Warranties ( Letter of Guarantee and Warranty Info) 
11. 2 O&M Manuals 
12. 2 Hard Copy of As-Built Drawings 
13. 2 sets of drawing discs. Updated CAD files 
14. Occupancy Permits 
15. Test & Balancing Reports 
16. Field Reports/Inspection Reports 
17. Pest Control Final Inspection Report & Warranty (Slabs over 400SF) 
18. 2 original Substantial Completion Form 
19. 2 sets of Record Shop Drawings and submittals 
20. Affidavit of Discharge of State Tax Liability 
21. Copy of completed final punch list signed off on by Owner’s Rep 
22. Punch list Closeout Letter. 

END OF SECTION 

StudioJAED Architects & Engineers CLOSEOUT DOCUMENT CHECKLIST 
Project No. 22147A 00 65 01 - 1 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

SECTION 00 72 13 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
A201-2017 

The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA A201 
(2017 Edition) entitled General Conditions of the Contract for Construction as revised by the Supplementary General 
Conditions and is part of this project manual as if herein written in full. 

StudioJAED Architects & Engineers GENERAL CONDITIONS OF THE CONTRACT 
FOR CONSTRUCTION A201-2017 

Project No. 22147A 00 72 13 - 1 
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3 CONTRACTOR 

Document A201TM – 2017 
General Conditions of the Contract for Construction 

for the following PROJECT: 
(Name and location or address) 

Sample 

THE OWNER: 
(Name, legal status and address) 

THE ARCHITECT: 
(Name, legal status and address) 

TABLE OF ARTICLES 

1 GENERAL PROVISIONS 

2 OWNER 

4 ARCHITECT 

5 SUBCONTRACTORS 

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

7 CHANGES IN THE WORK 

8 TIME 

9 PAYMENTS AND COMPLETION 

10 PROTECTION OF PERSONS AND PROPERTY 

11 INSURANCE AND BONDS 

12 UNCOVERING AND CORRECTION OF WORK 

13 MISCELLANEOUS PROVISIONS 

14 TERMINATION OR SUSPENSION OF THE CONTRACT 

15 CLAIMS AND DISPUTES 

ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

For guidance in modifying this 
document to include supplementary 
conditions, see AIA Document 
A503™, Guide for Supplementary 
Conditions. 

AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 
Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 

/ prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:54:08 ET on 01/08/2019 under Order 
No.1716186716 which expires on 08/15/2019, and is not for resale. 
User Notes: (1447379532) 
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INDEX 
(Topics and numbers in bold are Section headings.) 

Acceptance of Nonconforming Work 
9.6.6, 9.9.3, 12.3 
Acceptance of Work 
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 
Access to Work 
3.16, 6.2.1, 12.1 
Accident Prevention 
10 
Acts and Omissions 
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.3.2, 14.1, 15.1.2, 15.2 
Addenda 
1.1.1 
Additional Costs, Claims for 
3.7.4, 3.7.5, 10.3.2, 15.1.5 
Additional Inspections and Testing 
9.4.2, 9.8.3, 12.2.1, 13.4 
Additional Time, Claims for 
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6 
Administration of the Contract 
3.1.3, 4.2, 9.4, 9.5 
Advertisement or Invitation to Bid 
1.1.1 
Aesthetic Effect 
4.2.13 
Allowances 
3.8 
Applications for Payment 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10
Approvals
2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 
3.12.10.1, 4.2.7, 9.3.2, 13.4.1 
Arbitration 
8.3.1, 15.3.2, 15.4
ARCHITECT 
4
Architect, Definition of 
4.1.1 
Architect, Extent of Authority 
2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1 
Architect, Limitations of Authority and Responsibility 
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 
4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2, 
9.5.4, 9.6.4, 15.1.4, 15.2 
Architect’s Additional Services and Expenses 
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 
Architect’s Administration of the Contract 
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 
Architect’s Approvals 
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 

Architect’s Authority to Reject Work 
3.5, 4.2.6, 12.1.2, 12.2.1 
Architect’s Copyright 
1.1.7, 1.5 
Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.4.2, 15.2 
Architect’s Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 
Architect’s Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 
Architect’s Interpretations 
4.2.11, 4.2.12 
Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 
3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.6.8, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1 
Binding Dispute Resolution 
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 
Bonds, Lien 
7.3.4.4, 9.6.8, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 
Building Information Models Use and Reliance 
1.8 
Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 

AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 
Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 

/ prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:54:08 ET on 01/08/2019 under Order 
No.1716186716 which expires on 08/15/2019, and is not for resale. 
User Notes: (1447379532) 

2 



NOT F
OR B

ID
DIN

G

  
  

  
 

 
  

 

Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 
Certificates of Inspection, Testing or Approval 
13.4.4 
Certificates of Insurance 
9.10.2 
Change Orders 
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.5 
Claims, Definition of 
15.1.1 
Claims, Notice of 
1.6.2, 15.1.3 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 
Claims for Additional Time 
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 
11.3.2, 14.2.4, 15.1.7 
Claims Subject to Arbitration 
15.4.1 
Cleaning Up
3.15, 6.3
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5
Commencement of the Work, Definition of 
8.1.2 
Communications 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 14.1.2, 15.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 
9.10.3, 12.2, 15.1.2 
Compliance with Laws 
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 
13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 
15.4.2, 15.4.3 

Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 
15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.4 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 5.4.2, 11.5, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.3.6, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 
12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction and Submittal 
Schedules 
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 
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 Contractor’s Employees 
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3, 11.3, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 
9.10.2, 11.2, 11.3, 11.4 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 
7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 
11.3, 12, 13.4, 15.1.3, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
2.2.2, 9.7 
Contractor’s Right to Terminate the Contract 
14.1 
Contractor’s Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.3.6, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 
15.1.3.1, 15.1.3.2, 15.2.1 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.4 
Costs 
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 
12.1.2, 12.2.1, 12.2.4, 13.4, 14 
Cutting and Patching 
3.14, 6.2.5 

Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 
11.3, 14.2.4, 15.1.7 
Damages for Delay 
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 
14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 
9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Digital Data Use and Transmission 
1.7 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2 
Emergencies 
10.4, 14.1.1.2, 15.1.5 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1 
Equipment, Labor, or Materials 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 
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Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11 

4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 

Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 

Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 
Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1 
Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
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MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 
15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.5, 14.2.2 

Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
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Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and Samples 
by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 
9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 
15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
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Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1 
Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 

TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 

9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 
9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 
15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 
Title to Work 
9.3.2, 9.3.3 
UNCOVERING AND CORRECTION OF WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 9.1.2 
Use of Documents 
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.3.2 
Waiver of Claims by the Contractor 
9.10.5, 13.3.2, 15.1.7 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 
Waiver of Consequential Damages 
14.2.4, 15.1.7 
Waiver of Liens 
9.3, 9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2 
Weather Delays 
8.3, 15.1.6.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Orders 
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1 
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ARTICLE 1  GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), 
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, 
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract 
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor 

shall not be liable for results of interpretations or decisions rendered in good faith. 

§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion 
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as 
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results. 

change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract 
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other 
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or 
portions of Addenda relating to bidding or proposal requirements. 

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 

§ 1.1.3 The Work
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or 
a part and which may include construction by the Owner and by Separate Contractors. 

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Architect and the Architect’s consultants under their respective 
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, 
sketches, drawings, specifications, and other similar materials. 

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract. 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles, or (3) the titles of other documents published by the American Institute of Architects. 

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles 
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is 
not intended to affect the interpretation of either statement. 

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, 
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if 
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not 
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without 
the specific written consent of the Owner, Architect, and the Architect’s consultants. 

§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, 
or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified 
or registered mail, or by courier providing proof of delivery. 

§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and 
exchange of digital data. 

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing 
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA 
Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document 
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G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk 
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building 
information model, and each of their agents and employees. 

ARTICLE 2  OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner 
or the Owner’s authorized representative. 

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein. 

§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such 
evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended 
appropriately. 

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; 
(2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; 
or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as 
required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that 
event, shall notify the Owner that the Work has stopped. However, if the request is made because a change in the Work 
materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the 
Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the 
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents. 

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor. 

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor 
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may 
disclose "confidential" information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court 
or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants, 
sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such 
information solely and exclusively for the Project and who agree to maintain the confidentiality of such information. 

§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. 
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§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has 
no reasonable objection and whose status under the Contract Documents shall be that of the Architect. 

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work. 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 

§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents. 

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services. 

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3. 

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or 
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15. 

ARTICLE 3  CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. The Contractor shall designate in writing a representative who shall have express 
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the 
Contractor or the Contractor’s authorized representative. 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive. 

review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise 
specifically provided in the Contract Documents. 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for 
information in such form as the Architect may require. 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, 
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as 
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 
ordinances, codes, rules and regulations, and lawful orders of public authorities. 

§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, 
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give 
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor 
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods, 
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences 
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose 
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed 
alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects 
to the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative means, methods, 
techniques, sequences, or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 

§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 

§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, 
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the 
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall 
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract 
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15. 

except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, 
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to 
go into effect. 

§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally required 
at the time bids are received or negotiations concluded. 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules 
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction. 

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide 
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first 
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines 
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for, 
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or 
Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those 
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall 
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or 
recommendation, that party may submit a Claim as provided in Article 15. 
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.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and 
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2. 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 
the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may 
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 
period shall constitute notice of no reasonable objection. 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. 

§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 
appropriate intervals as required by the conditions of the Work and Project. 

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals. 

§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but 
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection. 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 

required taxes, less applicable trade discounts; 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Architect. 

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and 
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§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged. 

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is 
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in 
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review 
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not 
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by 
the Contract Documents may be returned by the Architect without action. 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the 
Owner or of Separate Contractors. 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the 
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, 
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the 
information contained within such submittals with the requirements of the Work and of the Contract Documents. 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect. 

delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed. 

§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work. 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a 
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the 
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product 
Data, Samples, or similar submittals, by the Architect’s approval thereof. 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law. 

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 
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upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, 
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and 
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or 
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to 
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this 

copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall 
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or 
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, 
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or 
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the 
information is promptly furnished to the Architect. 

Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the 
limited purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents. 

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the 
time and in the form specified by the Architect. 

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 

§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing 
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except 
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The 
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or 
otherwise altering the Work. 

§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 
the Project. 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner 
shall be entitled to reimbursement from the Contractor. 

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located. 

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
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party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18. 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 

ARTICLE 4  ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement. 

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent 
shall not be unreasonably withheld. 

§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The 
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with 
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to 
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have 
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or 
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 
responsibilities under the Contract Documents. 

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, 
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, 
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to 
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent 
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for 
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or 
their agents or employees, or any other persons or entities performing portions of the Work. 

§ 4.2.4 Communications
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct 
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and 
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 
Owner. The Contract Documents may specify other communication protocols. 
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§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise 
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, 

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications 
in response to the requests for information. 

their agents or employees, or other persons or entities performing portions of the Work. 

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such 
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken 
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to 
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the 
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the 
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety 
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of 
a specific item shall not indicate approval of an assembly of which the item is a component. 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations 
regarding concealed and unknown conditions as provided in Section 3.7.4. 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of 
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10. 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 
duties, responsibilities and limitations of authority of the Project representatives. 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show 
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
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ARTICLE 5  SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not 
include a Separate Contractor or the subcontractors of a Separate Contractor. 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform 

§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor 
has made reasonable objection. 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in 
submitting names as required. 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or 
Architect makes reasonable objection to such substitution. 

§ 5.3 Subcontractual Relations
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly 
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors. 
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successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the 
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 

ARTICLE 6  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to 
those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of 
subrogation. 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each 
separate Owner-Contractor Agreement. 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any 
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised. 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors 
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including, 
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 

§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate 
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the 
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall 
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed 
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for 
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent. 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 
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ARTICLE 7  CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. 
An order for a minor change in the Work may be issued by the Architect alone. 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work. 

§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in 
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly. 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.4. 

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing 
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and 
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such 
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may 
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following: 
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.5 Costs of supervision and field office personnel directly attributable to the change. 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15. 

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change. 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Architect will make an interim determination for purposes of monthly certification for payment for those costs and 
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as 
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments 
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be 
effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part 
of a Construction Change Directive. 

§ 7.4 Minor Changes in the Work

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 
or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and 

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and 
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for 
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the 
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the 
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without 
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any 
adjustment to the Contract Sum or extension of the Contract Time. 

ARTICLE 8  TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
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Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 

§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of 
the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3) 
by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in 
accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the 
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the 
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect 
may determine. 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 
Contract Documents. 

ARTICLE 9  PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable 
by the Owner to the Contractor for performance of the Work under the Contract Documents. 

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the 
various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as 
a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for 
Payment. 

§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 

§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the 

Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 
provided for in the Contract Documents. 

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
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agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage, 
and transportation to the site, for such materials and equipment stored off the site. 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or 
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, 
materials, and equipment relating to the Work. 

§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue 
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly 
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in 
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner 
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1. 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based 
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. 
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction 
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from 
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment; 
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on 
account of the Contract Sum. 

§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to 
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be 
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, 
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom 
the Contractor intends to pay. 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently 
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as 
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible, 
including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials 
or equipment; 
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§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 
withheld. 

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application 
for Payment. 

§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account 
of portions of the Work done by such Subcontractor. 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and 
suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation 
to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law. 

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4. 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner 
shall not constitute acceptance of Work not in accordance with the Contract Documents. 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be 
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in 
whole or in part, that party may submit a Claim in accordance with Article 15. 

liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of 
punitive damages against the Contractor for breach of the requirements of this provision. 

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and 
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any 
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against 
which the lien or other claim for payment has been asserted. 
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start-up, plus interest as provided for in the Contract Documents. 

§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use. 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be 
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of 
the Contractor to complete all Work in accordance with the Contract Documents. 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion. 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate 
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the 
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time 
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the 
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof 
unless otherwise provided in the Certificate of Substantial Completion. 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, 
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 

§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use 
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, 
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of 
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a 

§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and 

portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under 
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of 
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no 
agreement is reached, by decision of the Architect. 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
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on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the 
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due 
and payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed 
in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled. 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld 
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor 
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, 
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’ 
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or 
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a 
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, 
claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to 
the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or 
encumbrance, including all costs and reasonable attorneys’ fees. 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of 
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 
make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims. 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 
.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 
.2 failure of the Work to comply with the requirements of the Contract Documents; 
.3 terms of special warranties required by the Contract Documents; or 
.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment. 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 

§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds 
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly 
issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and 

ARTICLE 10  PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract. 

§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to 

AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The Init. American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 
Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 

/ prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:54:08 ET on 01/08/2019 under Order 
No.1716186716 which expires on 08/15/2019, and is not for resale. 
User Notes: (1447379532) 

28 



NOT F
OR B

ID
DIN

G

  
  

  
 

 
  

 

 

 

  

 

  
 

  

  

     

 

 

 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of 
construction. 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 

condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition. 

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify 
the presence or absence of the material or substance reported by the Contractor and, in the event such material or 
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons 
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to 
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will 

rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss. 

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 
the safeguards. 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to 
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18. 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Architect. 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create 
an unsafe condition. 

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be 
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter. 

§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 
injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
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§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims, 
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of 
the party seeking indemnity. 

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner 
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of 
the Contractor’s fault or negligence in the use and handling of such materials or substances. 

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due 
to the Owner’s fault or negligence. 

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on 
account of an emergency shall be determined as provided in Article 15 and Article 7. 

ARTICLE 11  INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 
commercial general liability policy or as otherwise described in the Contract Documents. 

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 
located. 

promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities 
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. 
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written 
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the 
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and 
start-up. 

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished. 

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or 
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expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act 
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage. 

§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

or (3) whether or not the person or entity had an insurable interest in the damaged property. 

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate 
property insurance. 

Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 
that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure 
to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In 
the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and 
Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been 
procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does 
not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages 
attributable thereto. 

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of 
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has 
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time 
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance 
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall 
be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the 
Owner of any contractual obligation to provide required insurance. 

§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, 
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages 
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the 
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such 
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals 
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and 
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive 
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be 
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, 
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§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 
fire or other hazards however caused. 

§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 

Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a 
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. 
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor 
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make 
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during 

fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect 
and Contractor shall make payments to their consultants and Subcontractors in similar manner. 

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt 
of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the 
Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner 
shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no 
other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor 
shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that 
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the 
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising 
out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any 
dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed 
Work. 

ARTICLE 12  UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed 
in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s 
examination and be replaced at the Contractor’s expense without change in the Contract Time. 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to 
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the 
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 

§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the 
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. 
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and 
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the 
Contractor’s expense. 

§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
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that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with 
Section 2.5. 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 

be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by 
law. 

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing. 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that 
is not in accordance with the requirements of the Contract Documents. 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the 
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s 
liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

ARTICLE 13  MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 
Arbitration Act shall govern Section 15.4. 

§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. 
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract. 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The 
Contractor shall execute all consents reasonably required to facilitate the assignment. 

§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
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§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute 
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 
365-day period, whichever is less. 

bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 
approvals where building codes or applicable laws or regulations so require. 

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or 
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when 
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, 
except as provided in Section 13.4.3, shall be at the Owner’s expense. 

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions 
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such 
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at 
the Contractor’s expense. 

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect 
will do so promptly and, where practicable, at the normal place of testing. 

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 

§ 13.5 Interest
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the 
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where 
the Project is located. 

ARTICLE 14  TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through 
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons 
or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents; or 
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§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice 
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well 
as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination. 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions 
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents 
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall 
.1 cease operations as directed by the Owner in the notice; 

to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3. 

§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 
of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work. 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract. 

§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine. 

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or 
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.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders. 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
properly executed; costs incurred by reason of the termination, including costs attributable to termination of 
Subcontracts; and the termination fee, if any, set forth in the Agreement. 

ARTICLE 15  CLAIMS AND DISPUTES 
§ 15.1 Claims 
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes 
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility 
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to 
file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 

§ 15.1.2 Time Limits on Claims
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements 
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2. 

§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the 
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later. 

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party. In such event, no decision by the Initial Decision Maker is required. 

§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and 
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to 
make payments in accordance with the Contract Documents. 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker. 

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not 
required for Claims relating to an emergency endangering life or property arising under Section 10.4. 

§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
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business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except 
anticipated profit arising directly from the Work. 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the 
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be 
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless 
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision 
shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 
30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand 
mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker 
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons 
or entities other than the Owner. 

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more 
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data 
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) 
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks 
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial 
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim. 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision 
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such 
persons at the Owner’s expense. 

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data 
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of 
the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in 
part. 

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction. 

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 
Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on 
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute 
resolution. 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
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§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation 
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution 
proceedings with respect to the initial decision. 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, 
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. 

§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution. 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The 
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties 
or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the 
selection of the arbitrator(s) and agree upon a schedule for later proceedings. 

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 
other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 
dispute resolution proceedings with respect to the initial decision. 

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction thereof. 

§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the 
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party 
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which 
arbitration is permitted to be demanded. 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, 
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim 
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written 
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or 
equitable proceedings based on the Claim. 

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
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§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof. 

§ 15.4.4 Consolidation or Joinder 
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party 
may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to 
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s). 

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party 
may include by joinder persons or entities substantially involved in a common question of law or fact whose presence 
is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in 
writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to 
arbitration of any claim, dispute or other matter in question not described in the written consent. 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner 
and Contractor under this Agreement. 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

SECTION 00 73 13 

SUPPLEMENTARY GENERAL CONDITIONS A201-2017 

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2017. Where a portion 
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 

TABLE OF ARTICLES 

1. GENERAL PROVISIONS 

2. OWNER 

3. CONTRACTOR 

4. ADMINISTRATION OF THE CONTRACT 

5. SUBCONTRACTORS 

6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

7. CHANGES IN THE WORK 

8. TIME 

9. PAYMENTS AND COMPLETION 

10. PROTECTION OF PERSONS AND PROPERTY 

11. INSURANCE AND BONDS 

12. UNCOVERING AND CORRECTION OF WORK 

13. MISCELLANEOUS PROVISIONS 

14. TERMINATION OR SUSPENSION OF THE CONTRACT 

15. CLAIMS AND DISPUTES 
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Partial Roof Replacement 
DEARNG Contract No. 2026-04 

USP&FO Building 
April 6, 2026 

ARTICLE 1: GENERAL PROVISIONS 

1.1 BASIC DEFINITIONS 

1.1.1 THE CONTRACT DOCUMENTS 

Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 

“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 
sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

Add the following Section: 

“1.1.1.1 In the event of conflict or discrepancies among the Contract 
Documents, the Documents prepared by the State of Delaware, Division of Facilities 
Management shall take precedence over all other documents.” 

1.1.8 INITIAL DECISION MAKER 

Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end 
of the remaining sentence: 

“ and certify termination of the Agreement under Section14.2.2.” 

1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 

1.2.1.1 Insert “if possible” at the end of  the second sentence. 

Add the following Sections: 

“1.2.4 In the case of an inconsistency between the Drawings and the 
Specifications, or within either document not clarified by addendum, the better quality 
or greater quantity of work shall be provided in accordance with the Architect’s 
interpretation.” 

“1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 
“FURNISH AND INSTALL” and shall include, without limitation, all labor, materials, 
equipment, transportation, services and other items required to complete the Work.” 

“1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, 
systems and equipment.” 

1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 
INSTRUMENTS OF SERVICE 

Strike Section 1.5.1 in its entirety and replace with the following: 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, 
the property of the Owner whether the Project for which they are made is executed or 
not. Such documents may be used by the Owner to construct one or more like Projects 
without the approval of, or additional compensation to, the Architect. The Contractor, 
Subcontractors, Sub-subcontractors, and Material or Equipment Suppliers are authorized 
to use and reproduce applicable portions of the Drawings, Specifications and other 
documents prepared by the Architect and the Architect’s consultants appropriate to and 

SUPPLEMENTARY GENERAL CONDITIONS StudioJAED Architects & Engineers 
00 73 13 - 2 Project No. 22147A 
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for use in the execution of their Work under the Contract Documents. They are not to be 
used by the Contractor or any Subcontractor, Sub-subcontractor or Material and 
Equipment Supplier on other Projects or for additions to this Project outside the scope of 
the Work without the specific written consent of the Owner, Architect and Architect’s 
consultants. 

The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project. Prior to re-use of 
construction documents for a Project in which the Architect is not also involved, the 
Owner will remove from such documents all identification of the original Architect, 
including name, address and professional seal or stamp.” 

Strike Section 1.5.2 in its entirety. 

1.7 DIGITAL DATA USE AND TRANSMISSION 

Strike Section 1.7 in its entirety and replace with the following: 

“The parties shall agree upon protocols governing transmission and use of Instruments of 
Service or any other information or documentation in digital form.” 

1.8 BUILDING INFORMATION MODELS USE AND RELIANCE 

Strike Section 1.8 in its entirety. 

ARTICLE 2: OWNER 

2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 

Strike Section 2.2 in its entirety. 

2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 

2.3.3 Strike 2.3.3 in its entirety. 

2.3.4 Add the following sentence at the end of the paragraph: 

“The Contractor, at their expense shall bear the costs to accurately identify the 
location of all underground utilities in the area of their excavation and shall bear all 
cost for any repairs required, out of failure to accurately identify said utilities.” 

Strike Section 2.3.6 in its entirety and replace with the following: 

“2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost of 
reproduction, postage and handling.” 

2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 

Add “, except as outlined in Section 3.15” after the reference to “Article 15” at the end 
of the last sentence of the Section. 

StudioJAED Architects & Engineers SUPPLEMENTARY GENERAL CONDITIONS 
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Partial Roof Replacement 
DEARNG Contract No. 2026-04 

USP&FO Building 
April 6, 2026 

ARTICLE 3: CONTRACTOR 

3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 
CONTRACTOR 

3.2.2 Add “and Owner” after “report to the Architect” in the second sentence. 

3.2.4 

3.2.4 

Strike “subject to Section 15.1.7” in the second sentence. 

Strike the third sentence. 

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 

Add the following Sections: 

“3.3.2.1 The Contractor shall immediately remove from the Work, whenever 
requested to do so by the Owner, any person who is considered by the Owner or 
Architect to be incompetent or disposed to be so disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the Work 
without the consent of the Owner or the Architect.” 

“3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 
protection and safe storage of their materials, or as otherwise identified by the 
specifications. Consult the Owner and the Architect before storing any materials.” 

“3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 
Subcontractor(s) during the construction of the Work, the Contractor making use of these 
areas will be held responsible for any repairs, patching or cleaning arising from such 
use.” 

3.4 LABOR AND MATERIALS 

Add the Following Sections: 

“3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory 
Work that has been executed to receive their Work. Check carefully, by whatever means 
are required, to insure that its Work and adjacent, related Work, will finish to proper 
contours, planes and levels. Promptly notify the Architect & Owner of any defects or 
imperfections in preparatory Work which will in any way affect satisfactory completion of 
its Work. Absence of such notification will be construed as an acceptance of preparatory 
Work and later claims of defects will not be recognized.” 

“3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory 
Work having been completely cured, dried and/or otherwise made satisfactory to receive 
this Work. Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all times.” 

3.5 WARRANTY 

Add the following Sections: 

“3.5.3 The Contractor will guarantee all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose intended, 
for two years after Acceptance by the Owner, and will maintain all items in perfect 
condition during the period of warranty.” 

SUPPLEMENTARY GENERAL CONDITIONS StudioJAED Architects & Engineers 
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“3.5.4 Defects appearing during the period of warranty will be made good by the 
Contractor at his expense upon demand of the Owner, it being required that all work will 
be in perfect condition when the period of warranty will have elapsed.” 

“3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, 
the Contractor shall respond within 4 hours of the notification.” 

“3.5.6 In addition to the General Warranty there are other warranties required for certain 
items for different periods of time than the two years as above, and are particularly so 
stated in that part of the specifications referring to same. The said warranties will 
commence at the same time as the General Warranty.” 

“3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable 
time after receipt of notice, the Owner will have the right to replace, repair, or otherwise 
remedy the failure, defect or damage at the Contractor’s expense.” 

3.8 ALLOWANCES 

Add the following Section: 

“3.8.1.1 For costs to be covered under a project allowance, (included in the 
schedule of values) the Contractor shall submit a summary of those costs anticipated and 
an Allowance Access Authorization Form to the Architect and Owner, reflecting the 
projected costs. The Allowance Access Authorization Form must be signed by the 
Owner prior to initiating any work associated with the allowance.” 

3.10 CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 

3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence. 

3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first 
sentence. 

3.11 DOCUMENTS AND SAMPLES AT THE SITE 

Add the following Sections: 

“3.11.1 During the course of the Work, the Contractor shall maintain a record set 
of drawings on which the Contractor shall mark the actual physical location of all piping, 
valves, equipment, conduit, outlets, access panels, controls, actuators, including all 
appurtenances that will be concealed once construction is complete, etc., including all 
invert elevations.” 

“3.11.2 At the completion of the project, the Contractor shall obtain a set of the 
conformed contract drawings from the Architect, and neatly transfer all information 
outlined in 3.11.1 to provide a complete record of the as-built conditions.” 

“3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule 
a meeting with the Architect/Engineer and Owner to review the final record drawings and 
closeout documents prior to submission. After this meeting the Contractor shall make 
adjustments per the review, and submit one (1) original markup and (2) copies of the red 
line drawings (as-built conditions, to the Owner and one (1) print to the Architect. In 
addition, attach one complete set of the as-built documents to each of the Operating and 
Maintenance Instructions/Manuals. The Contractor will include (2) USB drives, each 
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Partial Roof Replacement USP&FO Building 
DEARNG Contract No. 2026-04 April 6, 2026 

containing all “red line drawings (as-built) and Closeout Documents properly tabbed in 
accordance with closeout requirements as defined elsewhere in the contract documents.” 

3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 

3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 

3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence. 

ARTICLE 4: ADMINISTRATION OF THE CONTRACT 

4.2 ADMINISTRATION OF THE CONTRACT 

4.2.7 Strike the first sentence and replace with the following: 

“The Architect will review and approve or take other appropriate action upon the 
Contractor’s submittals such as Shop Drawings, Product Data and Samples for the 
purpose of checking for conformance with the Contract Documents.” 

4.2.7 Strike the second sentence and replace with the following: 

“The Architect’s action will be taken with such reasonable promptness as to cause no 
delay in the Work in the activities of the Owner, Contractor or separate Contractors, while 
allowing sufficient time in the Owner’s professional judgment to permit adequate review.” 

Add the following Section: 

“4.2.10.1 There will be no full-time Project Representative provided by the Owner or 
Architect on this project.” 

“4.2.13 Add “and in compliance with all local requirements.” to the end of the 
sentence.” 

ARTICLE 5: SUBCONTRACTORS 

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 
WORK 

5.2.3 Strike Section 5.2.3 in its entirety and replace with the following: 

“If the Owner or Architect has reasonable objection to a person or entity proposed by the 
Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 
6962(d)(10)b.3 and 4.” 

5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 

”The Contractor may not substitute any Subcontractor listed in its Bid unless the 
Contractor complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. 
Failure to comply with this requirement shall subject the Contractor to a penalty as 
outlined in Section 5.2 of the Owner’s General Requirements.” 

Add the following Section: 
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“5.2.5 The Contractor shall comply and shall ensure all Subcontractors comply 
with all requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 4100 
Division of Facilities Management 4104 Regulations for the Drug Testing of
Contractor and Subcontractor Employees Working on Large Public Works
Projects.” 

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS 

6.1.1 Strike “and waiver of subrogation” from the end of the second sentence. 

6.1.4 Strike Section 6.1.4 in its entirety. 

6.2 MUTUAL RESPONSIBILITY 

6.2.3 Strike “shall” and replace with “may” in the second sentence. 

ARTICLE 7: CHANGES IN THE WORK 

(SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE DIVISION OF 
FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 

7.2 CHANGE ORDERS 

Add the following Sections: 

“7.2.2 In addition to the above: 

7.2.2.1 The General Contractor is allowed a fifteen percent (15%) markup for 
overhead and profit for additional work performed by the General Contractor’s own 
forces. 

7.2.2.2 For additional subcontractor work, the Subcontractor is allowed a fifteen (15) 
percent overhead and profit on change order work above and beyond the direct costs 
stated previously.  To this amount, the General Contractor will be allowed a mark-up 
not exceeding seven- and one-half percent (7.5%) on the subcontractor’s work. 

7.2.2.3 Where the Third Tier Contractor is going to be completing the additional 
work, the Third-Tier contractor will be allowed a markup of fifteen percent (15%) 
overhead and profit on changes order work above and beyond the direct costs stated 
previously.  To this amount, the Subcontractor will be allowed a markup not to exceed 
seven and one-half percent (7.5%) on the Third-Tier Contractor’s work and the 
General Contractor will be allowed a markup not to exceed seven and one-half 
percent (7.5%) of the amount of the Subcontractor’s markup. 

7.2.2.4 No additional costs shall be allowed for changes related to the Contractor’s 
onsite superintendent/staff, or project manager, unless a change in the work changes 
the project duration and is identified by the CPM schedule.  There will be no other 
costs associated with the change order. 

StudioJAED Architects & Engineers SUPPLEMENTARY GENERAL CONDITIONS 
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7.2.2.5 These markups shall include all costs including, but not limited to: overhead, 
profit, bonds, insurance, supervision, etc.” 

7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s 
compensation insurance,” 

7.3.4.4     Add “work attributable to the” before “change” at the end of the sentence. 

7.4     MINOR CHANGES IN THE WORK
    Add “unless such changes are approved” at the end of the third sentence. 

ARTICLE 8: TIME 

8.2 PROGRESS AND COMPLETION 

8.2.1 Add the following Section: 

“8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for Contract 
time requirements.” 

8.2.2 After “by the Contractor” strike “and” and insert “to”. 

8.2.4 Add the following Section: 

“8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 
Contractor shall employ additional labor and/or equipment necessary to bring the Work 
into compliance with the Progress Schedule at no additional cost to the Owner.” 

8.3 DELAYS AND EXTENSION OF TIME 

8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”. 

Add the following Section: 

“8.3.2.1 The Contractor shall update the status of the suspension, delay, or 
interruption of the Work with each Application for Payment. (The Contractor shall report 
the termination of such cause immediately upon the termination thereof.) Failure to 
comply with this procedure shall constitute a waiver for any claim for adjustment of time 
or price based upon said cause.” 

Strike Section 8.3.3 in its entirety and replace with the following: 

8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of 
time under the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the 
progress of the Work and there shall be no payment or compensation to the Contractor 
for any expense or damage resulting from the delay.” 

Add the following Section: 

“8.3.4 By permitting the Contractor to work after the expired time for completion of the 
project, the Owner does not waive their rights under the Contract.” 

ARTICLE 9: PAYMENTS AND COMPLETION 
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9.2 SCHEDULE OF VALUES 

Add the following Sections: 

“9.2.1 The Schedule of Values shall be submitted using AIA Document G703, 
Continuation Sheet to G702.” 

“9.2.2 The Schedule of Values is to include a line item for Project Closeout 
Document Submittal. The value of this item is to be no less than 1.5% of the initial 
contract amount.” 

9.3 APPLICATIONS FOR PAYMENT 

9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 

“At least ten days before the date established for each progress payment, the Contractor 
shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values for completed portions of the Work. The application shall be 
notarized, and supported by all data substantiating the Contractor’s right to payment that 
the Owner or Architect require, such as copies of requisitions, and releases and waivers 
of liens from Subcontractors and suppliers, and shall reflect retainage.” 

Add the following Sections: 

“9.3.1.3 Application for Payment shall be submitted on AIA Document G702 
“Application and Certificate for Payment”, supported by AIA Document G703 
“Continuation Sheet”. Said Applications shall be fully executed and notarized.” 

“9.3.4 Until Closeout Documents have been received and outstanding items completed 
the Owner will pay 95% (ninety-five percent) of the amount due the Contractor on 
account of progress payments.” 

“9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 
Architect with each Application for Payment. Failure to provide Schedule will be just 
cause for rejection of Application for Payment.” 

9.5 DECISIONS TO WITHHOLD CERTIFICATION 

Add the following Subsections to 9.5.1: 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record Documents. 

9.6 PROGRESS PAYMENTS 

9.6.1 Strike Section 9.6.1 in its entirety and replace with the following: 

“9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 
shall be made by the Owner within 30 days after Owner’s receipt of the Certificate for 
Payment.” 

9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract 
Documents,” in the first sentence. 

StudioJAED Architects & Engineers SUPPLEMENTARY GENERAL CONDITIONS 
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9.7 FAILURE OF PAYMENT 

Strike Section 9.7 in its entirety and replace with the following: 

“If the Architect does not issue a Certificate for Payment, through no fault of the 
Contractor, within fourteen days after receipt of the Contractor’s Application for Payment, 
or if the Owner does not pay the Contractor within thirty days after the date established in 
the Contract Documents, the amount certified by the Architect, then the Contractor may, 
upon thirty additional days’ notice to the Owner and Architect, stop the Work until 
payment of the amount owing has been received. The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s 
reasonable costs of shutdown, delay and start-up, plus interest as provided for in the 
Contract Documents.” 

9.8 SUBSTANTIAL COMPLETION 

9.8.3 At the end of Section 9.8.3, add the following sentence: 

“If the Architect is required to make more than 2 inspections of the same portion of work, 
the Contractor shall be responsible for all costs associated with subsequent inspections 
including but not limited to any Architect’s fees.” 

9.8.5 Strike “shall” and insert “may” in the second sentence. 

9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 

9.9 PARTIAL OCCUPANCY OR USE 

9.9.1 Strike the the first sentence and replace with the following (the remainder of the Section 
remains as written): 
“The Owner may occupy or use any completed or partially completed portion of the Work 
at any stage when such portion is designated by separate agreement with the Contractor, 
provided such occupancy or use authorized by public authorities having jurisdiction over 
the Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the 
Contract Documents” and replace with “shall remain in force until final payment is 
completed” in the first sentence. 

9.10.4.4 Strike “if permitted by the Contract Documents,” 

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY 

10.1 SAFETY PRECAUTIONS AND PROGRAMS 

Add the following Sections: 

10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational 
Safety and Health Act of 1970. A copy of said plan shall be furnished to the Owner and 
Architect prior to the commencement of that Contractor’s Work. 

10.1.2 Each Contractor shall appoint a Safety Representative. Safety Representatives shall be 
someone who is on site on a full time basis. If deemed necessary by the Owner or 
Architect, Contractor Safety meetings will be scheduled. The attendance of all Safety 
Representatives will be required. Minutes will be recorded of said meetings by the 
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Contractor and will be distributed to all parties as well as posted in all job offices/trailers 
etc. 

10.2 SAFETY OF PERSONS AND PROPERTY 

Add the following Section: 

10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any 
material that may be defined as hazardous must provide Material Safety Data Sheets for 
those products. Any chemical product should be considered hazardous if it has a caution 
warning on the label relating to a potential physical or health hazard, if it is known to be 
present in the work place, and if employees may be exposed under normal conditions or 
in foreseeable emergency situations. Material Safety Data Sheets shall be provided 
directly to the Owner, along with the shipping slips that include those products. 

10.2.5 Strike the second sentence in its entirety. 

10.3 HAZARDOUS MATERIALS AND SUBSTANCES 

10.3.3 Strike Section 10.3.3 in its entirety. 

10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 

10.3.6 Strike Section 10.3.6 in its entirety. 

ARTICLE 11: INSURANCE AND BONDS 

11.1 CONTRACTOR’S INSURANCE AND BONDS 

11.1.1 Strike “Owner” from the third sentence. 

11.2 OWNER’S LIABILITY INSURANCE 

Strike 11.2 in its entirety, except that in the case of school projects in which case Section 
11.2 shall remain. 

11.3 WAIVERS OF SUBROGATION 

Delete Section 11.3 in its entirety 

11.4 LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION 
INSURANCE 

Delete Section 11.4 in its entirety 

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK 

12.2.2 AFTER SUBSTANTIAL COMPLETION 

Add the following Section: 

“12.2.2.1.1 At any time during the progress of the Work, or in any case where the 
nature of the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the amount of 
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the Contract as it considers justified to adjust the difference in value between the non-
conforming work and that required under contract including any damage to the structure.” 

12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 

12.2.2.2 Strike “one-year” and replace with “two years”. 

12.2.2.3 Strike “one-year” and replace with “two years”. 

12.2.5 Strike “one-year” and replaced with “two years”. 

ARTICLE 13: MISCELLANEOUS PROVISIONS 

13.1 GOVERNING LAW 

Strike the last sentence. 
13.4 TESTS AND INSPECTIONS 

13.4.1 Strike the last sentence and replace with the following: 

“The Owner shall pay for tests, inspections, or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the 
Contractor.” 

13.5 INTEREST 

Strike “the date payment is due at such rate as the parties may agree upon in writing or, 
in the absence thereof, at the legal rate prevailing from time to time at the place where 
the Project is located” and replace with “30 days of presentment of the authorized 
Certificate of Payment at the annual rate of 12% or 1% per month.” 

Insert the following Section: 

“13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 

13.6.1 If any provision, specifications or requirement of the Contract Documents 
conflict or is inconsistent with any statute, law or regulation of the government of the 
United State of America, the Contractor shall notify the Architect and Owner immediately 
upon discovery.” 

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT 

14.1    TERMINATION BY THE CONTRACTOR 

14.1.1.4 Insert “, upon the Contractors’ request,” after “furnish to the Contractor”. 

14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” 
and replace with “, profit, and reasonable” 

14.3 SUSPENSION BY OWNER FOR CONVENIENCE 

14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 

14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
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14.4.3 Strike Section 14.4.3 in its entirety and replace with the following: 

“In case of such termination for the Owner’s convenience, the Contractor shall be entitled 
to receive payment for Work executed, and reasonable costs incurred by reason of such 
termination along with reasonable overhead.” 

ARTICLE 15: CLAIMS AND DISPUTES 

15.1 CLAIMS 

15.1.2 TIME LIMITS ON CLAIMS 

Strike the last sentence. 

15.1.3 NOTICE OF CLAIM 

Strike all references to “21” and replace with “45”. 

15.1.5 CLAIMS FOR ADDITIONAL COSTS 

Strike the first sentence and replace with the following: 

“Contractor shall not proceed to execute any portion of the Work that is subject to the 
Claim without prior approval of the costs or method of payment for the costs 
associated with the Claim as determined by the Architect and approved by the 
Owner.” 

15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 

Strike Section 15.1.7 in its entirety. 

15.2 INITIAL DECISION 

15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any and 
all remedies at law or in equity”. 

15.2.5 Strike Section 15.2.5 in its entirety and replace with the following: 

“The Architect will approve or reject Claims by written decision, which shall state the 
reasons therefore and shall notify the parties of any change in the Contract Sum or 
Contract Time or both. The approval or rejection of a Claim by the Architect shall be 
subject to mediation and any or all remedies at law or in equity.” 

15.2.6 Strike Section 15.2.6 and its sub-Sections in their entirety. 

15.3 MEDIATION 

15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in 
equity”. 

15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance with 
its Construction Industry Mediation Procedure in effect on the date of the Agreement,” in 
the first sentence. 
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15.3.2 

15.3.3 

15.4 

Strike all references to “binding dispute resolution” and replace with “any or all remedies 
at law and in equity”. 

Strike Section 15.3.3 in its entirety. 

ARBITRATION 

Strike Section 15.4 and its Subsections in their entirety. 

END OF SECTION 
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SECTION 00 73 46 

WAGE RATE DETERMINATION SCHEDULE 

The Delaware Department of Labor Division of Industrial Affairs has established the category and 
associated prevailing wage rate for this project. The project approved prevailing wage rate determination 
schedule follows. 

StudioJAED Architects & Engineers WAGE RATE DETERMINATION SCHEDULE 
Project No. 22147A  00 73 46 - 1 



 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

NOT F
OR B

ID
DIN

G



NOT F
OR B

ID
DIN

G



 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

NOT F
OR B

ID
DIN

G



 

 
 

   

 

  

   

     

   

  

    

  

    

 

     

USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

NOT F
OR B

ID
DIN

G

SECTION 00 81 13 

GENERAL REQUIREMENTS 

TABLE OF ARTICLES 

1. GENERAL 

2. OWNER 

3. CONTRACTOR 

4. ADMINISTRATION OF THE CONTRACT 

5. SUBCONTRACTORS 

6. CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 

7. CHANGES IN THE WORK 

8. TIME 

9. PAYMENTS AND COMPLETION 

10. PROTECTION OF PERSONS AND PROPERTY 

11. INSURANCE AND BONDS 

12. UNCOVERING AND CORRECTION OF WORK 

13. MISCELLANEOUS PROVISIONS 

14. TERMINATION OR SUSPENSION OF THE CONTRACT 
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ARTICLE 1: GENERAL 

1.1 CONTRACT DOCUMENTS 

1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work by the Contractor. The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all. 
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 
bonafide State of Delaware Purchase Order. Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

1.2 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 

1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 
agrees that during the performance of this contract: 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin. The Contractor will take positive steps to ensure that applicants 
are employed and that employees are treated during employment without regard 
to their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following: employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship. The Contractor agrees to post in conspicuous 
places available to employees and applicants for employment notices to be 
provided by the contracting agency setting forth this nondiscrimination clause. 

2. The Contractor will, in all solicitations or advertisements for employees placed by 
or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

ARTICLE 2: OWNER 

(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY GENERAL 
CONDITIONS) 

ARTICLE 3: CONTRACTOR 

3.1 Schedule of Values: The successful Bidder shall within twenty (20) days after receiving 
notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

3.2 Subcontracts: Upon approval of Subcontractors, the Contractor shall award their 
Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

3.3 Before commencing any work or construction, the General Contractor is to consult with the 
Owner as to matters in connection with access to the site and the allocation of Ground Areas 
for the various features of hauling, storage, etc. 

GENERAL REQUIREMENTS StudioJAED Architects & Engineers 
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3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 
attention. The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific instructions. 

3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 
employees and other persons carrying out the Contract. The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 
and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents. Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective. If 
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 
similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 
regulations, and lawful orders of public authorities bearing on performance of the Work. The 
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed 
to be at variance therewith. 

3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 
Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 
waste materials or rubbish caused by operations under the Contract. At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials. The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

3.11 STATE LICENSE AND TAX REQUIREMENTS 

3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 
Delaware and shall pay all fees and taxes due under State laws. In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract with 
a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 

3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 
Title 29 of the Delaware Code. 

3.13 During the contract Work, the Contractor and each Subcontractor, shall implement an 
Employee Drug Testing Program in accordance with OMB Regulation 4104 -
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”. “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council. 
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Partial Roof Replacement USP&FO Building 
DEARNG Contract No. 2026-04 April 6, 2026 

ARTICLE 4: ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT SURETY 

4.1.1 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 

4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 
Documents. 

4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 
of Management and Budget. The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof. Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person furnishing 
materiel or performing labor in the performance of the Contract, of all sums of money due 
the person for such labor and materiel. (The bond shall also contain the successful 
bidder’s guarantee to indemnify and save harmless the State and the agency from all 
costs, damages and expenses growing out of or by reason of the Contract in accordance 
with the Contract.) 

4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 
the State so requires, cause judgement to be confessed upon the bond. 

4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 
award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same. The bonds are to be issued by an 
acceptable Bonding Company licensed to do business in the State of Delaware and shall be 
issued in duplicate. 

4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 
period of two (2) years after the date of the Certificate for Final Payment. The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, whether 
furnished by themselves or their Sub-Contractors. The Payment Bond shall guarantee that 
the Contractor shall pay in full all persons, firms or corporations who furnish labor or material 
or both labor and material for, or on account of, the work included herein. The bonds shall 
be paid for by this Contractor. The Owner shall have the right to demand that the proof 
parties signing the bonds are duly authorized to do so. 

4.2 FAILURE TO COMPLY WITH CONTRACT 

4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 
perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond. 
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 
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4.3 CONTRACT INSURANCE AND CONTRACT LIABILITY 

4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful 
Bidder shall purchase adequate insurance for the performance of the Contract and, by 
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or 
equitable actions brought against the State, any Agency, officer and/or employee of the 
State, for and from all claims of liability which is or may be the result of the successful 
Bidder’s actions during the performance of the Contract.  

4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 
Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

4.4 RIGHT TO AUDIT RECORDS 

4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 
Subcontractor under any Contract or Subcontract to the extent that the books and 
records relate to the performance of the Contract or Subcontract. 

4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 
years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

ARTICLE 5: SUBCONTRACTORS 

5.1 SUBCONTRACTING REQUIREMENTS 

5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public building 
(not a road, street or highway) shall be subject to the following provisions: 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 

2. A Bid will not be accepted nor will an award of any Contract be made to any 
Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

A. It has been established to the satisfaction of the awarding Agency that 
the Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

B. That the Bidder is duly licensed by the State to engage in such specialty 
work, if the State requires licenses; and 
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C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 
Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute 
another Subcontractor for any Subcontractor whose name was set forth in the statement 
which accompanied the Bid without the written consent of the awarding Agency.  

5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 
satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 

A. Is unqualified to perform the work required; 

B. Has failed to execute a timely reasonable Subcontract; 

C. Has defaulted in the performance on the portion of the work covered by the 
Subcontract; or 

D. Is no longer engaged in such business. 

5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 
the taxpayer identification license numbers of such subcontractors. Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed. The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract. However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

5.1.6 The Contractor may employ additional Subcontractors on the jobsite only after submitting 
a copy of the Subcontractor’s Employee Drug Testing Program to the Owner for 
approval. A Contractor or Subcontractor shall not commence work until the Owner has 
concluded its review and determined that the submitted Employee Drug Testing Program 
complies with OMB Regulation 4104. 

5.2 PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 

5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 
statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to deduct 
payments of the penalty from the Contractor or have the amount paid directly to the Agency. 
Any penalty amount assessed against the Contractor may be remitted or refunded, in whole 
or in part, by the Agency awarding the Contract, only if it is established to the satisfaction of 
the Agency that the Subcontractor in question has defaulted or is no longer engaged in such 
business. No claim for the remission or refund of any penalty shall be granted unless an 
application is filed within one year after the liability of the successful Bidder accrues. All 
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penalty amounts assessed and not refunded or remitted to the contractor shall be 
reverted to the State. 

*one (1) percent of contract amount not to exceed $10,000 

5.3 ASBESTOS ABATEMENT 

5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 
shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY 
HANDICAPPED 

5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 
Accessibility Board unless otherwise exempted by the Board. 

5.5 CONTRACT PERFORMANCE 

5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or fails 
to comply with its terms, the Agency may terminate the Contract and proceed to award a 
new Contract or may require the Surety on the Performance Bond to complete the 
Contract in accordance with the terms of the Performance Bond. 

ARTICLE 6: CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 

6.1 The Owner reserves the right to simultaneously perform other construction or operations 
related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 
access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

ARTICLE 7: CHANGES IN THE WORK 

7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 
Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly. Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 
Change Order. 

7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 
mutual agreement of the Owner, Contractor and the Architect. In all cases, this cost or credit 
shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

7.3.1 “DPE” shall be defined to mean “direct personnel expense”. Direct payroll expense includes 
prevailing wage rates plus a maximum multiplier of 1.35 times DPE. For example, if the 
prevailing wage rate is $50/hour, the DPE would be $67.50/hour (50 x 1.35). 
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7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 
and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity. Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not 
exceed those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

7.3.3   In addition to the above: 

7.3.3.1 The General Contractor is allowed a fifteen percent (15%) markup for overhead and profit 
for additional work performed by the General Contractor’s own forces. 

7.3.3.2 For additional subcontractor work, the Subcontractor is allowed a fifteen (15) percent 
overhead and profit on change order work above and beyond the direct costs stated 
previously. To this amount, the General Contractor will be allowed a mark-up not 
exceeding seven- and one-half percent (7.5%) on the subcontractor’s work. 

7.3.3.3 Where the Third Tier Contractor is going to be completing the additional work, the Third-
Tier contractor will be allowed a markup of fifteen percent (15%) overhead and profit on 
changes order work above and beyond the direct costs stated previously. To this 
amount, the Subcontractor will be allowed a markup not to exceed seven and one-half 
percent (7.5%) on the Third-Tier Contractor’s work and the General Contractor will be 
allowed a markup not to exceed seven and one-half percent (7.5%) of the amount of the 
Subcontractor’s markup. 

7.3.3.4 No additional costs shall be allowed for changes related to the Contractor’s onsite 
superintendent/staff, or project manager, unless a change in the work changes the 
project duration and is identified by the CPM schedule. There will be no other costs 
associated with the change order. 

7.3.3.5 These markups shall include all costs including, but not limited to: overhead, profit, bonds, 
insurance, supervision, etc. 

ARTICLE 8: TIME 

8.1 Time limits, if any, are as stated in the Project Manual. By executing the Agreement, the 
Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 

8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, 
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time 
shall be extended for such reasonable time as the Owner may determine. 

8.3 Any extension of time beyond the date fixed for completion of the construction and 
acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay 
in the matter provided for, nor relieve the Contractor of full responsibility 

8.4 SUSPENSION AND DEBARMENT 

8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 
public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
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Debarment for one or more of the following reasons: a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for 
the public works project may petition the Director of the Office of Management and 
Budget for Suspension or Debarment of the Contractor. The Agency shall send a copy of 
the petition to the Contractor within three (3) working days of filing with the Director. If 
the Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny 
the petition. The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project within 
the time schedule established by the Agency and failed to do so for one or more of the 
following reasons: a) failure to supply the adequate labor supply ratio for the project; b) 
inadequate financial resources; or, c) poor performance on the project. Upon a finding in 
favor of the Agency, the Director may suspend a Contractor from Bidding on any project 
funded, in whole or in part, with public funds for up to 1 year for a first offense, up to 3 
years for a second offense and permanently debar the Contractor for a third offense. The 
Director shall issue a written decision and shall send a copy to the Contractor and the 
Agency. Such decision may be appealed to the Superior Court within thirty (30) days for 
a review on the record.” 

8.5 RETAINAGE 

8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 
of each public works project establish a time schedule for the completion of the project. If 
the project is delayed beyond the completion date due to the Contractor’s failure to meet 
their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist. A 
punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor. Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion. Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

ARTICLE 9: PAYMENTS AND COMPLETION 

9.1 APPLICATION FOR PAYMENT 

9.1.1 Applications for payment shall be made upon AIA Document G702. There will be a five 
percent (5%) retainage on all Contractor's monthly invoices until completion of the project. 
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

9.1.2 A date will be fixed for the taking of the monthly account of work done. Upon receipt of 
Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount. Statement shall be submitted to the Owner. 

9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 
annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice. 

9.2 PARTIAL PAYMENTS 
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9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 
the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

9.2.2 When approved by the agency, partial payment may include the values of tested and 
acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.  

9.2.2.1 Any allowance made for materials on hand will not exceed the delivered cost of the 
materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 
material, men, etc., for the previous payment must accompany each application for 
payment. Following such a request, no payment will be made until these receipted bills 
have been received by the Owner. 

9.3 SUBSTANTIAL COMPLETION 

9.3.1 When the building has been made suitable for occupancy, but still requires small items of 
miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 
delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
accepted. Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

9.3.3 On projects where commissioning is included, the commissioning work as defined in the 
specifications must be complete prior to the issuance of substantial completion. 

9.4 FINAL PAYMENT 

9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 
made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 
connected with the work have been paid, 

9.4.1.2 An acceptable RELEASE OF LIENS, 

9.4.1.3 Copies of all applicable warranties, 

9.4.1.4 As-built drawings, 

9.4.1.5 Operations and Maintenance Manuals, 

9.4.1.6 Instruction Manuals, 

9.4.1.7 Consent of Surety to final payment. 
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9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 
foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY 

10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the performance of the Contract. The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto. The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss. The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 
lead, PCBs, asbestos, etc. is encountered on the project. The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances. The Contractor and Architect will not be required to participate in or to perform 
this operation. Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for 
the work to proceed. The Contractor shall attach documentation from the authorities of said 
approval. 

10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 
any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products. Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation. Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 
of all asbestos. This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

ARTICLE 11: INSURANCE AND BONDS 

11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 
etc. The Contractor shall carry such insurance coverage as they desire on their own 
property such as a field office, storage sheds or other structures erected upon the project 
site that belong to them and for their own use. The Subcontractors involved with this project 
shall carry whatever insurance protection they consider necessary to cover the loss of any of 
their personal property, etc. 

11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 
of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 
coverage included herein, include coverage for injury to or destruction of any property arising 
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out of the collapse of or structural injury to any building or structure due to demolition work 
and evidence of these coverages shall be filed with and approved by the Owner. 

11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 
noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 
during the entire construction period, may be provided by the Contractor under this contract. 
The Owner shall insure the existing building and all of its contents and all this new alteration 
work under this contract during entire construction period for the full insurable value of the 
entire work at the site. Note, however, that the Contractor and their Subcontractors shall be 
responsible for insuring building materials (installed and stored) and their tools and 
equipment whenever in use on the project, against fire damage, theft, vandalism, etc. 

11.6 Certificates of the insurance company or companies stating the amount and type of 
coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 
forms of insurance: 

11.7.1 Contractor's Contractual Liability Insurance 

Minimum coverage to be: 

Bodily Injury 
$1,000,000 
$3,000,000 

for each occurrence 
aggregate 

Property Damage $1,000,000 
$3,000,000 

for each occurrence 
aggregate 

11.7.2 Contractor's Protective Liability Insurance 

Minimum coverage to be: 

Bodily Injury 
$1,000,000 
$3,000,000 

for each occurrence 
aggregate 

Property Damage $1,000,000 
$3,000,000 

for each occurrence 
aggregate 

11.7.3 Automobile Liability Insurance 

Minimum coverage to be: 

Bodily Injury 

Property Damage 

$1,000,000 
$1,000,000 

$500,000 

for each person 
for each occurrence 
per accident 

11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 
liability coverage in the same minimum amounts as 11.7.1 above. 

GENERAL REQUIREMENTS StudioJAED Architects & Engineers 
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11.7.5 Workmen's Compensation (including Employer's Liability): 

11.7.5.1 Minimum Limit on employer's liability to be as required by law. 

11.7.5.2 Minimum Limit for all employees working at one site. 

11.7.6 Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 
notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 

11.7.7 Social Security Liability 

11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 
performing any work for or on their behalf, or in connection with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 
employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 
or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK 

12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to the 
requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents. The provisions of this Article apply to 
work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

12.2 At any time during the progress of the work, or in any case where the nature of the defects 
shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

ARTICLE 13: MISCELLANEOUS PROVISIONS 

13.1 CUTTING AND PATCHING 

13.1.1 The Contractor shall be responsible for all cutting and patching. The Contractor shall 
coordinate the work of the various trades involved. 

13.2 DIMENSIONS 

13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 
project site. Any discrepancies between the drawings and specifications and the existing 
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conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

13.3 LABORATORY TESTS 

13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 
shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner. The cost of the testing shall be paid for by the 
Contractor. 

13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 
same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

13.4 ARCHAEOLOGICAL EVIDENCE 

13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 
surface or below the surface of the ground, the Contractor shall notify the authorities of the 
State Historic Preservation Office and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation by the 
Division of Historical and Cultural Affairs. 

13.5 GLASS REPLACEMENT AND CLEANING 

13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 
the construction of the project. If job conditions warrant, at completion of the job the General 
Contractor shall have all glass cleaned and polished. 

13.6 WARRANTY 

13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 
date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers. However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties. The contractor shall 
remedy, at his own expense, any such failure to conform or any such defect. The protection 
of this warranty shall be included in the Contractor's Performance Bond. 

13.7 BUY AMERICAN ACT 

13.7.1 Section 810 of Article VIII (included elsewhere in this Project Manual) requires compliance 
with the Buy American Act (41 U.S.C. 10.) The Buy American Act gives preference to 
domestic end products and domestic construction material. To verify compliance with this 
Section, Contractor is required to provide proof, acceptable to the Owner, that all major 
equipment and material installed on the project was manufactured in the United States. 

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT 

14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform a provision of the Contract, the Owner, after 
seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor. 
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
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April 6, 2026 DEARNG Contract No. 2026-04 

possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient. If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

“If the continuation of this Agreement is contingent upon the appropriation of adequate 
state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation. The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation. All payment obligations of the Owner will cease 
upon the date of termination. Notwithstanding the foregoing, the Owner agrees that it will 
use its best efforts to obtain approval of necessary funds to continue the Agreement by 
taking appropriate action to request adequate funds to continue the Agreement.” 

END OF SECTION 
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FEDERAL REGULATIONS – ARTICLE VIII 

Article VIII follows. 

StudioJAED Architects & Engineers FEDERAL REGULATIONS – ARTICLE VIII 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

EMPLOYEE DRUG TESTING REPORT FORM 
Period Ending: 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 
Large Public Works Projects requires that Contractors and Subcontractors who work on Large 
Public Works Contracts funded all or in part with public funds maintain testing data that includes 
but is not limited to the data elements below. 

Project Number: 

Project Name: 

Contractor/Subcontractor Name: 

Contractor/Subcontractor Address: 

Number of employees who worked on the jobsite during the report period: 

Number of employees subject to random testing during the report period: 

Number of Negative Results    Number of Positive Results 

Action taken on employee(s) in response to a failed or positive random test: 

Date: _______________ 

This form is not required to be submitted to the Owner. Included as a reference to show 
information required to be maintained by the Contractor. The Owner shall have the right to 
periodically audit all Contractor and Subcontractor test results at the Contractor’s or 
Subcontractor’s offices (or by other means to make the data available for inspection by the 
Owner). 

StudioJAED Architects & Engineers DRUG TESTING FORMS 
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EMPLOYEE DRUG TESTING 
REPORT OF POSITIVE RESULTS 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 
Large Public Works Projects requires that Contractors and Subcontractors who work on Large 
Public Works Contracts funded all or in part with public funds to notify the Owner in writing of 
a positive random drug test. 

Project Number: 

Project Name: 

Contractor/Subcontractor Name: 

Contractor/Subcontractor Address: 

Name of employee with positive test result: 

Last 4 digits of employee SSN: 

Date test results received: 

Action taken on employee in response to a positive test result: 

Authorized Representative of Contractor/Subcontractor: 
(typed or printed) 

Authorized Representative of Contractor/Subcontractor: 
(signature) 

Date: _______________ 

This form shall be sent by mail to the Owner within 24 hours of receipt of test results. 

Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO 
NOT OPEN" on the face thereof and place in a separate mailing envelope. 

DRUG TESTING FORMS StudioJAED Architects & Engineers 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

USP&FO Building – Roof Replacement 
1161 River Road, New Castle DE 19720 

DEARNG Contract No. 2026-04 

AFFIDAVIT OF 
CRAFT TRAINING COMPLIANCE 

We, the contractor, hereby certify that we and all applicable subcontractors will abide by the contractor 
and subcontractor craft training requirements outlined below for the duration of the contract. Craft 
training must be provided by a contractor and/or subcontractor for each craft on a project for which there 
are Delaware Department of Labor approved and registered training programs or, if the contractor and/or 
subcontractor meets the requirements under Title 29, Chapter 69, Section 6960A.(b)(1)c.1.-3., payment 
may be made in accordance with Title 29, Chapter 69, Section 6960A.(b)(1)d. A list of crafts for which 
there are approved and registered training programs is maintained by the Delaware Department of Labor 
and can be found at: 
https://laborfiles.delaware.gov/main/det/apprenticeship/DE%20Craft%20Training%20Occupation%20 
List%20Effective%20March%201%202022.pdf. If you have questions regarding craft training 
programs, please submit all questions in writing to the Delaware Department of Labor at: 
apprenticeship@delaware.gov. This Affidavit of Craft Training Compliance must be submitted prior 
to contract execution. 

In accordance with Title 29, Chapter 69, Section 6960A.(a)(1), a contract relating to a public works 
project under § 6962 of Title 29 must include a craft training program for each craft in the project if at 
the time the contractor executes a public works contract, all of the following apply: 

a. A project meets the prevailing wage requirement under Section 6960 of Title 29. 
b. The contractor employs 10 or more total employees. 
c. The project is not a federal highway project, except for the project under Section 

6962(c)(11) of Title 29. 
d. There is an apprenticeship program for a craft in the project on the list of crafts under 

Section 204(b)(2) of Title 19. 

Pursuant to Title 29, Chapter 69, Section 6960A.(a)(2), a contractor must commit that all 
subcontractors provide craft training if paragraph (a)(1) of this section applies to the subcontractor.  
Failure to provide required craft training or payment on the project may subject the successful contractor 
and/or subcontractor(s) to penalties as outlined in Title 29, Chapter 69, Section 6960A.(d)(1)-(3).   

Craft(s):  __________________________________________ 

Contractor Name: __________________________________________ 

Contractor Address: __________________________________________ 

Contractor Program 
Registration Number(s) __________________________________________ 
On this line also indicate whether DE, Other State (identify) or US Registration Number 

StudioJAED Architects & Engineers AFFIDAVIT OF CRAFT TRAINING COMPLIANCE 
Project No. 22147A 00 81 15 - 1 

https://laborfiles.delaware.gov/main/det/apprenticeship/DE%20Craft%20Training%20Occupation%20List%20Effective%20March%201%202022.pdf
https://laborfiles.delaware.gov/main/det/apprenticeship/DE%20Craft%20Training%20Occupation%20List%20Effective%20March%201%202022.pdf
mailto:apprenticeship@delaware.gov


NOT F
OR B

ID
DIN

G

 
 

 

 

   

 

 

______________________________________________________________________________ 

_____________________________________ 

Partial Roof Replacement USP&FO Building 
DEARNG Contract No. 2026-04 April 6, 2026 

Or 

  A payment has been made in the amount established under Section 204(b)(2)b.2. of Title 19, 
for the craft into the Delaware Department of Labor’s Apprenticeship and Training Fund.  

Or 

  Craft Training requirements are not applicable because: 

Authorized Representative (typed or printed): ____________________________________ 

Authorized Representative (signature): ____________________________________ 

Title:  ____________________________________ 

State of Delaware 

County of _______________ 

) 
) 
) 

ss: 

Before me, a notary public, in and for said county and state, personally appeared, 

____________________, who acknowledged to me that she/he did execute the foregoing instrument on 

behalf of _______________________. 

IN TESTIMONY WHEREOF, I have subscribed my name and affixed my official seal this 

____ day of ____________ 20___. 

Notary Public 

Commission Expires ____________________ 

THIS PAGE MUST BE SIGNED AND NOTARIZED TO BE CONSIDERED. 
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SECTION 01 10 00 
SUMMARY 

PART 1 GENERAL 

1.01 PROJECT 

A. Project Name: USP&FO Building - Partial Roof Replacement. 
B. Architect / Engineer's Name: StudioJAED 

C. The Project constists of the following: 
1. The project is for the partial roof replacement at United State Property & Fiscal Office 

(USP&FO) Building USP&FO Building in New Castle, Delaware. Scope of work includes 
removal of the existing EPDM roof down to metal deck below. New roof assembly to be 
new single-ply membrane roof assembly, including R-30 minimum tapered insulation, 
densglass sheathing, on existing metal deck. Replacement of roofing accessories include, 
but not limited to roof drains, drip edge, curb flashing, etc. 

1.02 CONTRACT DESCRIPTION 

A. Contract Type: A single prime contract based on a Stipulated Price as described in Document 
00 52 00 - Agreement Form. 

B. This work will be undertaken simultaneously with work in the same area under seperate 
contract. Contractors are required to coordinate all work for scheduling and common areas of 
overlapping production. 

1.03 DESCRIPTION OF ALTERATIONS WORK 

A. Scope of demolition and removal work is generally as shown on drawings, indicated in 
specification section 02 41 00 and as indicated below. 
1. Remove existing roof system down to deck including associated flashings, trims and other 

demolition as required to complete the work. 
B. Scope of alterations work is generally shown on drawings, indicated in the specifications and as 

indicated below. 
1. Replace existing roof system with new TPO roof system including associated flashing, 

trims, and accessories as required for a complete system. 
1.04 WORK BY OWNER 

A. The Owner reserves the right to perform additional work by Others as directed during the 
course of this contract. 

B. Owner will supply and install the following: 
C. Owner will supply the following for installation by Contractor: 

1.05 OWNER OCCUPANCY 

A. Owner intends to continue to occupy adjacent portions of the existing building during the entire 
construction period. 

B. Cooperate with Owner and DEARNG to minimize conflict and to facilitate Owner's operations. 
C. Schedule the Work to accommodate Owner's occupancy. 

1.06 CONTRACTOR USE OF SITE AND PREMISES 

A. Construction Operations: Limited to roof area and designated portions of the site. Access to 
building is limitted and shall be approved by the Owner in advance. Contractor personnel shall 
be escorted when in the building. 
1. Construction Hours shall be 7:00 AM – 4:30 PM, Monday through Friday, unless noted 

otherwise. Alternative hours will only be considered on a special-need basis. 
B. This project may require electrical shutdowns and natural gas shutdowns to facilitate installation 

of curb adapters. The work must be coordinated with the Owner's schedule, which may include 
work during off-hours. 
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C. Provide access to and from site as required by law and by Owner: 
1. Emergency Building Exits During Construction: Keep all exits required by code open 

during construction period; provide temporary exit signs if exit routes are temporarily 
altered. 

2. Do not obstruct roadways, sidewalks, or other public ways without permit. 
3. Adhere to DEARNG's guidelines regarding entrance and egress to the site as identified 

during the pre-bid meeting. 
D. Utility Outages and Shutdown: 

1. Coordinate any interruption and/or shutdown of utilities with DEARNG at least 7 days in 
advance of the anticipated interruption and/or shutdown. Limit any 
interruptions/shutdowns to the absolute minimum amount of time. 

2. DEARNG reserves the right to reschedule construction shutdowns with minimal warning to 
the contractor as required to respond to emergencies. 

1.07 GENERAL STANDARDS 

A. Roof System 
1. Prior to submitting bid, the contractor shall visit the site and be thoroughly familiar with the 

existing conditions and proposed construction. Contractor shall include in their bid all 
materials, labor and all incidentals for a complete installation whether specifically indicated 
or not. All errors, discrepancies and missed items shall be brought to the attention of the 
architect during the bidding process by the contractor. These items shall be included in the 
bid price. No extra cost will be allowed for any discrepancy which could have been noticed 
at the site by the contractor. 

2. Perform work as required by applicable codes, regulations, and laws of local, state, and 
federal governments and other authorities with lawful jurisdiction. All work shall be in 
accordance with the adopted edition of the International Existing Building Code and the 
International Building Code. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 20 00 
PRICE AND PAYMENT PROCEDURES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Procedures for preparation and submittal of applications for progress payments. 
B. Change procedures. 

1.02 SCHEDULE OF VALUES 

A. Use Schedule of Values Form: AIA G703, edition stipulated in the Agreement. 
B. Forms filled out by hand will not be accepted. 
C. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor 

Agreement. 
D. Format: Utilize the Table of Contents of this Project Manual. Identify each line item with 

number and title of the specification section. Identify site mobilization. 
E. Include line item for insurance, bonds and permits. 
F. Include line item for general conditions. 
G. Include line item(s) for each allowance. 
H. Revise schedule to list approved Change Orders, with each Application For Payment. 

1.03 APPLICATIONS FOR PROGRESS PAYMENTS 

A. Payment Period: Submit at intervals stipulated in the Agreement. 
B. Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement. 
C. Forms filled out by hand will not be accepted. 
D. Execute certification by signature of authorized officer. 
E. Submit three copies of each Application for Payment. 
F. Include the following with the application: 

1. Transmittal letter as specified for submittals in Section 01 30 00. 
2. Construction progress schedule, revised and current as specified in Section 01 30 00. 
3. Current construction photographs specified in Section 01 30 00. 
4. Partial release of liens from major subcontractors and vendors. 

1.04 MODIFICATION PROCEDURES 

A. For minor changes not involving an adjustment to the Contract Price or Contract Time, see 
Section 01 31 00. 

B. For changes for which advance pricing is desired, Architect will issue a document that includes 
a detailed description of a proposed change with supplementary or revised drawings and 
specifications, a change in Contract Time for executing the change and the period of time 
during which the requested price will be considered valid. Contractor shall prepare and submit 
a fixed price quotation within 5 days. 

C. Computation of Change in Contract Amount: As specified in the Agreement and Conditions of 
the Contract. 
1. For change requested by Architect for work falling under a fixed price contract, the amount 

will be based on Contractor's price quotation. 
2. For change requested by Contractor, the amount will be based on the Contractor's request 

for a Change Order as approved by Architect. 
3. For pre-determined unit prices and quantities, the amount will based on the fixed unit 

prices. 
D. Substantiation of Costs: Provide full information required for evaluation. 

1. Provide the following data: 

StudioJAED Architects & Engineers PRICE AND PAYMENT PROCEDURES 
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a. Quantities of products, labor, and equipment. 
b. Taxes, insurance, and bonds. 
c. Overhead and profit. 
d. Justification for any change in Contract Time. 
e. Credit for deletions from Contract, similarly documented. 

2. For Time and Material work, submit itemized account and supporting data after completion 
of change, within time limits indicated in the Conditions of the Contract. 

E. Execution of Change Orders: Architect will issue Change Orders for signatures of parties as 
provided in the Conditions of the Contract. 

F. After execution of Change Order, promptly revise Schedule of Values and Application for 
Payment forms to record each authorized Change Order as a separate line item and adjust the 
Contract Price. 

G. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of work affected by the change, and resubmit. 

H. Promptly enter changes in Project Record Documents. 
PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 21 00 
ALLOWANCES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Contingency allowance. 
1.02 RELATED REQUIREMENTS 

A. Section 01 21 16 - Allowance Authorization Form. 
B. Section 01 20 00 - Price and Payment Procedures: Additional payment and modification 

procedures. 
1.03 CONTINGENCY ALLOWANCE 

A. Contractor's costs for products, delivery, installation, labor, insurance, payroll, taxes, bonding, 
equipment rental, overhead and profit will be included in Change Orders authorizing 
expenditure of funds from this Contingency Allowance. 

B. Funds will be drawn from the Contingency Allowance only by Change Order. 
C. At closeout of Contract, funds remaining in Contingency Allowance will be credited to Owner by 

Change Order. 
1.04 ALLOWANCES SCHEDULE 

A. Contingency Allowance: Include the stipulated sum/price of $20,000 (Twenty Thousand 
Dollars) for use upon Owner's instructions. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 

StudioJAED Architects & Engineers ALLOWANCES 
Project No. 22147A 01 21 00 - 1 



 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

NOT F
OR B

ID
DIN

G



 

 
 

 

     
 

 
 

   
 

          
 

        
      

 
 

   
   

      
 
 

 

     

     

 
 

 
 

USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

NOT F
OR B

ID
DIN

G

SECTION 01 21 16 

ALLOWANCE AUTHORIZATION 

Project: USP&FO Building – Partial Roof Replacement 

Architect: StudioJAED Architects & Engineers 

Contractor: 

AAA No.:   

Project No. 2026-04 

Initiation Date: 

The Allowance is allocated as follows: 

Total original Contract Allowance was: $ 
Amount of Contract Allowance Access previously authorized: $   
Adjusted Contract Allowance prior to this authorization is: $  
The amount of available Allowance will Decrease by this Access Authorization: $ 
The remaining Contract Allowance, after this Access Authorization will be: $ 

Recommended by: 
Architect 

By (Signature): ________________________________  

Date: _______________________________________ 

Accepted by: Approved by:
Contractor Owner 

By (Signature): ___________________________ By (Signature): __________________________ 

Date: _________________________________ Date: __________________________________ 

StudioJAED Architects & Engineers ALLOWANCE AUTHORIZATION 
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SECTION 01 25 00 
SUBSTITUTION PROCEDURES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Procedural requirements for proposed substitutions. 
1.02 RELATED REQUIREMENTS 

A. Section 00 21 13 - Instructions to Bidder; for substitution requirements. 
B. Requests for substitution must be made ten days prior to bid. Requests for substitution made 

after the bid may be considered by the Owner/Architect at their discretion and only under extra-
ordinary conditions that could not be determined during the bidding period. 

C. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Divsion 01 Specification Sections, apply to this Section. 

1.03 SUMMARY 

A. This Section includes administrative and procedural requirements for handling requests for 
substitutions. 

B. Related Sections: The following Divisions contain requirements that relate to this Section: 
1. Division 01 specifies that applicability of industry standards to products specified. 
2. Division 01 specifies requirements for submitting the Contractor's Construction Schedule 

and the Submittal Schedule. 
3. Division 01 specifies requirements governing the Contractor's selection of products and 

product options. 
1.04 DEFINITIONS 

A. Definitions in this Article do not change or modify the meaning of other terms used in the 
Contract Documents 

B. Substitutions: Changes in products, materials, equipment, and methods of construction 
required by the Contract Documents proposed by the Contractor. The following are not 
considered to be requests for substitutions: 
1. Revisions to the Contract Documents requested by the Owner or Architect. 
2. Specified options of products and construction methods included in the Contract 

Documents. 
3. The Contractor's determination of and compliance with governing regulations and orders 

issued by governing authorities. 
1.05 SUBMITTALS 

A. Substitution Request Submittal: Substitution requests will only be considered during the 
bidding period. Substitutions will not be considered after the bids are accepted. 
1. Submit three copies of each request for substitution for consideration. Submit requests in 

the form and according to procedures required for change order proposals and utilizing 
the CSI Substitution Request Form 13.1A. The contractor is solely responsible for 
obtaining the required forms to submit before the stated time period expires. 

2. Identify the product or the fabrication or installation method to be replaced in each 
request. Include related Specification Section and Drawing numbers. 

3. Provide complete documentation showing compliance with the requirements for 
substitutions, and the following information, as appropriate: 
a. Coordination information, including a list of changes or modifications needed to other 

parts of the Work and to construction performed by the Owner and separate 
contractors that will be necessary to accomodate the proposed substitution. 

b. A detailed comparison of significant qualities of the proposed substitution with those 
of the Work specified. Significant qualities may include elements, such as 
performance, weight, size, durability , and visual effect. 
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c. Product Data, including Drawings and descriptions of products and fabrication and 
installation procedures. 

d. Samples, where applicable or requested. 
e. A statement indicating the substitution's effect on the Contractor's Construction 

Schedule compared to the schedule without approval of the substitution. Indicate the 
effect of the proposed subsitution on overall Contract Time. 

f. Cost information, including a proposal of the net change, if any in the Contract Sum. 
g. The Contractor's certification that the proposed substitution conforms to requirements 

in the Contract Documents in every respect and is appropriate for the applications 
indicated. 

h. The Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of the failure of the substitution to perform adequately. 

4. Architect's Action: If necessary, the Architect will request additional information or 
documentation for evaluation within one week of receipt of a request for substitution. The 
Architect will notify the Contractor of acceptance or rejection of the substitution within two 
weeks of receipt of the request, or one week of receipt of additional information or 
documentation, whichever is later. 
a. Use the product specified if the Architect cannot make a decision on the use of a 

proposed substitute within the time allocated. 
PART 2 PRODUCTS 

2.01 SUBSTITUTIONS 

A. Conditions: The Architect will receive and consider the Contractor's request for substitution 
when the following conditions are satisfied, as determined by the Architect. If the following 
conditions are not satisfied, the Architect will return the requests without action except to record 
noncompliance with these requirements. 
1. Revisions to the Contract Documents are not required. 
2. Proposed changes are in keeping with the general intent of the Contract Documents. 
3. The request is timely, fully documented, and properly submitted. 
4. The specified product or method of construction cannot be provided within the Contract 

Time. The Architect will not consider the request if the product or method cannot be 
provided as a result of failure to pursue the Work promptly or coordinate activities 
properly. 

5. The requested substitution offers the Owner a substantial advantage, in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities the Owner 
must assume. The Owner's additional responsiblities may include compensation to the 
Architect for redesign and evaluation services, increased cost of other construction by the 
Owner, and similar considerations. 

6. The specified product or method of construction cannot receive necessary approval by a 
governing authority, and the requested substitution can be approved. 

7. The specified product or method of construction cannot be provided ina amanner that is 
compatible with other materials and where the Contractor certifies that the substitution will 
overcome the incompatibility. 

8. The specified product or method of construction cannot be coordinated with other 
materials and where the Contractor certifies that the proposed substitution can be 
coordinated. 

B. The Contractor's submittal and the Architect's acceptance of Shop Drawings, Product Data, or 
Samples for construction activities not complying with the Contract Documents do not constitute 
an acceptable or valid request for substitution, nor do they constitute approval. 

END OF SECTION 
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SECTION 01 30 00 
ADMINISTRATIVE REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. General administrative requirements. 
B. Preconstruction meeting. 
C. Site mobilization meeting. 
D. Progress meetings. 
E. Construction progress schedule. 
F. Progress photographs. 
G. Requests for Interpretation (RFI) procedures. 
H. Submittal procedures. 

1.02 GENERAL ADMINISTRATIVE REQUIREMENTS 

A. Comply with requirements of Section 01 70 00 - Execution and Closeout Requirements for 
coordination of execution of administrative tasks with timing of construction activities. 

B. Make the following types of submittals to Architect: 
1. Requests for Interpretation (RFI). 
2. Requests for substitution. 
3. Shop drawings, product data, and samples. 
4. Test and inspection reports. 
5. Design data. 
6. Manufacturer's instructions and field reports. 
7. Applications for payment and change order requests. 
8. Progress schedules. 
9. Correction Punch List and Final Correction Punch List for Substantial Completion. 
10. Closeout submittals. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION 

3.01 PRECONSTRUCTION MEETING 

A. Owner will schedule a meeting after Notice of Award. 
B. Attendance Required: 

1. Owner. 
2. Architect. 
3. Contractor. 

C. Agenda: 
1. Execution of Owner-Contractor Agreement. 
2. Submission of executed bonds and insurance certificates. 
3. Distribution of Contract Documents. 
4. Submission of list of subcontractors, list of products, schedule of values, and progress 

schedule. 
5. Submission of initial Submittal schedule. 
6. Designation of personnel representing the parties to Contract, ________ and Architect. 
7. Procedures and processing of field decisions, submittals, substitutions, applications for 

payments, proposal request, Change Orders, and Contract closeout procedures. 
8. Scheduling. 

D. Record minutes and distribute copies within two days after meeting to participants, with two 
copies to Architect, Owner, participants, and those affected by decisions made. 
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3.02 SITE MOBILIZATION MEETING 

A. Owner will schedule meeting at the Project site prior to Contractor occupancy. 
B. Attendance Required: 

1. Contractor. 
2. Owner. 
3. Architect. 
4. Contractor's superintendent. 
5. Contractor's Project Manager. 
6. Major subcontractors. 

C. Agenda: 
1. Use of premises by Owner and Contractor. 
2. Owner's requirements. 
3. Construction facilities and controls provided by Contractor and Owner. 
4. Temporary utilities provided by Owner. 
5. Security and housekeeping procedures. 
6. Schedules. 
7. Application for payment procedures. 
8. Procedures for maintaining record documents. 
9. Requirements for start-up of equipment. 

D. Record minutes and distribute copies within two days after meeting to participants, with two 
copies to Architect, Owner, participants, and those affected by decisions made. 

3.03 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work at maximum every other 
week intervals. 

B. Attendance Required: Job superintendent, Owner, and Architect, as appropriate to agenda 
topics for each meeting. 

C. Agenda: 
1. Review minutes of previous meetings. 
2. Review of work progress. 
3. Field observations, problems, and decisions. 
4. Identification of problems that impede, or will impede, planned progress. 
5. Review of submittals schedule and status of submittals. 
6. Review of RFIs log and status of responses. 
7. Review of off-site fabrication and delivery schedules. 
8. Maintenance of progress schedule. 
9. Corrective measures to regain projected schedules. 
10. Planned progress during succeeding work period. 
11. Coordination of projected progress. 
12. Maintenance of quality and work standards. 
13. Effect of proposed changes on progress schedule and coordination. 
14. Other business relating to work. 

3.04 CONSTRUCTION PROGRESS SCHEDULE 

A. Within 5 days after date of the Agreement, submit preliminary schedule defining planned 
operations for the first 60 days of Work, with a general outline for remainder of Work. 

B. If preliminary schedule requires revision after review, submit revised schedule within 10 days. 
C. Within 20 days after review of preliminary schedule, submit draft of proposed complete 

schedule for review. 
1. Include written certification that major contractors have reviewed and accepted proposed 

schedule. 
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D. Within 5 days after joint review, submit complete schedule. 
E. Submit updated schedule with each Application for Payment. 

3.05 PROGRESS PHOTOGRAPHS 

A. Submit photographs with each application for payment, taken not more than 3 days prior to 
submission of application for payment. 

B. Photography Type: Digital; electronic files. 
C. Provide photographs of site and construction throughout progress of work produced by an 

experienced photographer, acceptable to Architect. 
D. Views: 

1. Provide non-aerial photographs from four cardinal views at each specified time, until date 
of Substantial Completion. 

2. Consult with Architect for instructions on views required. 
3. Provide factual presentation. 
4. Provide correct exposure and focus, high resolution and sharpness, maximum depth of 

field, and minimum distortion. 
E. Digital Photographs: 24 bit color, minimum resolution of 1024 by 768, in JPG format; provide 

files unaltered by photo editing software. 
1. Delivery Medium: Via email. 
2. File Naming: Include project identification, date and time of view, and view identification. 
3. PDF File: Assemble all photos into printable pages in PDF format, with 2 to 3 photos per 

page, each photo labeled with file name; one PDF file per submittal. 
3.06 REQUESTS FOR INTERPRETATION (RFI) 

A. Whenever possible, request clarifications at the next appropriate project progress meeting, with 
response entered into meeting minutes, rendering unnecessary the issuance of a formal RFI. 

B. Preparation: Prepare an RFI immediately upon discovery of a need for interpretation of 
Contract Documents. Failure to submit a RFI in a timely manner is not a legitimate cause for 
claiming additional costs or delays in execution of the work. 
1. Prepare a separate RFI for each specific item. 

a. Review, coordinate, and comment on requests originating with subcontractors and/or 
materials suppliers. 

b. Do not forward requests which solely require internal coordination between 
subcontractors. 

2. Combine RFI and its attachments into a single electronic file. PDF format is preferred. 
C. Reason for the RFI: Prior to initiation of an RFI, carefully study all Contract Documents to 

confirm that information sufficient for their interpretation is definitely not included. 
1. Include in each request Contractor's signature attesting to good faith effort to determine 

from Contract Documents information requiring interpretation. 
2. Improper RFIs: Requests not prepared in compliance with requirements of this section, 

and/or missing key information required to render an actionable response. They will be 
returned without a response, with an explanatory notation. 

D. Content: Include identifiers necessary for tracking the status of each RFI, and information 
necessary to provide an actionable response. 
1. Official Project name and number, and any additional required identifiers established in 

Contract Documents. 
2. Owner's, Architect's, and Contractor's names. 
3. Discrete and consecutive RFI number, and descriptive subject/title. 
4. Issue date, and requested reply date. 
5. Reference to particular Contract Document(s) requiring additional 

information/interpretation. Identify pertinent drawing and detail number and/or 
specification section number, title, and paragraph(s). 
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6. Annotations: Field dimensions and/or description of conditions which have engendered 
the request. 

7. Contractor's suggested resolution: A written and/or a graphic solution, to scale, is 
required in cases where clarification of coordination issues is involved, for example; 
routing, clearances, and/or specific locations of work shown diagrammatically in Contract 
Documents. If applicable, state the likely impact of the suggested resolution on Contract 
Time or the Contract Sum. 

E. Attachments: Include sketches, coordination drawings, descriptions, photos, submittals, and 
other information necessary to substantiate the reason for the request. 

F. RFI Log: Prepare and maintain a tabular log of RFIs for the duration of the project. 
1. Indicate current status of every RFI. Update log promptly and on a regular basis. 
2. Note dates of when each request is made, and when a response is received. 
3. Highlight items requiring priority or expedited response. 

G. Review Time: Architect will respond and return RFIs to Contractor within seven calendar days 
of receipt. For the purpose of establishing the start of the mandated response period, RFIs 
received after 12:00 noon will be considered as having been received on the following regular 
working day. 

H. Responses: Content of answered RFIs will not constitute in any manner a directive or 
authorization to perform extra work or delay the project. If in Contractor's belief it is likely to 
lead to a change to Contract Sum or Contract Time, promptly issue a notice to this effect, and 
follow up with an appropriate Change Order request to Owner. 
1. Response may include a request for additional information, in which case the original RFI 

will be deemed as having been answered, and an amended one is to be issued forthwith. 
Identify the amended RFI with an R suffix to the original number. 

2. Do not extend applicability of a response to specific item to encompass other similar 
conditions, unless specifically so noted in the response. 

3. Upon receipt of a response, promptly review and distribute it to all affected parties, and 
update the RFI Log. 

4. Notify Architect within seven calendar days if an additional or corrected response is 
required by submitting an amended version of the original RFI, identified as specified 
above. 

3.07 SUBMITTAL SCHEDULE 

A. Submit to Architect for review a schedule for submittals in tabular format. 
1. Coordinate with Contractor's construction schedule and schedule of values. 
2. Format schedule to allow tracking of status of submittals throughout duration of 

construction. 
3. Arrange information to include scheduled date for initial submittal, specification number 

and title, submittal category (for review or for information), description of item of work 
covered, and role and name of subcontractor. 

4. Account for time required for preparation, review, manufacturing, fabrication and delivery 
when establishing submittal delivery and review deadline dates. 
a. For assemblies, equipment, systems comprised of multiple components and/or 

requiring detailed coordination with other work, allow for additional time to make 
corrections or revisions to initial submittals, and time for their review. 

3.08 SUBMITTALS FOR REVIEW 

A. When the following are specified in individual sections, submit them for review: 
1. Product data. 
2. Shop drawings. 
3. Samples for selection. 
4. Samples for verification. 
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B. Submit to Architect for review for the limited purpose of checking for compliance with 
information given and the design concept expressed in Contract Documents. 

C. Samples will be reviewed for aesthetic, color, or finish selection. 
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES 

article below and for record documents purposes described in Section 01 78 00 - Closeout 
Submittals. 

3.09 SUBMITTAL PROCEDURES 

A. General Requirements: 
1. Use a single transmittal for related items. 
2. Submit separate packages of submittals for review and submittals for information, when 

included in the same specification section. 
3. Prefex each submittal with the appropriate specification section number and follow with a 

sequential identifying number. For revised submittals use original number and append a 
sequential numerical revision number. 

4. Identify: Project; Contractor; subcontractor or supplier; pertinent drawing and detail 
number; and specification section number and article/paragraph, as appropriate on each 
copy. 

5. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of 
products required, field dimensions, adjacent construction work, and coordination of 
information is in accordance with the requirements of the work and Contract Documents. 
a. Submittals from sources other than the Contractor, or without Contractor's stamp will 

be returned without review. 
6. Schedule submittals to expedite the Project, and coordinate submission of related items. 

a. For each submittal for review, allow 15 days excluding delivery time to and from the 
Contractor. 

b. For sequential reviews involving Architect's consultants, Owner, or another affected 
party, allow an additional 7 days. 

7. Identify variations from Contract Documents and product or system limitations that may be 
detrimental to successful performance of the completed work. 

8. Provide space for Contractor and Architect review stamps. 
9. When revised for resubmission, identify all changes made since previous submission. 
10. Distribute reviewed submittals. Instruct parties to promptly report inability to comply with 

requirements. 
11. Incomplete submittals will not be reviewed, unless they are partial submittals for distinct 

portion(s) of the work, and have received prior approval for their use. 
12. Submittals not requested will be recognized, and will be returned "Not Reviewed", 

B. Product Data Procedures: 
1. Submit only information required by individual specification sections. 
2. Collect required information into a single submittal. 
3. Do not submit (Material) Safety Data Sheets for materials or products. 

C. Shop Drawing Procedures: 
1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting 

Contract Documents and coordinating related work. 
2. Generic, non-project-specific information submitted as shop drawings do not meet the 

requirements for shop drawings. 
D. Samples Procedures: 

1. Transmit related items together as single package. 
2. Identify each item to allow review for applicability in relation to shop drawings showing 

installation locations. 
END OF SECTION 
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SECTION 01 31 00 
PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on the 
project including, but not limited to, the following: 
1. General project coordination procedures. 
2. Coordination Drawings. 
3. Administrative and supervisory personnel. 
4. Project meetings. 

B. Related Sections 
1. Division 01 Section "Closeout Procedures" for coordinating Contract closeout. 

C. Each contractor shall participate in coordination requirements. Certain areas of responsibility 
will be assigned to a specific contractor. 

1.03 DEFINITIONS 

A. RFI: Request from Owner, Architect, or Contractor seeking information from each other during 
construction. 

1.04 COORDINATION 

A. Coordination: Coordinate construction operations included in various Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations, included in different Sections that depend on each other for proper 
installation, connection, and operation. 
1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
B. If necessary, prepare memoranda for distribution to each party involved, outlining special 

procedures required for coordination. Include such items as required notices, reports, and list of 
attendees at meetings. 
1. Prepare similar memoranda for the Owner and separate contractors if coordination of their 

Work is required. 
C. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work. Such administrative activities include, but are not 
limited to, the following: 
1. Preparation of the Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Pre-installation conferences. 
7. Project closeout activities. 

D. Conservation: Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 
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1.05 REQUESTS FOR INFORMATION (RFIS) 
A. General: Immediately on discovery of the need for additional information or interpretation of the 

Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 
1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor 

with no response. 
2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 
B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following: 
1. Project name 
2. Project number 
3. Date 
4. Name of Contractor 
5. Name of Architect 
6. RFI number, numbered sequentially 
7. RFI subject 
8. Specification Section number and title and related paragraphs, as appropriate 
9. Drawing number and detail references, as appropriate 
10. Field dimensions and conditions, as appropriate 
11. Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract Time or 

the Contract Sum, Contractor shall state impact in the RFI 
12. Contractor's signature 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 
a. If Contractor believes the RFI response warrants change in the Contract Time or the 

Contract Sum, notify Architect in writing within [10] ten days of receipt of the RFI 
response 

C. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Architect within seven days if Contractor 
disagrees with response. 

D. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log bi-weekly. 

E. SUBMITTALS 
1. Coordination Drawings: Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different components 
or if coordination is required for installation of products and materials fabricated by 
separate entities. 
a. Indicate relationship of components shown on separate Shop Drawings. 
b. Indicate required installation sequences. 
c. Refer to Division 15 Section "Basic Mechanical Materials and Methods" and Division 

16 Section "Basic Electrical Materials and Methods" for specific Coordination Drawing 
requirements for mechanical and electrical installations. 

F. Staff Names: Within 15 days of starting construction operations, submit a list of principal staff 
1. assignments, including superintendent and other personnel in attendance at the Project 

site. Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home and office telephone numbers. Provide names, addresses, and 
telephone numbers of individuals assigned as standbys in the absence of individuals 
assigned to the Project. 

2. Post copies of list in the Project meeting room, in temporary field office, and by each 
temporary telephone. 
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1.06 PROJECT MEETINGS 

A. General: Meetings shall be schedule by the Owner and shall be conducted at the Project site, 
unless otherwise indicated. 
1. Attendees: Architect shall inform participants and others involved, and individuals whose 

presence is required, of date and time of each meeting. 
2. Agenda: Architect shall prepare the meeting agenda and distribute the agenda to all 

invited attendees. 
3. Minutes: Architect shall record significant discussions and agreements achieved and 

distribute the meeting minutes to everyone concerned within 5 days of the meeting. 
B. Preconstruction Conference: Owner shall schedule a preconstruction conference before 

starting Construction. Conference shall be held at the conference at the Project site or another 
convenient location. Conduct the meeting to review responsibilities and personnel assignments. 
1. Attendees: Authorized representatives of the Owner, the Architect and their consultants, 

the Contractor and its superintendent, and other concerned parties shall attend the 
conference. All participants at the conference shall be familiar with the Project and 
authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 
a. Tentative construction schedule 
b. Phasing 
c. Critical work sequencing 
d. Designation of responsible personnel 
e. Procedures for processing field decisions and Change Orders 
f. Procedures for processing Applications for Payment 
g. Distribution of the Contract Documents 
h. Submittal procedures 
i. Preparation of Record Documents 
j. Use of the premises 
k. Responsibility for temporary facilities and controls 
l. Parking availability 
m. Office, work, and storage areas 
n. Equipment deliveries and priorities 
o. First aid 
p. Security 
q. Progress cleaning 
r. Working hours 

C. Progress Meetings:Owner shall schedule the Progress Meetings at bi-weekly intervals. 
1. Agenda: 

a. Review and correct or approve minutes of previous progress meeting. Review other 
items of significance that could affect progress. Include topics for discussion as 
appropriate to status of the Project. 

b. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, in 
relation to the Contractor's Construction Schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to do 
so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 
1) Contractor shall issue a three-week look ahead schedule in advance of each 

Progress Meeting. 
2) Contractor shall revised the Construction Schedule after each progress meeting 

where revisions to the schedule have been made or recognized. At a minimum, 
the updated Construction Schedule shall be issued with each Application for 
Payment. 

c. Review present and future needs of each entity present, including the following: 
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1) Interface requirements 
2) Sequence of operations 
3) Status of submittals 
4) Deliveries 
5) Off-site fabrication 
6) Access 
7) Site utilization 
8) Temporary facilities and controls 
9) Work hours 
10) Hazards and risks 
11) Progress cleaning 
12) Quality and work standard 
13) Change Orders 
14) Documentation of information for payment requests 

2. Reporting: Architect shall distribute minutes of the meeting to each party present and to 
parties who should have been present. 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 

PROJECT MANAGEMENT AND COORDINATION  StudioJAED Architects & Engineers 
01 31 00 - 4 Project No. 22147A 



 

USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

NOT F
OR B

ID
DIN

G

SECTION 01 32 00 
CONSTRUCTION PROGRESS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 
1. Preliminary Construction Schedule. 
2. Contractor's Construction Schedule. 
3. Submittals Schedule. 
4. Daily construction reports. 
5. Material location reports. 
6. Field condition reports. 
7. Preconstruction Photographs 
8. Construction photographs. 

B. Related Sections include the following: 
1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values. 
2. Division 01 Section "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes. 
3. Division 01 Section "Submittal Procedures" for submitting schedules and reports. 
4. Division 01 Section "Closeout Procedures" for submitting construction photographs as 

Project Record Documents at Project closeout. 
1.03 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project. Activities included in a construction schedule consume 
time and resources. 
1. Critical activities are activities on the critical path. They must start and finish on the 

planned early start and finish times. 
2. Predecessor activity is an activity that must be completed before a given activity can be 

started. 
B. CPM: Critical path method, which is a method of planning and scheduling a construction project 

where activities are arranged based on activity relationships. Network calculations determine 
when activities can be performed and the critical path of Project. 

C. Critical Path: The longest continuous chain of activities through the network schedule that 
establishes the minimum overall Project duration and contains no float. 

D. Event: The starting or ending point of an activity. 
E. Float: The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the following activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned Project completion date. 

F. Major Area: A story of construction, a separate building, or a similar significant construction 
element. 

G. Milestone: A key or critical point in time for reference or measurement. 
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H. Network Diagram: A graphic diagram of a network schedule, showing activities and activity 
relationships. 

I. Resource Loading: The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled. 

1.04 SUBMITTALS 

A. Qualification Data: For firms and persons specified in "Quality Assurance" Article and in-house 
scheduling personnel to demonstrate their capabilities and experience. Include lists of 
completed projects with project names and addresses, names and addresses of architects and 
owners, and other information specified. 

B. Submittals Schedule: Submit three copies of schedule. Arrange the following information in a 
tubular format: 
1. Scheduled date for first submittal. 
2. Specification Section number and title. 
3. Submittal category (action or informational). 
4. Name of subcontractor. 
5. Description of the Work covered. 

C. Contractor's Construction Schedule: Submit three printed copies of initial schedule, one a 
reproducible print and one a blue- or black-line print, large enough to show entire schedule for 
entire construction period. 

D. CPM Reports: Concurrent with CPM schedule, submit three printed copies of each of the 
following computer-generated reports. Format for each activity in reports shall contain activity 
number, activity description, original duration, remaining duration, early start date, early finish 
date, late start date, late finish date, and total float. 
1. Activity Report: List of all activities sorted by activity number and then early start date, or 

actual start date if known. 
2. Logic Report: List of preceding and succeeding activities for all activities, sorted in 

ascending order by activity number and then early start date, or actual start date if known. 
3. Total Float Report: List of all activities sorted in ascending order of total float. 

E. Photographic Documentation: 
1. Preconstruction Photographs: Before commencement of demolition, take color, digital 

photographs of Project site and surrounding properties, including existing items to remain 
during construction, from different vantage points, as directed by Architect. 

2. Periodic Construction Photographs: Take 12,coclor, digital photographs monthly with 
timing each month adjust to coinside with the cutoff date associated with each Application 
for Payment. Select vantage points to show stataus of construction and progress since 
last photgraphs wre taken. 
a. Photographer Qualifications: An individual who has been regularly engaged as a 

professional photographer of construction projects for not less than three years. 
b. Format: 4-by-6-inch (101-by-152-mm) smooth-surface matte prints on single weight 

commercial grade stock. 
c. Identification: On back of each print, privide an applied label or rubber stamped 

impression with the following information: 
1) Name of project 
2) Name and address of photographer 
3) Name of Architect 
4) Name of Contractor 
5) Date photgraph was taken 
6) Description of vantage point, indicating location, direction (by compass point) 

and elevation or story of construction. 
d. Digital Images: Submit a complete set of digital image electronic files with each 

submittal of prints on CD-ROM. Ifentify electronic mediawith date photographs were 
taken. Submit images that have same aspect ratio as the sensor, uncropped. 
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e. Obtain and transfer copyright usage rights from photographer to Owner for unlimited 
reproduction of photographic documentation. 

f. Daily Construction Reports: Submit two copies at weekly intervals. 
g. Material Location Reports: Submit two copies at weekly intervals. 
h. Field Condition Reports: Submit two copies at weekly intervals. 

1.05 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and 
reporting. 

1.06 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of 
subcontracts, Submittals Schedule, progress reports, payment requests, and other required 
schedules and reports. 
1. Secure time commitments for performing critical elements of the Work from parties 

involved. 
2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 
PART 2 - PRODUCTS 

2.01 SUBMITTALS SCHEDULE 

A. Preparation: Submit a schedule of submittals, arranged in chronological order by dates required 
by construction schedule. Include time required for review, resubmittal, ordering, 
manufacturing, fabrication, and delivery when establishing dates. 
1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 

Contractor's Construction Schedule. 
2. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 

Construction Schedule. 
2.02 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. CPM Schedule: Prepare Contractor's Construction Schedule using a CPM network analysis 
diagram. 
1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted 

for use no later than 15 days after date established for the Notice to Proceed.. 
2. Establish procedures for monitoring and updating CPM schedule and for reporting 

progress. Coordinate procedures with progress meeting and payment request dates. 
3. Use "one workday" as the unit of time. 

B. CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using 
the preliminary network diagram, prepare a skeleton network to identify probable critical paths. 
Using the preliminary network diagram, prepare a skeleton network to identify probable critical 

paths. 
1. Activities: Indicate the estimated time duration, sequence requirements, and relationship 

of each activity in realtion to other activities. Include estimated time frames for the 
following activities: 
a. Preparation and processing of submittals 
b. Mobilization and demobilization 
c. Purchase of materials 
d. Delivery 
e. Fabrication 
f. Utility interruptions 
g. Installation 
h. Work by Owner that may affect or be affected by Contractor's activities 
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i. Testing 
2. Processing: Process data to produce output data or a computer-drawn, time-scaled 

network. Revise data, reorganize activity sequences, and reproduce as often as 
necessary to produce the CPM schedule within the limitations of the Contract Time. 

3. Format: Mark the critical path. Locate the critical path near center of network; locate paths 
with most float near the edges. 
a. Subnetworks on separate sheets are permissible for activities clearly off the critical 
b. path. 

C. Schedule Updating: At monthly intervals, update schedule to reflect actual construction 
progress and activities. Issue schedule one week before each regularly scheduled progress 
meeting. Include the following: 
1. Identification of activities that have changed. 
2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations in workdays. 
5. Changes in the critical path. 
6. Changes in total float or slack time. 
7. Changes in the Contract Time 

a. Revise schedule immediately after each meeting or other activity where revisions 
have been recognized or made. Issue updated schedule concurrently with the report 
of each such meeting. 

2.03 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 
information concerning events at Project site: 
1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. High and low temperatures and general weather conditions. 
5. Accidents. 
6. Meetings and significant decisions. 
7. Unusual events (refer to special reports). 
8. Stoppages, delays, shortages, and losses. 
9. Meter readings and similar recordings. 
10. Emergency procedures. 
11. Orders and requests of authorities having jurisdiction. 
12. Change Orders received and implemented. 
13. Construction Change Directives received. 
14. Services connected and disconnected. 
15. Equipment or system tests and startups. 
16. Partial Completions and occupancies. 
17. Substantial Completions authorized. 

B. Material Location Reports: At monthly intervals, prepare a comprehensive list of materials 
delivered to and stored at Project site. List shall be cumulative, showing materials previously 
reported plus items recently delivered. Include with list a statement of progress on and delivery 
dates for materials or items of equipment fabricated or stored away from Project site. 

C. Field Condition Reports: Immediately on discovery of a difference between field conditions and 
the Contract Documents, prepare a detailed report. Submit with a request for information. 
Include a detailed description of the differing conditions, together with recommendations for 
changing the Contract Documents. 

PART 3 - EXECUTION (NOT USED) 
END OF SECTION 
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SECTION 01 32 16 
CONSTRUCTION PROGRESS SCHEDULE 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Preliminary schedule. 
B. Construction progress schedule, bar chart type. 

1.02 RELATED REQUIREMENTS 

A. Section 01 10 00 - Summary: Work sequence. 
1.03 REFERENCE STANDARDS 

A. AGC (CPSM) - Construction Planning and Scheduling Manual; 2004. 
1.04 SUBMITTALS 

A. Within 10 days after date of Agreement, submit preliminary schedule. 
B. If preliminary schedule requires revision after review, submit revised schedule within 10 days. 
C. Within 10 days after joint review, submit complete schedule. 
D. Submit updated schedule with each Application for Payment. 
E. Submit the number of opaque reproductions that Contractor requires, plus two copies that will 

be retained by Architect. 
F. Submit under transmittal letter form specified in Section 01 30 00 - Administrative 

Requirements. 
1.05 QUALITY ASSURANCE 

A. Scheduler: Contractor's personnel or specialist Consultant specializing in CPM scheduling with 
one years minimum experience in scheduling construction work of a complexity comparable to 
this Project, and having use of computer facilities capable of delivering a detailed graphic 
printout within 48 hours of request. 

1.06 SCHEDULE FORMAT 

A. Listings: In chronological order according to the start date for each activity. Identify each 
activity with the applicable specification section number. 

B. Diagram Sheet Size: Maximum 22 x 17 inches. 
C. Sheet Size: Multiples of 8-1/2 x 11 inches. 
D. Scale and Spacing: To allow for notations and revisions. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION 

3.01 PRELIMINARY SCHEDULE 

A. Prepare preliminary schedule in the form of a horizontal bar chart, following the critical path 
method. 

3.02 CONTENT 

A. Show complete sequence of construction by activity, with dates for beginning and completion of 
each element of construction. 

B. Identify each item by specification section number. 
C. Identify work of separate stages and other logically grouped activities. 
D. Provide sub-schedules for each stage of Work identified in Section 01 10 00 - Summary. 
E. Show accumulated percentage of completion of each item, and total percentage of Work 

completed, as of the first day of each month. 
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F. Provide separate schedule of submittal dates for shop drawings, product data, and samples, 
owner-furnished products, products identified under Allowances, and dates reviewed submittals 
will be required from Architect. Indicate decision dates for selection of finishes. 

G. Indicate delivery dates for owner-furnished products. 
H. Coordinate content with schedule of values specified in Section 01 20 00 - Price and Payment 

Procedures. 
I. Provide legend for symbols and abbreviations used. 

3.03 BAR CHARTS 

A. Include a separate bar for each major portion of Work or operation. 
B. Identify the first work day of each week. 

3.04 REVIEW AND EVALUATION OF SCHEDULE 

A. Participate in joint review and evaluation of schedule with Architect at each submittal. 
B. Evaluate project status to determine work behind schedule and work ahead of schedule. 
C. After review, revise as necessary as result of review, and resubmit within 10 days. 

3.05 UPDATING SCHEDULE 

A. Maintain schedules to record actual start and finish dates of completed activities. 
B. Indicate progress of each activity to date of revision, with projected completion date of each 

activity. 
C. Annotate diagrams to graphically depict current status of Work. 
D. Identify activities modified since previous submittal, major changes in Work, and other 

identifiable changes. 
E. Indicate changes required to maintain Date of Substantial Completion. 
F. Submit reports required to support recommended changes. 
G. Provide narrative report to define problem areas, anticipated delays, and impact on the 

schedule. Report corrective action taken or proposed and its effect. 
3.06 DISTRIBUTION OF SCHEDULE 

A. Distribute copies of updated schedules to contractor's project site file, to Subcontractors, 
suppliers, Architect, Owner , and other concerned parties. 

B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in 
schedules. 

END OF SECTION 
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SECTION 01 33 00 
SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 
1. Process designated submittals for the Project electronically through designated email 

system. 
1.03 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Architect's 
responsive action. Action submittals are those submittals indicated in individual Specification 
Sections as "action submittals.” 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's and responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 

C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 

D. Email System: A method to transmit certain electronic submittals between the Contractor, 
Architect, and Owner, via email. 
1. For consistency, the standard file format will be PDF. Convert paper originals and other 

file formats to PDF prior to submission. 
2. In the event of system malfunction, submittals shall be processed in accordance with the 

Architect's instructions, until the system malfunction has been corrected. 
3. For this Project, process the following submittal types through the designated email 

system: 
a. Product Data. 
b. Shop Drawings. 
c. Product Schedules. 
d. Qualification Data. 
e. Certificates (Welding, Installer, Manufacturer, Product, and Material, as applicable). 
f. Test Reports (Material, Product, Preconstruction, Compatibility, and Field, as 

applicable). 
g. Research Reports. 
h. Warranty (sample). 
i. Design Data, including calculations. 
j. Coordination Drawings. 
k. Delegated-Design Services Certifications. 

4. For Samples, provide electronic submittal of Sample cover sheet, identifying location and 
actual delivery date of Samples. Deliver Samples to location (Architect's office, Project 
site, etc.) as directed by the Architect. 
a. Architect will identify delivery location(s) after receipt and review of Contractor's 

Submittal Schedule. 
1.04 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit a schedule of submittals indicating scheduled date for each 
submission. Factor time required for review, ordering, manufacturing, fabrication, and delivery 
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when establishing submission dates. Include additional time required for making corrections or 
revisions to submittals noted by Architect and additional time for handling and reviewing 
submittals required by those corrections. 
1. Submit concurrently with the first complete submittal of Contractor's construction 

schedule. 
2. Format: Arrange the following information in a tabular format: 

a. Specification Section number and title. 
b. A/E Number. 

1) Architect will furnish Contractor with unique "A/E Number" designation for each 
required submittal. 

c. Submittal category: Action; informal. 
d. Submittal type: Product Data, Shop Drawings, Samples, etc. 
e. Description of the Work covered. 
f. Scheduled date for first submittal. 

1.05 COLOR SCHEDULE 

A. Color Schedule: Within 30 days after date of Notice of Award, submit a complete list of 
proposed manufacturers and complete product designations (i.e. model, grade, series, product 
line, etc.) for each item requiring color selection by Architect. 

1.06 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 

and related activities that require sequential activity. 
2. Where indicated, submit all submittal items required for each Specification Section 

concurrently. 
3. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 
coordination. 
a. Architect reserves the right to withhold action on a submittal requiring coordination 

with other submittals until related submittals are received. 
B. Processing Time: Allow sufficient time for submittal review, including time for resubmittals. No 

extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals. 

C. Electronic Submittals: Identify and incorporate information in each electronic submittal file as 
follows: 
1. Include a cover sheet on each submittal item for identification. Do not combine different 

submittals under same cover sheet; only one submittal is to be provided per email. 
a. Cover Sheet: Use PDF version of sample form included in Project Manual. Complete 

each item on form, sign and date. Architect will furnish PDF version of sample form. 
2. Name submittal file as directed by Architect. 
3. Transmit each submittal via email using subject line as directed by Architect. 
4. Send submittal to designated Project-specific email address as provided in the 

preconstruction meeting. 
D. Resubmittals: Make resubmittals in same form and, for non-electronic submittals, in the same 

number of copies as initial submittal. 
1. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
2. Resubmit submittals until they are marked with approval notation from Architect. 
3. Refer to Supplementary Conditions for provisions allowing Owner to obtain reimbursement 

from the Contractor for amounts paid to the Architect for evaluation of certain resubmittals. 
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E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance 
of construction activities. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect. 

PART 2 - PRODUCTS 

2.01 SUBMITTAL PROCEDURES, GENERAL 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 
individual Specification Sections. Types of submittals are indicated in individual Specification 
Sections. 

2.02 ELECTRONIC SUBMITTAL PROCEDURES 

A. Use the designated email system for submittals in this Article. 
1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file. Annotate and retain one copy of file as an 
electronic Project record document file. 

B. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 
1. Mark submittal to show which products and options are applicable. 
2. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Statement of compliance with specified referenced standards. 
c. Testing by recognized testing agency. 

3. For equipment, include the following in addition to the above, as applicable: 
a. Printed performance curves. 
b. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 
C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
submittal based on Architect's digital data drawing files is otherwise permitted. 
1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 

information, as applicable: 
a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of dimensions established by field measurement. 
e. Relationship and attachment to adjoining construction clearly indicated. 
f. Seal and signature of professional engineer if specified. 

D. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

E. Certificates: 
1. Welding Certificates: Prepare written certification that welding procedures and personnel 

comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 
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4. Product Certificates: Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

5. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

F. Test Reports: 
1. Material Test Reports: Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

2. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

3. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

4. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product. Include written recommendations for primers and substrate 
preparation needed for adhesion. 

5. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

G. Research Reports: Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project. 

H. Warranty: Submit sample warranties as required in individual Specification Sections. 
I. Design Data: Prepare and submit written and graphic information, including, but not limited to, 

performance and design criteria, list of applicable codes and regulations, and calculations. 
Include list of assumptions and other performance and design criteria and a summary of loads. 
Include load diagrams if applicable. Provide name and version of software, if any, used for 
calculations. Include page numbers. 

J. Coordination Drawing Submittals: Comply with requirements specified in Division 01 Section 
"Project Management and Coordination." 

K. Delegated-Design Services Certification: Submit certificate, signed and sealed by the 
responsible design professional, for each product and system specifically assigned to 
Contractor to be designed or certified by a design professional. 
1. Indicate that products and systems comply with performance and design criteria in the 

Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

2. In addition, for a project in New Jersey, provide three paper copies of certificate, signed 
and sealed (with raised seal) by the responsible design professional. 

2.03 NON-ELECTRONIC SUBMITTAL PROCEDURES 

A. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 
1. Transmit Samples that contain multiple, related components such as accessories together 

in one submittal package. 
2. Identification: Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
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3. Disposition: Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity. Sample sets may be used to 
determine final acceptance of construction associated with each set. 

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 
Number of Samples: Submit three full sets of available choices where color, pattern, 

texture, or similar characteristics are required to be selected from manufacturer's product 
line. Architect will return one submittal with options selected. 

5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from 
same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 
a. Number of Samples: Submit three sets of Samples. Architect will return one set. 

1) If variation in color, pattern, texture, or other characteristic is inherent in material 
or product represented by a Sample, submit at least three sets of paired units 
that show approximate limits of variations. 

B. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 
1. Name, address, and telephone number of entity performing subcontract or supplying 

products 
2. Number and title of related Specification Section(s) covered by subcontract. 
3. Submit subcontract list in the following format: 

a. Number of Copies: Four paper copies of subcontractor list, unless otherwise 
indicated. Architect will return one copy. 

C. Key Personnel Names: No later than 15 days after date of Notice of Award, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. 
1. Identify individuals and their duties and responsibilities; list addresses and telephone 

numbers, including emergency, office, and cellular telephone numbers and email 
addresses. 
a. Number of Copies: Four paper copies of key personnel list, unless otherwise 

indicated. 
D. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified 

in Division 01 Section "Closeout Procedures." 
E. Maintenance Data: Comply with requirements specified in Division 01 Section "Operation and 

Maintenance Data." 
2.04 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

B. If criteria indicated are not sufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

PART 3 - EXECUTION 

3.01 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents. Note corrections 
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and field dimensions. Identify any deviations from Contract Document requirements. Mark 
cover sheet with approval before submitting to Architect. 
1. Sign and date statement certifying that submittal has been reviewed, checked, and 

approved for compliance with the Contract Documents. 
3.02 ARCHITECT'S ACTION 

A. General: Architect will not review submittals that do not bear Contractor's approval and will 
return them without action. 

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or 
revisions required, and return it. Architect will mark submittal appropriately to indicate action, as 
follows: 
1. Final Unrestricted Release: Where the submittal is marked "Approved," the Work covered 

by the submittal may proceed provided it complies with the Contract Documents. Final 
acceptance will depend on that compliance. 

2. Final-but-Restricted Release: Where the submittal is marked "Approved as Noted," the 
Work covered by the submittal may proceed provided it complies both with Architect's 
notations and corrections on the submittal and the Contract Documents. Final acceptance 
will depend on that compliance. 

3. Resubmit: Where the submittal is marked "Approved, Revise and Return Corrected 
Copies," the Work covered by the submittal may proceed provided it complies both with 
Architect's notations and corrections on the submittal and the Contract Documents. Revise 
submittal according to Architect's notations and corrections and return corrected copies. 
Final acceptance will depend on that compliance. 

4. Rejected: Where the submittal is marked "Rejected," do not proceed with the Work 
covered by the submittal. Prepare a new submittal for a product that complies with the 
Contract Documents. 

5. Incomplete - Resubmit: Where the submittal is marked "Incomplete, Submit Additional 
Information," do not proceed with the Work covered by the submittal. Prepare additional 
information requested, or required by the Contract Documents, that indicates compliance 
with requirements, and resubmit. 

C. Informational Submittals: Architect will review each submittal and will not return it, or will return 
it if it does not comply with requirements. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Limit information submitted to specific products indicated. Do not submit extraneous matter. 
Submittals containing excessive extraneous matter will be returned for resubmittal withou 

review. 
F. Submittals not required by the Contract Documents may be returned by the Architect without 

action. 

END OF SECTION 
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SECTION 01 35 53.23 

DEARNG SECURITY REQUIREMENTS AND PROCEDURES 

The attached “Contractor Background Check Form Request Form” shall be filled out and returned in 
person to the Contracting Officer upon receipt of “Notice of Intent to Award”. 

StudioJAED Architects & Engineers      DEARNG SECURITY REQUIREMENTS AND PROCEDURES 
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FOR OFFICIAL USE ONLY 

TAB 1 to APPENDIX 1 (FORCE PROTECTION GUIDANCE FOR CONTRACTING) to ANNEX I 
(SERVICE SUPPORT) to DNG ANTITERRORISM PLAN 

”A” SHORT FORM 
DELAWARE NATIONAL GUARD CONTRACTING SHORT FORM LIST OF PERSONNEL 
FOR BACKGROUND CHECK FOR ON-SITE WORK & DNG FACILITY ACCESS 

DATE: __________________________________________________________ 

CONTRACTOR: __________________________________________________ 

ADDRESS: ______________________________________________________ 

PHONE/FAX: _____________________________________________________ 

NAME (Last, First, MI) Date of Birth Social Security 
Number 

Driver’s License Number 
& State 

Sex Ethnicity 

121 

FOR OFFICIAL USE ONLY 
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SECTION 01 40 00 
QUALITY REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Control of installation. 
B. Tolerances. 
C. Testing and inspection services. 
D. Manufacturers' field services. 

1.02 RELATED REQUIREMENTS 

A. Section 01 42 16 - Definitions. 
PART 3 EXECUTION 

2.01 CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and 
workmanship, to produce Work of specified quality. 

B. Comply with manufacturers' instructions, including each step in sequence. 
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from 

Architect before proceeding. 
D. Comply with specified standards as minimum quality for the Work except where more stringent 

tolerances, codes, or specified requirements indicate higher standards or more precise 
workmanship. 

E. Have Work performed by persons qualified to produce required and specified quality. 
F. Verify that field measurements are as indicated on shop drawings or as instructed by the 

manufacturer. 
G. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortion, and disfigurement. 
2.02 TOLERANCES 

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work. 
Do not permit tolerances to accumulate. 

B. Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with 
Contract Documents, request clarification from Architect before proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in place. 
2.03 MANUFACTURERS' FIELD SERVICES 

A. When specified in individual specification sections, require material or product suppliers or 
manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, as applicable, and to initiate instructions 
when necessary. 

B. Report observations and site decisions or instructions given to applicators or installers that are 
supplemental or contrary to manufacturers' written instructions. 

2.04 DEFECT ASSESSMENT 

A. Replace Work or portions of the Work not conforming to specified requirements. 
B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will 

direct an appropriate remedy or adjust payment. 
END OF SECTION 
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SECTION 01 42 16 
DEFINITIONS 

PART 1 GENERAL 

1.01 SUMMARY 

A. Other definitions are included in individual specification sections. 
1.02 DEFINITIONS 

A. Furnish: To supply, deliver, unload, and inspect for damage. 
B. Install: To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and 

make ready for use. 
C. Product: Material, machinery, components, equipment, fixtures, and systems forming the work 

result. Not materials or equipment used for preparation, fabrication, conveying, or erection and 
not incorporated into the work result. Products may be new, never before used, or re-used 
materials or equipment. 

D. Project Manual: The book-sized volume that includes the procurement requirements (if any), 
the contracting requirements, and the specifications. 

E. Provide: To furnish and install. 
F. Supply: Same as Furnish. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 

StudioJAED Architects & Engineers DEFINITIONS 
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SECTION 01 50 00 
TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Temporary utilities. 
B. Temporary sanitary facilities. 
C. Security requirements. 
D. Vehicular access and parking. 
E. Waste removal facilities and services. 

1.02 TEMPORARY UTILITIES 

A. Owner will provide the following: 
1. Electrical power, consisting of connection to existing facilities. 
2. Water supply, consisting of connection to existing facilities. 
3. Contractor shall be responsible to connect to existing utility services and make distribution 

to the construction site. 
1.03 TEMPORARY SANITARY FACILITIES 

A. Provide and maintain required portable toilets and enclosures. Provide at time of project 
mobilization. 

B. Maintain daily in clean and sanitary condition. 
1.04 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas 
that could be hazardous to workers or the public, to allow for owner's use of site and to protect 
existing facilities and adjacent properties from damage from construction operations and 
demolition. 

B. Provide barricades and covered walkways required by governing authorities for public rights-of-
way and for public access to existing building. 

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 
D. Traffic Controls: Coordinate with the Owner. 

1.05 FENCING 

A. Provide 6 foot high fence around on-grade storage areas; equip with vehicular and pedestrian 
gates with locks. 

1.06 SECURITY 

A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from 
unauthorized entry, vandalism, or theft. 

B. Coordinate with Owner's security program. 
C. Provide background check for any/all employees who enter building. 

1.07 VEHICULAR ACCESS AND PARKING 

A. Comply with regulations relating to use of streets and sidewalks, access to emergency facilities, 
and access for emergency vehicles. 

B. Coordinate access and haul routes with governing authorities and Owner. 
C. Provide and maintain access to fire hydrants, free of obstructions. 
D. Parking is not permitted on site. Limitted parking is available on Silver Lake Boulevard. 

StudioJAED Architects & Engineers TEMPORARY FACILITIES AND CONTROLS 
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1.08 WASTE REMOVAL 

A. Provide waste removal facilities and services as required to maintain the site in clean and 
orderly condition. 

B. Provide containers with lids. Remove trash from site daily. 
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable 

non-combustible containers; locate containers holding flammable material outside the structure 
unless otherwise approved by the authorities having jurisdiction. 

D. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers 
with lids. 

1.09 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion 
inspection. 

B. Clean and repair damage caused by installation or use of temporary work. 
PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 

TEMPORARY FACILITIES AND CONTROLS  StudioJAED Architects & Engineers 
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SECTION 01 60 00 
PRODUCT REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Transportation, handling, storage and protection. 
B. Product option requirements. 
C. Substitution limitations and procedures. 
D. Maintenance materials, including extra materials, spare parts, tools, and software. 

1.02 RELATED REQUIREMENTS 

A. Section 01 25 00 - Substitution Procedures: Substitutions made during procurement and/or 
construction phases. 

B. Section 01 61 16 - Volatile Organic Compound (VOC) Content Restrictions: Requirements for 
VOC-restricted product categories. 

1.03 SUBMITTALS 

A. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy to 
identify applicable products, models, options, and other data. Supplement manufacturers' 
standard data to provide information specific to this Project. 

B. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical 
characteristics, utility connection requirements, and location of utility outlets for service for 
functional equipment and appliances. 

C. Sample Submittals: Illustrate functional and aesthetic characteristics of the product, with 
integral parts and attachment devices. Coordinate sample submittals for interfacing work. 
1. For selection from standard finishes, submit samples of the full range of the 

manufacturer's standard colors, textures, and patterns. 
PART 2 PRODUCTS 

2.01 NEW PRODUCTS 

A. Provide new products unless specifically required or permitted by the Contract Documents. 
2.02 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only: Use any product meeting 
those standards or description. 

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the 
manufacturers named and meeting specifications, no options or substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 
Submit a request for substitution for any manufacturer not named. 

2.03 MAINTENANCE MATERIALS 

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in 
individual specification sections. 

B. Deliver to Project site; obtain receipt prior to final payment. 
PART 3 EXECUTION 

3.01 SUBSTITUTION PROCEDURES 

A. See Section 01 25 00 - Substitution Procedures. 
B. Instructions to Bidders specify time restrictions for submitting requests for substitutions during 

the bidding period. Comply with requirements specified in this section. 
C. Document each request with complete data substantiating compliance of proposed substitution 

with Contract Documents. 
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D. A request for substitution constitutes a representation that the submitter: 
1. Has investigated proposed product and determined that it meets or exceeds the quality 

level of the specified product. 
2. Will provide the same warranty for the substitution as for the specified product. 
3. Will coordinate installation and make changes to other Work that may be required for the 

Work to be complete with no additional cost to Owner. 
4. Waives claims for additional costs or time extension that may subsequently become 

apparent. 
E. Substitution Submittal Procedure: 

1. Submit one electronic copy of request for substitution for consideration, including all 
required supporting materials. Limit each request to one proposed substitution. 

2. Submit shop drawings, product data, and certified test results attesting to the proposed 
product equivalence. Burden of proof is on proposer. 

3. Where color selections or physical comparison must be made, submit physical samples. 
4. The Architect will notify Contractor in writing of decision to accept or reject request. 

3.02 TRANSPORTATION AND HANDLING 

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid 
loss of factory calibration. 

B. If special precautions are required, attach instructions prominently and legibly on outside of 
packaging. 

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site 
storage time and potential damage to stored materials. 

D. Transport and handle products in accordance with manufacturer's instructions. 
E. Transport materials in covered trucks to prevent contamination of product and littering of 

surrounding areas. 
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are 

correct, and products are undamaged. 
G. Provide equipment and personnel to handle products by methods to prevent soiling, 

disfigurement, or damage. 
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible. 

3.03 STORAGE AND PROTECTION 

A. Designate receiving/storage areas for incoming products so that they are delivered according to 
installation schedule and placed convenient to work area in order to minimize waste due to 
excessive materials handling and misapplication. 

B. Store and protect products in accordance with manufacturers' instructions. 
C. Store with seals and labels intact and legible. 
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment 

favorable to product. 
E. For exterior storage of fabricated products, place on sloped supports above ground. 
F. Protect products from damage or deterioration due to construction operations, weather, 

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other 
contaminants. 

G. Comply with manufacturer's warranty conditions, if any. 
H. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to 

prevent condensation and degradation of products. 
I. Prevent contact with material that may cause corrosion, discoloration, or staining. 

PRODUCT REQUIREMENTS  StudioJAED Architects & Engineers 
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J. Provide equipment and personnel to store products by methods to prevent soiling, 
disfigurement, or damage. 

K. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 

END OF SECTION 
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SECTION 01 61 16 
VOLATILE ORGANIC COMPOUND (VOC) CONTENT RESTRICTIONS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Requirements for Indoor-Emissions-Restricted products. 
B. Requirements for VOC-Content-Restricted products. 
C. Requirement for installer certification that they did not use any non-compliant products. 
D. VOC restrictions for product categories listed below under "DEFINITIONS." 
E. All products of each category that are installed in the project must comply; Owner's project 

goals do not allow for partial compliance. 
1.02 RELATED REQUIREMENTS 

A. Section 01 30 00 - Administrative Requirements: Submittal procedures. 
1.03 DEFINITIONS 

A. Indoor-Emissions-Restricted Products: All products in the following product categories, 
whether specified or not: 

B. VOC-Content-Restricted Products: All products in the following product categories when 
installed or applied on-site in the building interior: 
1. Adhersives, sealants, and sealer coatings. 
2. Paints and coatings. 

C. Adhesives: All gunnable, trowelable, liquid-applied, and aerosol adhesives, whether specified 
or not; including flooring adhesives, resilient base adhesives, and pipe jointing adhesives. 

D. Sealants: All gunnable, trowelable, and liquid-applied joint sealants and sealant primers, 
whether specified or not; including firestopping sealants and duct joint sealers. 

E. Inherently Non-Emitting Materials: Products composed wholly of minerals or metals, unless 
they include organic-based surface coatings, binders, or sealants; and specifically the following: 
1. Concrete. 
2. Clay brick. 
3. Metals that are plated, anodized, or powder-coated. 
4. Glass. 
5. Ceramics. 
6. Solid wood flooring that is unfinished and untreated. 

1.04 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements for submittal procedures. 
B. Evidence of Compliance: Submit for each different product in each applicable category. 
C. Product Data: For each VOC-restricted product used in the project, submit evidence of 

compliance, except when another type of evidence of compliance is required. 
D. Installer Certifications for Accessory Materials: Require each installer of any type of product 

(not just the products for which VOC restrictions are specified) to certify that either 1) no 
adhesives, joint sealants, paints, coatings, or composite wood or agrifiber products have been 
used in the installation of installer's products, or 2) that such products used comply with these 
requirements. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. All VOC-Restricted Products: Provide products having VOC content of types and volume not 
greater than those specified in State of California Department of Health Services Standard 
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Practice for the Testing of Volatile Organic Emissions From Various Sources Using Small-Scale 
Environmental Chambers. 
1. Evidence of Compliance: Acceptable types of evidence are: 

a. Current GREENGUARD Children & Schools certification; www.greenguard.org. 
b. Current SCS Indoor Advantage Gold certification; www.scscertified.com. 

2. Product data submittals showing VOC content are NOT acceptable forms of evidence. 
B. Adhesives and Joint Sealants: Provide only products having volatile organic compound (VOC) 

content not greater than required by South Coast Air Quality Management District Rule 
No.1168. 
1. Evidence of Compliance: Acceptable types of evidence are: 

a. Report of laboratory testing performed in accordance with requirements. 
C. Aerosol Adhesives: Provide only products having volatile organic compound (VOC) content not 

greater than required by GreenSeal GS-36. 
1. Evidence of Compliance: Acceptable types of evidence are: 

a. Current GreenSeal Certification. 
PART 3 EXECUTION 

3.01 FIELD QUALITY CONTROL 

A. Owner reserves the right to reject non-compliant products, whether installed or not, and require 
their removal and replacement with compliant products at no extra cost to Owner. 

B. Additional costs to restore indoor air quality due to installation of non-compliant products will be 
borne by Contractor. 

END OF SECTION 

VOLATILE ORGANIC COMPOUND (VOC) StudioJAED Architects & Engineers CONTENT RESTRICTIONS 
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SECTION 01 70 00 
EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Examination, preparation, and general installation procedures. 
B. Requirements for alterations work, including selective demolition, except removal, disposal, 

and/or remediation of hazardous materials and toxic substances. 
C. Pre-installation meetings. 
D. Cutting and patching. 
E. Cleaning and protection. 
F. Closeout procedures, except payment procedures. 
G. General requirements for maintenance service. 

1.02 RELATED REQUIREMENTS 

A. Section 01 10 00 - Summary: Limitations on working in existing building; continued occupancy; 
work sequence; identification of salvaged and relocated materials. 

B. Section 01 30 00 - Administrative Requirements: Submittals procedures. 
C. Section 01 40 00 - Quality Requirements: Testing and inspection procedures. 

1.03 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures. 
B. Cutting and Patching: Submit written request in advance of cutting or alteration that affects: 

1. Structural integrity of any element of Project. 
2. Integrity of weather exposed or moisture resistant element. 
3. Efficiency, maintenance, or safety of any operational element. 
4. Visual qualities of sight exposed elements. 
5. Work of Owner or separate Contractor. 

1.04 PROJECT CONDITIONS 

A. Dust Control: Execute work by methods to minimize raising dust from construction operations. 
Provide positive means to prevent air-borne dust from dispersing into atmosphere and over 

adjacent property. 
B. Noise Control: Provide methods, means, and facilities to minimize noise produced by 

construction operations. 
C. Pest Control: Provide methods, means, and facilities to prevent pests and insects from 

damaging the work. 
D. Rodent Control: Provide methods, means, and facilities to prevent rodents from accessing or 

invading premises. 
1.05 COORDINATION 

A. See Section 01 10 00 for occupancy-related requirements. 
B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to 

ensure efficient and orderly sequence of installation of interdependent construction elements, 
with provisions for accommodating items installed later. 

C. Coordinate completion and clean-up of work of separate sections. 
PART 2 PRODUCTS 

2.01 PATCHING MATERIALS 

A. New Materials: As specified in product sections; match existing products and work for patching 
and extending work. 

StudioJAED Architects & Engineers EXECUTION AND CLOSEOUT REQUIREMENTS 
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B. Type and Quality of Existing Products: Determine by inspecting and testing products where 
necessary, referring to existing work as a standard. 

C. Product Substitution: For any proposed change in materials, submit request for substitution 
described in Section 01 60 00. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work. 
Start of work means acceptance of existing conditions. 

B. Verify that existing substrate is capable of structural support or attachment of new work being 
applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 
D. Take field measurements before confirming product orders or beginning fabrication, to minimize 

waste due to over-ordering or misfabrication. 
E. Verify that utility services are available, of the correct characteristics, and in the correct 

locations. 
F. Prior to Cutting: Examine existing conditions prior to commencing work, including elements 

subject to damage or movement during cutting and patching. After uncovering existing work, 
assess conditions affecting performance of work. Beginning of cutting or patching means 
acceptance of existing conditions. 

3.02 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance. 
B. Seal cracks or openings of substrate prior to applying next material or substance. 
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to 

applying any new material or substance in contact or bond. 
3.03 PREINSTALLATION MEETINGS 

A. When required in individual specification sections, convene a preinstallation meeting at the site 
prior to commencing work of the section. 

B. Require attendance of parties directly affecting, or affected by, work of the specific section. 
C. Notify Architect 14 days in advance of meeting date. 
D. Prepare agenda and preside at meeting: 

1. Review conditions of examination, preparation and installation procedures. 
2. Review coordination with related work. 

E. Record minutes and distribute copies within two days after meeting to participants, with two 
copies to Architect, Owner, participants, and those affected by decisions made. 

3.04 GENERAL INSTALLATION REQUIREMENTS 

A. Install products as specified in individual sections, in accordance with manufacturer's 
instructions and recommendations, and so as to avoid waste due to necessity for replacement. 

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated. 
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and 

horizontal lines, unless otherwise indicated. 
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated. 
E. Make neat transitions between different surfaces, maintaining texture and appearance. 

3.05 ALTERATIONS 

A. Drawings showing existing construction and utilities are based on casual field observation and 
existing record documents only. 
1. Verify that construction and utility arrangements are as shown. 

EXECUTION AND CLOSEOUT REQUIREMENTS  StudioJAED Architects & Engineers 
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2. Report discrepancies to Architect before disturbing existing installation. 
3. Beginning of alterations work constitutes acceptance of existing conditions. 

B. Return building envelope to weatherproof conditions at the conclusion of each work day. 
C. Remove existing work as indicated and as required to accomplish new work. 

1. Remove items indicated on drawings. 
2. Relocate items indicated on drawings. 
3. Where new surface finishes are to be applied to existing work, perform removals, patch, 

and prepare existing surfaces as required to receive new finish; remove existing finish if 
necessary for successful application of new finish. 

4. Where new surface finishes are not specified or indicated, patch holes and damaged 
surfaces to match adjacent finished surfaces as closely as possible. 

D. Protect existing work to remain. 
1. Prevent movement of structure; provide shoring and bracing if necessary. 
2. Perform cutting to accomplish removals neatly and as specified for cutting new work. 
3. Repair adjacent construction and finishes damaged during removal work. 

E. Patching: Where the existing surface is not indicated to be refinished, patch to match the 
surface finish that existed prior to cutting. Where the surface is indicated to be refinished, 
patch so that the substrate is ready for the new finish. 

F. Remove demolition debris and abandoned items from alterations areas and dispose of off-site; 
do not burn or bury. 

G. Comply with all other applicable requirements of this section. 
3.06 CUTTING AND PATCHING 

A. Whenever possible, execute the work by methods that avoid cutting or patching. 
B. See Alterations article above for additional requirements. 
C. Perform whatever cutting and patching is necessary to: 

1. Complete the work. 
2. Fit products together to integrate with other work. 
3. Provide openings for penetration of mechanical, electrical, and other services. 
4. Match work that has been cut to adjacent work. 
5. Repair areas adjacent to cuts to required condition. 
6. Repair new work damaged by subsequent work. 
7. Remove samples of installed work for testing when requested. 
8. Remove and replace defective and non-conforming work. 

D. Execute work by methods that avoid damage to other work and that will provide appropriate 
surfaces to receive patching and finishing. In existing work, minimize damage and restore to 
original condition. 

E. Cut rigid materials using masonry saw or core drill. Pneumatic tools not allowed without prior 
approval. 

F. Restore work with new products in accordance with requirements of Contract Documents. 
G. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 
H. Patching: 

1. Finish patched surfaces to match finish that existed prior to patching. On continuous 
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire 
unit. 

2. Match color, texture, and appearance. 
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other 

imperfections due to patching work. If defects are due to condition of substrate, repair 
substrate prior to repairing finish. 

StudioJAED Architects & Engineers EXECUTION AND CLOSEOUT REQUIREMENTS 
Project No. 22147A 01 70 00 - 3 



 

 

 
 

 

 

Partial Roof Replacement USP&FO 
Contract # April 6, 2026 

NOT F
OR B

ID
DIN

G

3.07 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and orderly 
condition. 

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed 
or remote spaces, prior to enclosing the space. 

C. Collect and remove waste materials, debris, and trash/rubbish from site periodically and 
dispose off-site; do not burn or bury. 

3.08 PROTECTION OF INSTALLED WORK 

A. Protect installed work from damage by construction operations. 
B. Provide special protection where specified in individual specification sections. 
C. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if 

possible. 
3.09 FINAL CLEANING 

A. Remove all labels that are not permanent. Do not paint or otherwise cover fire test labels or 
nameplates on mechanical and electrical equipment. 

B. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the 
surface and material being cleaned. 

C. Clean debris from roofs, gutters, downspouts, and drainage systems. 
D. Clean site; sweep paved areas, rake clean landscaped surfaces. 
E. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site; 

dispose of in legal manner; do not burn or bury. 
3.10 CLOSEOUT PROCEDURES 

A. Make submittals that are required by governing or other authorities. 
B. Notify Architect when work is considered ready for Substantial Completion. 
C. Submit written certification that Contract Documents have been reviewed, work has been 

inspected, and that work is complete in accordance with Contract Documents and ready for 
Architect's review. 

D. Correct items of work listed in executed Certificates of Substantial Completion and comply with 
requirements for access to Owner-occupied areas. 

E. Notify Architect when work is considered finally complete. 
F. Complete items of work determined by Architect's final inspection. 
G. Provided completed documentation as follows: 

1. Consent to Surety of Final Payment 
2. Certificate of Substantial Completion 
3. Contractor Satisfaction of Debt and Claims 
4. Release of Liens for the Contractor, his Subcontractors, and his Suppliers 

3.11 MAINTENANCE 

A. Provide service and maintenance of components indicated in specification sections. 
B. Maintenance Period: As indicated in specification sections or, if not indicated, not less than 

one year from the Date of Substantial Completion or the length of the specified warranty, 
whichever is longer. 

C. Maintenance service shall not be assigned or transferred to any agent or subcontractor without 
prior written consent of the Owner. 

END OF SECTION 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 – GENERAL 

1.1 SUMMARY 

A. Section includes: Administrative and procedural requirements for construction waste 
management activities. 

1.2 DEFINITIONS 

A. Construction, Demolition, and Land clearing (CDL) Waste: Includes all non-hazardous solid 
wastes resulting from construction, remodeling, alterations, repair, demolition and land 
clearing. Includes material that is recycled, reused, salvaged or disposed as garbage. 

B. Salvage: Recovery of materials for on-site reuse, sale or donation to a third party. 

C. Reuse: Making use of a material without altering its form. Materials can be reused on-site or 
reused on other projects off-site. Examples include, but are not limited to the following: 
Crushing or grinding of concrete for use as sub-base material. Chipping of land clearing 
debris for use as mulch. 

D. Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the 
purpose of using the material in the manufacture of a new product. 

E. Source-Separated CDL Recycling: The process of separating recyclable materials in 
separate containers as they are generated on the job-site. The separated materials are 
hauled directly to a recycling facility or transfer station. 

F. Co-mingled CDL Recycling: The process of collecting mixed recyclable materials in one 
container on-site. The container is taken to a material recovery facility where materials are 
separated for recycling. 

G. Approved Recycling Facility: Any of the following: 

1.  A facility that can legally accept CDL waste materials for the purpose of processing the 
materials into an altered form for the manufacture of a new product. 

2. Material Recovery Facility: A general term used to describe a waste-sorting facility. 
Mechanical, hand-separation, or a combination of both procedures, are used to recover 
recyclable materials. 

H. Universal waste components (UWC) are as follows: electric motors, PCB ballasts, non PCB 
ballasts, capacitors, contactors, circuit breakers, elemental and liquid mercury containing 
articles, transformers, lead acid batteries, fluorescent light bulbs, and all HID light bulbs. 

1.3 SUBMITTALS 

A. Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days 
of date established for the Notice to Proceed. 
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B. Contractor shall provide Waste Management Report: Concurrent with each Application for 
Payment, submit 3 copies of report. 

1.4 PERFORMANCE REQUIREMENTS 

A. General: Divert a minimum of 75% CDL waste, by weight, from the landfill by one, or a 
combination of the following activities: 

1. Salvage 
2. Reuse 
3. Source-Separated CDL Recycling 
4. Co-mingled CDL Recycling 

B. CDL waste materials that can be salvaged, reused or recycled include, but are not limited to, 
the following: 

1. Acoustical ceiling tiles 
2. Asphalt 
3. Asphalt shingles 
4. Cardboard packaging 
5. Carpet and carpet pad 
6. Concrete 
7. Drywall 
8. Fluorescent lights and ballasts 
9. Land clearing debris (vegetation, stumpage, dirt) 
10. Metals 
11. Paint (through hazardous waste outlets) 
12. Wood 
13. Plastic film (sheeting, shrink wrap, packaging) 
14. Window glass 
15. Wood 
16. Field office waste, including office paper, aluminum cans, glass, plastic, and office 

cardboard. 

1.5 QUALITY ASSURANCE 

A. Waste Management Coordinator Qualifications:  Experienced firm, with a record of 
successful waste management coordination of projects with similar requirements, that 
employs a LEED Accredited Professional, certified by the USGBC as waste management 
coordinator. 

B. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 
program. 

C. Regulatory Requirements: Conduct construction waste management activities in accordance 
with hauling and disposal regulations of all authorities having jurisdiction and all other 
applicable laws and ordinances. 

D. Preconstruction Conference: Schedule and conduct meeting at Project site prior to 
construction activities. 

1. Attendees: Inform the following individuals, whose presence is required, of date and time 
of meeting. 

a. Owner 
b. Architect 
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c. Contractor's superintendent 
d. Major subcontractors 
e. Waste Management Coordinator 
f. Other concerned parties. 

2. Agenda Items: Review methods and procedures related to waste management including, 
but not limited to, the following: 

a. Review and discuss waste management plan including responsibilities of Waste 
Management Coordinator. 

b. Review requirements for documenting quantities of each type of waste and its 
disposition. 

c. Review and finalize procedures for materials separation and verify availability of 
containers and bins needed to avoid delays. 

d. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities. 

e. Review waste management requirements for each trade. 

3. Minutes: Record discussion. Distribute meeting minutes to all participants. 
Note: If there is a Project Architect, they will perform this role. 

1.6 WASTE MANAGEMENT PLAN – Contactor shall develop and document the following: 

A. Develop a plan to meet the requirements listed in this section at a minimum. Plan shall 
consist of waste identification, waste reduction plan and cost/revenue analysis. Distinguish 
between demolition and construction waste. Indicate quantities by weight throughout the 
plan. 

B. Indicate anticipated types and quantities of demolition, site-cleaning and construction waste 
generated by the project. List all assumptions made for the quantities estimates. 

C. List each type of waste and whether it will be salvaged, recycled, or disposed of in an landfill. 
The plan should included the following information: 

1. Types and estimated quantities, by weight, of CDL waste expected to be generated 
during demolition and construction. 

2. Proposed methods for CDL waste salvage, reuse, recycling and disposal during 
demolition including, but not limited to, one or more of the following: 

a. Contracting with a deconstruction specialist to salvage materials generated, 
b. Selective salvage as part of demolition contractor’s work, 
c. Reuse of materials on-site or sale or donation to a third party. 

3. Proposed methods for salvage, reuse, recycling and disposal during construction 
including, but not limited to, one or more of the following: 

a. Requiring subcontractors to take their CDL waste to a recycling facility; 
b. Contracting with a recycling hauler to haul recyclable CDL waste to an approved 

recycling or material recovery facility; 
c. Processing and reusing materials on-site; 
d. Self-hauling to a recycling or material recovery facility. 

4. Name of recycling or material recovery facility receiving the CDL wastes. 
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5. Handling and Transportation Procedures: Include method that will be used for  separating 
recyclable waste including sizes of containers, container labeling, and  designated 
location on project site where materials separation will be located. 

D. Cost/Revenue Analysis:  Indicate total cost of waste disposal as if there was no waste 
management plan and net additional cost or net savings resulting from implementing waste 
management plan. Include the following: 

1. Total quantity of waste. 
2. Estimated cost of disposal (cost per unit).  Include hauling and tipping fees and cost of 

collection containers for each type of waste. 
3. Total cost of disposal (with no waste management). 
4. Revenue from salvaged materials. 
5. Revenue from recycled materials. 
6. Savings in hauling and tipping fees by donating materials. 
7. Savings in hauling and tipping fees that are avoided. 
8. Handling and transportation costs. Including cost of collection containers for each type of 

waste. 
9. Net additional cost or net savings from waste management plan. 

PART 2 - PRODUCTS (Not Used) 

PART 3 – EXECUTION 

3.1 CONSTRUCTION WASTE MANAGEMENT, GENERAL 

A. Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of 
acceptable and unacceptable materials. The list of acceptable materials must be the same as 
the materials recycled at the receiving material recovery facility or recycling processor. 

B. The collection containers for recyclable CDL waste must contain no more than 10% non-
recyclable material, by volume. 

C. Provide containers for CDL waste that is disposed in a landfill clearly labeled as such. 

D. Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts. 

E. To the greatest extent possible, include in material purchasing agreements a waste reduction 
provision requesting that materials and equipment be delivered in packaging made of 
recyclable material, that they reduce the amount of packaging, that packaging be taken back 
for reuse or recycling, and to take back all unused product. Insure that subcontractors require 
the same provisions in their purchase agreements. 

F. Conduct regular visual inspections of dumpsters and recycling bins to remove contaminants. 

3.2 SOURCE SEPARATION 

A. General: Contractor shall separate recyclable materials from CDL waste to the maximum 
extent possible. 

Separate recyclable materials by type. 

1. Provide containers, clearly labeled, by type of separated materials or provide other 
storage method for managing recyclable materials until they are removed from Project 
site. 
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2. Stockpile processed materials on-site without intermixing with other materials. Place, 
grade, and shape stockpiles to drain surface water and to minimize pest attraction. Cover 
to prevent windblown dust. 

3. Stockpile materials away from demolition area. Do not store within drip line of remaining 
trees. 

4. Store components off the ground and protect from weather. 

3.3 CO-MINGLED RECYCLING 

A. General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL waste 
recycling container. 

3.4 REMOVAL OF CONSTRUCTION WASTE MATERIALS 

A. Remove CDL waste materials from project site on a regular basis. Do not allow CDL waste to 
accumulate on-site. 

B. Transport CDL waste materials off Owner's property and legally dispose of them. 

C. Burning of CDL waste is not permitted. 

3.5 UNIVERSAL WASTE DIVERSION 

A. Remove all universal waste from fixtures, panels, and related devices for proper diversion 
and reclamation. 

B. Store all universal waste in containers provided by contact person within facilities operations. 

C. Store all universal waste in a secured location and request periodic removal from assigned 
contact person. 

D. Exemption:  electric motors, circuit breakers, transformers and lighting contactors are exempt 
from this provision provided the contractor chooses to salvage or reuse the components. 

E. No identified universal waste will be discarded into the waste stream. 

END OF SECTION 
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WASTE MANAGEMENT PROGRESS REPORT 

MATERIAL CATEGORY 

DISPOSED IN 
MUNICIPAL SOLID 
WASTE LANDFILL 

DIVERTED FROM LANDFILL BY 
RECYCLING, SALVAGE OR REUSE 

Recycled Salvaged Reused 
1. Acoustical Ceiling Tiles 

2. Asphalt 

3. Asphalt Shingles 

4. Cardboard Packaging 

5. Carpet and Carpet Pad 

6. Concrete 

7. Drywall 

8. Fluorescent Lights and 
Ballasts 

9. Land Clearing Debris 
(vegetation, stumpage, dirt) 

10. Metals 

11. Paint (through hazardous 
waste outlets) 

12. Wood 

13. Plastic Film (sheeting, shrink 
wrap, packaging) 

14. Window Glass 

15. Field Office Waste (office 
paper, aluminum cans, 
glass, plastic, and coffee 
cardboard) 

16. Other (insert description) 
17. Other (insert description) 

Total (In Weight) (TOTAL OF ALL ABOVE VALUES – IN 
WEIGHT) 

Percentage of (TOTAL WASTE DIVIDED BY 
Waste Diverted TOTAL DIVERTED) 
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SECTION 01 78 00 
CLOSEOUT SUBMITTALS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Project Record Documents. 
B. Operation and Maintenance Data. 
C. Warranties and bonds. 

1.02 RELATED REQUIREMENTS 

A. Section 00 65 01 - Closeout Document Checklist: List of required submittals for closeout. 
B. Section 00 72 13 - General Conditions: Performance bond and labor and material payment 

bonds, warranty, and correction of work. 
C. Section 01 30 00 - Administrative Requirements: Submittals procedures, shop drawings, 

product data, and samples. 
D. Section 01 70 00 - Execution and Closeout Requirements: Contract closeout procedures. 
E. Individual Product Sections: Specific requirements for operation and maintenance data. 
F. Individual Product Sections: Warranties required for specific products or Work. 

1.03 SUBMITTALS 

A. Project Record Documents: Submit documents to Architect with claim for final Application for 
Payment. 

B. Operation and Maintenance Data: 
1. Submit two copies of preliminary draft or proposed formats and outlines of contents before 

start of Work. Architect will review draft and return one copy with comments. 
2. For equipment, or component parts of equipment put into service during construction and 

operated by Owner, submit completed documents within ten days after acceptance. 
3. Submit one copy of completed documents 15 days prior to final inspection. This copy will 

be reviewed and returned after final inspection, with Architect comments. Revise content 
of all document sets as required prior to final submission. 

4. Submit two sets of revised final documents in final form within 10 days after final 
inspection. 

C. Warranties and Bonds: 
1. For equipment or component parts of equipment put into service during construction with 

Owner's permission, submit documents within 10 days after acceptance. 
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final 

Application for Payment. 
3. For items of Work for which acceptance is delayed beyond Date of Substantial 

Completion, submit within 10 days after acceptance, listing the date of acceptance as the 
beginning of the warranty period. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION 

3.01 PROJECT RECORD DOCUMENTS 

A. Maintain on site one set of the following record documents; record actual revisions to the Work: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 
C. Store record documents separate from documents used for construction. 
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D. Record information concurrent with construction progress. 
E. Specifications: Legibly mark and record at each product section description of actual products 

installed, including the following: 
1. Changes made by Addenda and modifications. 

F. Record Drawings : Legibly mark each item to record actual construction including: 
1. Field changes of dimension and detail. 
2. Details not on original Contract drawings. 

3.02 OPERATION AND MAINTENANCE DATA 

A. Source Data: For each product or system, list names, addresses and telephone numbers of 
Subcontractors and suppliers, including local source of supplies and replacement parts. 

B. Product Data: Mark each sheet to clearly identify specific products and component parts, and 
data applicable to installation. Delete inapplicable information. 

C. Drawings: Supplement product data to illustrate relations of component parts of equipment and 
systems, to show control and flow diagrams. Do not use Project Record Documents as 
maintenance drawings. 

D. Typed Text: As required to supplement product data. Provide logical sequence of instructions 
for each procedure, incorporating manufacturer's instructions. 

3.03 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS 

A. For Each Item of Equipment and Each System: 
1. Description of unit or system, and component parts. 

B. Where additional instructions are required, beyond the manufacturer's standard printed 
instructions, have instructions prepared by personnel experienced in the operation and 
maintenance of the specific products. 

C. Maintenance Requirements: Include routine procedures and guide for preventative 
maintenance. 

D. Include manufacturer's printed operation and maintenance instructions. 
E. Additional Requirements: As specified in individual product specification sections. 

3.04 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS 

A. Assemble operation and maintenance data into durable manuals for Owner's personnel use, 
with data arranged in the same sequence as, and identified by, the specification sections. 

B. Where systems involve more than one specification section, provide separate tabbed divider for 
each system. 

C. Binders: Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic 
covers; 2 inch maximum ring size. When multiple binders are used, correlate data into related 
consistent groupings. 

D. Cover: Identify each binder with typed or printed title OPERATION AND MAINTENANCE 
INSTRUCTIONS; identify title of Project; identify subject matter of contents. 

E. Project Directory: Title and address of Project; names, addresses, and telephone numbers of 
Architect, Consultants, Contractor and subcontractors, with names of responsible parties. 

F. Tables of Contents: List every item separated by a divider, using the same identification as on 
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in 
each volume, with the current volume clearly identified. 

G. Dividers: Provide tabbed dividers for each separate product and system; identify the contents 
on the divider tab; immediately following the divider tab include a description of product and 
major component parts of equipment. 

H. Text: Manufacturer's printed data, or typewritten data on 20 pound paper. 
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I. Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger drawings to 
size of text pages. 

3.05 WARRANTIES AND BONDS 

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers, 
and manufacturers, within 10 days after completion of the applicable item of work. Except for 
items put into use with Owner's permission, leave date of beginning of time of warranty until the 
Date of Substantial completion is determined. 

B. Verify that documents are in proper form, contain full information, and are notarized. 
C. Co-execute submittals when required. 
D. Retain warranties and bonds until time specified for submittal. 

END OF SECTION 
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SECTION 02 41 00 
DEMOLITION 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Selective demolition of building elements for alteration purposes. 
B. Legal disposal of demolished items. 

1.02 RELATED REQUIREMENTS 

A. Section 01 10 00 - Summary: Limitations on Contractor's use of site and premises. 
B. Section 01 60 00 - Product Requirements: Handling and storage of items removed for salvage 

and relocation. 
C. Section 01 70 00 - Execution and Closeout Requirements: Project conditions; protection of 

bench marks, survey control points, and existing construction to remain; reinstallation of 
removed products; temporary bracing and shoring. 

D. Section 07 01 50 - Preparation for Re-Roofing: Removal of existing roofing, roof insulation, 
flashing, trim and accessories. 

1.03 REFERENCE STANDARDS 

A. 29 CFR 1926 - Safety and Health Regulations for Construction; Current Edition. 
B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations; 

2022, with Errata (2021). 
1.04 PROJECT CONDITIONS 

A. Minimize production of dust due to demolition operations; do not use water if that will result in 
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Not used. 
PART 3 EXECUTION 

3.01 GENERAL PROCEDURES AND PROJECT CONDITIONS 

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent 
structures and the public. 
1. Obtain required permits. 
2. Comply with applicable requirements of NFPA 241. 
3. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be 

removed; do not allow worker or public access within range of potential collapse of 
unstable structures. 

4. Provide, erect, and maintain temporary barriers and security devices. 
5. Use physical barriers to prevent access to areas that could be hazardous to workers or 

the public. 
6. Conduct operations to minimize effects on and interference with adjacent structures and 

occupants. 
7. Conduct operations to minimize obstruction of public and private entrances and exits. Do 

not obstruct required exits at any time. Protect persons using entrances and exits from 
removal operations. 

8. Obtain written permission from owners of adjacent properties when demolition equipment 
will traverse, infringe upon, or limit access to their property. 

B. Do not begin removal until receipt of notification to proceed from Owner. 
C. Do not begin removal until built elements to be salvaged or relocated have been removed. 
D. Protect existing structures and other elements to remain in place and not removed. 
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1. Provide bracing and shoring. 
2. Prevent movement or settlement of adjacent structures. 
3. Stop work immediately if adjacent structures appear to be in danger. 

E. If hazardous materials are discovered during removal operations, stop work and notify Architect 
and Owner; hazardous materials include regulated asbestos containing materials, lead, PCB's, 
and mercury. 

F. Hazardous Materials: Comply with 29 CFR 1926 and state and local regulations. 
G. Perform demolition in a manner that maximizes salvage and recycling of materials. 

1. Comply with requirements of Section 01 74 19 - Construction Waste Management and 
Disposal. 

2. Dismantle existing construction and separate materials. 
3. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection 

point or point of reuse. 
3.02 EXISTING UTILITIES 

A. Protect existing utilities to remain from damage. 
B. Do not close, shut off, or disrupt existing life safety systems that are in use without permission 

from the Owner. 
C. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without 

permission from the Owner. 
3.03 SELECTIVE DEMOLITION FOR ALTERATIONS 

A. Existing construction and utilities indicated on drawings are based on casual field observation 
and existing record documents only. 
1. Verify construction and utility arrangements are as indicated. 
2. Report discrepancies to Architect before disturbing existing installation. 
3. Beginning of demolition work constitutes acceptance of existing conditions that would be 

apparent upon examination prior to starting demolition. 
B. Maintain weatherproof exterior building enclosure, except for interruptions required for 

replacement or modifications; prevent water and humidity damage. 
C. Remove existing work as indicated and required to accomplish new work. 

1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace 
with new construction indicated. 

2. Remove items indicated on drawings. 
D. Protect existing work to remain. 

1. Prevent movement of structure. Provide shoring and bracing as required. 
2. Perform cutting to accomplish removal work neatly and as specified for cutting new work. 
3. Repair adjacent construction and finishes damaged during removal work. 
4. Patch to match new work. 

3.04 DEBRIS AND WASTE REMOVAL 

A. Remove debris, junk, and trash from site. 
B. Remove from site all materials not to be reused on site comply with requirements of Section 01 

74 19 - Waste Management. 
C. Leave site in clean condition, ready for subsequent work. 
D. Clean up spillage and wind-blown debris from public and private lands. 

END OF SECTION 

DEMOLITION  StudioJAED Architects & Engineers 
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SECTION 06 10 00 
ROUGH CARPENTRY 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Roof-mounted curbs. 
B. Roofing nailers. 
C. Roofing cant strips. 
D. Preservative treated wood materials. 
E. Cementitious roof sheathing panels. 
F. Concealed wood blocking, nailers, and supports. 

1.02 RELATED REQUIREMENTS 

A. Section 07 62 00 - Sheet Metal Flashing and Trim: Drip flashings. 
1.03 REFERENCE STANDARDS 

A. AFPA (WFCM) - Wood Frame Construction Manual for One- and Two-Family Dwellings; 
American Forest and Paper Association; 2012. 

B. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 
Hardware; 2023. 

C. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-
Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2025a. 

D. ASTM C208 - Standard Specification for Cellulosic Fiber Insulating Board; 2022. 
E. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation; 2023. 
F. ASTM C1396/C1396M - Standard Specification for Gypsum Board; 2024. 
G. ASTM D2898 - Standard Practice for Accelerated Weathering of Fire-Retardant-Treated Wood 

for Fire Testing; 2010 (Reapproved 2024). 
H. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials; 

2026. 
I. AWPA C9 - Plywood -- Preservative Treatment by Pressure Processes; American Wood 

Protection Association; 2003. 
J. AWPA U1 - Use Category System: User Specification for Treated Wood; 2025. 
K. ICC-ES AC38 - Acceptance Criteria for Water-Resistive Barriers; 2016, with Editorial Revision 

(2021). 
L. PS 20 - American Softwood Lumber Standard; 2025. 
M. SPIB (GR) - Standard Grading Rules; 2021. 
N. WCLIB (GR) - WCLB Standard Grading Rules for West Coast & Imported Softwood Lumber 

No.18; 2024. 
O. WWPA G-5 - Western Lumber Grading Rules; 2025. 

1.04 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures. 
B. Product Data: Provide technical data on insulated sheathing, wood preservative materials, and 

application instructions. 
C. Manufacturer's Certificate: Certify that wood products supplied for rough carpentry meet or 

exceed specified requirements. 

StudioJAED Architects & Engineers ROUGH CARPENTRY 
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1.05 QUALITY ASSURANCE 

A. Lumber: Comply with PS 20 and approved grading rules and inspection agencies. 
1. Lumber of other species or grades, or graded by other agencies, is acceptable provided 

structural and appearance characteristics are equivalent to or better than products 
specified. 

B. Preservative-Treated Wood: Provide lumber and plywood marked or stamped by an ALSC-
accredited testing agency, certifying level and type of treatment in accordance with AWPA 
standards. 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. General: Cover wood products to protect against moisture. Support stacked products to prevent 
deformation and to allow air circulation. 

B. Fire Retardant Treated Wood: Prevent exposure to precipitation during shipping, storage, or 
installation. 

1.07 WARRANTY 

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements. 
PART 2 PRODUCTS 

2.01 GENERAL REQUIREMENTS 

A. Dimension Lumber: Comply with PS 20 and requirements of specified grading agencies. 
1. Species: Douglas Fir-Larch, unless otherwise indicated. 
2. If no species is specified, provide any species graded by the agency specified; if no 

grading agency is specified, provide lumber graded by any grading agency meeting the 
specified requirements. 

3. Grading Agency: Any grading agency whose rules are approved by the Board of Review, 
American Lumber Standard Committee (www.alsc.org) and who provides grading service 
for the species and grade specified; provide lumber stamped with grade mark unless 
otherwise indicated. 

B. Lumber fabricated from old growth timber is not permitted. 
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS 

A. Grading Agency: Southern Pine Inspection Bureau, Inc. (SPIB). 
B. Sizes: Nominal sizes as indicated on drawings, S4S. 
C. Moisture Content: S-dry or MC19. 
D. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring: 

1. Lumber: S4S No. 2 or Standard Grade. 
2. Boards: Standard or No. 3. 

E. Miscellaneous Blocking, Furring, Nailers, and Curbs: 
1. Lumber: S4S, No. 1 or Construction Grade. 
2. Boards: Standard. 

2.03 CONSTRUCTION PANELS 

A. Roof Sheathing: Cementitious roof sheathing panels. 
1. Size: 48 inches wide nominal, by 96 inches long, nominal. 
2. Edges: Square edges. 
3. Panel Thickness: 1/2 inch, nominal. 
4. Products: 

a. USG Corporation; USG Securock Brand Ultralight Coated Glass-Mat Roof Board: 
www.usg.com/#sle. 

b. Georgia-Pacific Gypsum, LLC; GP Gypsum, Densdeck Prime Roof Boards (Basis-of-
Design). 

c. Approved Equal. 

ROUGH CARPENTRY  StudioJAED Architects & Engineers 
06 10 00 - 2 Project No. 22147A 
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d. Substitutions: See Section 01 60 00 - Product Requirements. 
B. Wall SheathingFor roof locations at parapets: Plywood, PS 1, Grade C-D Exposure I; Exterior 

Exposure Fire retardant treated. 
1. Thickness: 5/8", nominal, or as noted. 

C. Other Applications: 
1. Plywood Concealed From View But Located Within Exterior Enclosure: PS 1, C-C 

Plugged or better, Exterior grade. 
2.04 ACCESSORIES 

A. Fasteners and Anchors: 
1. Metal and Finish: Hot-dipped galvanized steel per ASTM A 153/A 153M; or Stainless 

Steel for high humidity and preservative-treated wood locations, unfinished steel 
elsewhere. 

2. Drywall Screws: Bugle head, hardened steel, power driven type, length three times 
thickness of sheathing. 

3. Anchors: Toggle bolt type for anchorage to hollow masonry. 
2.05 FACTORY WOOD TREATMENT 

A. Treated Lumber and Plywood: Comply with requirements of AWPA U1 - Use Category System 
for wood treatments determined by use categories, expected service conditions, and specific 
applications. 
1. Preservative-Treated Wood: Provide lumber and plywood marked or stamped by an 

ALSC-accredited testing agency, certifying level and type of treatment in accordance with 
AWPA standards. 

B. Preservative Treatment: 
1. Manufacturers: 

a. Arch Wood Protection, Inc.: www.wolmanizedwood.com. 
b. Viance, LLC: www.treatedwood.com. 
c. Osmose, Inc: www.osmose.com. 
d. Approved Equal. 
e. Substitutions: See Section 01 60 00 - Product Requirements. 

C. Preservative Pressure Treatment of Lumber Above Grade: AWPA U1, Use Category UC3B, 
Commodity Specification A using waterborne preservative to 0.25 lb/cu ft retention. 
1. Kiln dry lumber after treatment to maximum moisture content of 19 percent. 
2. Treat lumber in contact with roofing, flashing, or waterproofing. 
3. Treat lumber in contact with masonry or concrete. 
4. Treat lumber less than 18 inches above grade. 

a. Treat lumber in other locations as indicated. 
5. Preservative Pressure Treatment of Plywood Above Grade: AWPA U1, Use Category 

UC2 and UC3B, Commodity Specification F using waterborne preservative to 0.25 lb/cu ft 
retention. 
a. Kiln dry plywood after treatment to maximum moisture content of 15 percent. 
b. Treat plywood in contact with masonry or concrete. 
c. Treat plywood in other locations as indicated. 

PART 3 EXECUTION 

3.01 PREPARATION 

A. Coordinate installation of rough carpentry members specified in other sections. 
3.02 INSTALLATION - GENERAL 

A. Select material sizes to minimize waste. 
B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as accessory 

components, including: shims, bracing, and blocking. 

StudioJAED Architects & Engineers ROUGH CARPENTRY 
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C. Where treated wood is used on interior, provide temporary ventilation during and immediately 
after installation sufficient to remove indoor air contaminants. 

3.03 BLOCKING, NAILERS, AND SUPPORTS 

A. Provide framing and blocking members as indicated or as required to support windows, ceilings 
and trim. 

B. In metal stud walls, provide continuous blocking around door and window openings for 
anchorage of frames, securely attached to stud framing. 

C. In walls, provide blocking attached to studs as backing and support for wall-mounted items, 
unless item can be securely fastened to two or more studs or other method of support is 
explicitly indicated. 

3.04 ROOF-RELATED CARPENTRY 

A. Coordinate installation of roofing carpentry with deck construction, framing of roof openings, 
and roofing assembly installation. 

B. Provide wood curb at all roof openings except where prefabricated curbs are specified and 
where specifically indicated otherwise. Form corners by alternating lapping side members. 

3.05 INSTALLATION OF ACCESSORIES AND MISCELLANEOUS WOOD 

A. Curb roof openings except where prefabricated curbs are provided. Form corners by 
alternating lapping side members. 

B. Coordinate curb installation with installation of decking and support of deck openings, roofing 
vapor retardant, and parapet construction. 

3.06 TOLERANCES 

A. Framing Members: 1/4 inch from true position, maximum. 
B. Surface Flatness of Floor: 1/8 inch in 10 feet maximum, and 1/4 inch in 30 feet maximum. 
C. Variation from Plane (Other than Floors): 1/4 inch in 10 feet maximum, and 1/4 inch in 30 feet 

maximum. 
3.07 CLEANING 

A. Waste Disposal: Comply with the requirements of Section 01 74 19 - Construction Waste 
Management and Disposal. 
1. Comply with applicable regulations. 
2. Do not burn scrap on project site. 
3. Do not burn scraps that have been pressure treated. 
4. Do not send materials treated with pentachlorophenol, CCA, or ACA to co-generation 

facilities or “waste-to-energy” facilities. 
B. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill. 
C. Prevent sawdust and wood shavings from entering the storm drainage system. 

END OF SECTION 

ROUGH CARPENTRY  StudioJAED Architects & Engineers 
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SECTION 07 01 50.19 
PREPARATION FOR RE-ROOFING 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Removal of existing roofing system in preparation for installation of an entire new roofing 
system. 

B. Re-cover of existing roofing system in preparation for entire new roofing system. 
C. Removal of existing flashing and counterflashings. 
D. Temporary roofing protection. 

1.02 RELATED REQUIREMENTS 

A. Section 07 54 00 - Thermoplastic Membrane Roofing. 
B. Section 07 62 00 - Sheet Metal Flashing and Trim: Replacement of flashing and 

counterflashings. 
1.03 REFERENCE STANDARDS 

A. ASTM D4601/D4601M - Standard Specification for Asphalt-Coated Glass Fiber Base Sheet 
Used in Roofing; 2004 (Reapproved 2020). 

1.04 ADMINISTRATIVE REQUIREMENTS 

A. Provide all required mechanical and electrical work associated with roof penetrations. 
B. Preinstallation Meeting: Convene one week before starting work of this section. 

1. Attendees: 
a. Architect. 
b. Contractor. 
c. Owner. 
d. Installer. 
e. Roofing system manufacturer's field representative. 
f. Inspection and Testing Agency Representatives. 

2. Meeting Agenda: Provide agenda to participants prior to meeting in preparation for 
discussions on the following: 
a. Removal and installation schedule. 
b. Necessary preparatory work. 
c. Protection before, during, and after roofing system installation. 
d. Removal of existing roofing system. 
e. Installation of new roofing system. 
f. Temporary roofing and daily terminations. 
g. Transitions and connection to and with other work. 
h. Inspections and testing of installed systems. 

1.05 QUALITY ASSURANCE 

A. Materials Removal Company Qualifications: Company specializing in performing work of type 
specified with at least ten years of documented experience. 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. See Section 01 74 19 - Construction Waste Management and Disposal for packaging waste 
requirements. 

B. Ensure storage and staging of materials does not exceed static and dynamic load-bearing 
capacities of roof decking. 

1.07 FIELD CONDITIONS 

A. Existing Roofing System: White EPDM on 2" flat polyiso insulation on 1" flat styrofoam on 3/4" 
BUR on 1 1/2" fiberboard on flat metal deck. roofing system. 

StudioJAED Architects & Engineers PREPARATION FOR RE-ROOFING 
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B. Do not remove existing roofing membrane when weather conditions threaten the integrity of 
building contents or intended continued occupancy. 

C. Maintain continuous temporary protection prior to and during installation of new roofing system. 
D. Provide temporary weather protection to insure that the building is weather tight and that no 

damage occurs to the building, interior contents, furnishings, equipment and finished during re-
roofing operations. 

E. Provide notice at least seven before starting activities that will affect normal building operations. 
F. Owner will occupy building areas directly below re-roofing area. 

1. Provide Owner with at least seven days written notice of roofing activities that may affect 
their operations and to allow them to prepare for upcoming activities as necessary. 

2. Do not disrupt Owner's operations or activities. 
3. Maintain access of Owner's personnel to corridors, existing walkways, and adjacent 

buildings. 
1.08 PROTECTION 

A. It shall be the Contractor's responsibility to respond immediately to correction of roof leakage 
during construction. A four (4) hour time limit shall be given from the time of notification of 
emergency conditions. In the event of water penetration during rain or a storm, the Contractor 
shall provide for repair of the building contents and interior including, but not limited to, all 
interior contents, furnishings, equipment, building systems and finishes. If the Contractor does 
not respond or cannot be contacted, the Owner will affect repairs or emergency action and the 
Contractor shall be back charged for all expenses and damages, if any. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Temporary Roofing Protection Materials: 
1. Plastic Sheeting: Provide fiber reinforced polyethylene sheets; use weights to retain 

sheeting in position. 
2. Vapor Barrier: Refer to Section 07 54 00. 

2.02 ACCESSORIES 

A. Fasteners: Type and size as required and compatible with existing and new roofing system to 
resist local wind uplift. 

B. Base Sheet: Non-perforated, asphalt-coated glass fiber base sheet, Type II in accordance with 
ASTM D4601/D4601M. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Roofing Contractor to verify existing site conditions, including roof dimensions. The Owner and 
Architect assume no responsibility for the existing actual conditions that the Contractor may 
encounter during the course of work that can be reasonably foreseen during the Pre-Bid 
inspection. The building layout was taken from existing drawings. The Contractor shall verify 
all dimensions and conditions in the field prior to demolition and notify the Architect should any 
conditions encountered vary from the Contract Documents. 

3.02 PREPARATION 

A. Sweep roof surface clean of loose matter. 
B. Remove loose refuse and dispose of properly off-site. 

3.03 MATERIAL REMOVAL 

A. Remove all membrane, cant strips, insulation, expansion joints, base flashings, and any other 
items required for installation of the new roof system. In addition, completely remove all screws 
and other debris to leave a smooth, even surface for re-roofing. 

PREPARATION FOR RE-ROOFING  StudioJAED Architects & Engineers 
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1. Remove only existing roofing materials that can be replaced with new materials the same 
day. 

B. Under certain conditions, it will be necessary and desirable to incorporate one or more of the 
following methods for removal of dirt, silt, gravel, debris, roof membrane, insulation and other 
materials from the roof surface in order to preserve the ecology, eliminate unsightly conditions, 
and protect the building surfaces: 
1. Lifts 
2. Chutes: Enclose chutes with protective shrouds on the building and ground surfaces. 

C. All debris dumped from the roof shall be placed into dumpsters or trucks, and this debris shall 
be removed from the premises when vehicles are full at the Contractors cost. No debris shall 
be transported from the area being worked on over a previously finished roof without an 
underlayment of 3/4" plywood. 

D. Perform all demolition and re-roofing work in such a manner as to not damage or affect the load 
carrying capacity of the existing structural system. 

E. Contractor shall provide cut off (night tie in) at the end of each day's work. 
F. All equipment curbs are scheduled to be raised by others under a separate contract. 
G. All soil stacks must be raised a minimum of 8” above the finished roof surface, or as oherwise 

specified by roof system manufacturer to meet warranty requirements. No soil stack may be 
sleeved with the joint facing to weather. 

H. All abandoned drain lines must be capped with a threaded cap. 
I. All abandoned curbs must be removed and the deck replaced with like kind materials and 

color. 
J. All mechanical equipment is to be disconnected by a licensed mechanical contractor and set 

aside until the roof is replaced. The units are to be reinstalled after work is complete and fed 
through a goose neck penetration. The roofing contractor must hire a certified mechanical 
contractor for all mechanical reclamation work and disconnect. 

K. All loose set mechanical equipment is to be disconnected, set aside until the roof is replace and 
reset and recconnected by licensed mechanical contractor and licensed electrical contractor. 
The roofing contractor shall hire mechanical and electrical contractor. 

L. Infill abandoned roof openings by overlaing with steel deck with profile to match existing roof 
deck. 

3.04 INSTALLATION 

A. Coordinate scope of this work with requirements for installation of new roofing system, see 
Section 07 54 00 for additional requirements. 

3.05 PROTECTION 

A. Provide protection of existing roofing system that is not having work performed on it. 
B. Provide temporary protective sheeting over uncovered deck surfaces. 
C. Turn sheeting up and over parapets and curbing. Retain sheeting in position with weights. 
D. Provide for surface drainage from sheeting to existing drainage facilities. 
E. Do not permit traffic over unprotected or repaired deck surface. 

END OF SECTION 
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SECTION 07 54 00 
THERMOPLASTIC MEMBRANE ROOFING 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Fully adhered system with thermoplastic roofing membrane. 
B. Insulation, flat and tapered. 
C. Vapor retarder. 
D. Deck sheathing. 
E. Cover boards. 
F. Flashings. 
G. Roofing cant strips, stack boots, and roofing expansion joints. 

1.02 RELATED REQUIREMENTS 

A. Section 07 01 50 - Preparation for Re-Roofing. 
B. Section 07 62 00 - Sheet Metal Flashing and Trim: Counterflashings and reglets. 

1.03 REFERENCE STANDARDS 

A. ASTM C1177/C1177M - Standard Specification for Glass Mat Gypsum Substrate for Use as 
Sheathing; 2024. 

B. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal 
Insulation Board; 2025. 

C. ASTM D6878/D6878M - Standard Specification for Thermoplastic Polyolefin-Based Sheet 
Roofing; 2021. 

D. NRCA (RM) - The NRCA Roofing Manual; 2025. 
E. NRCA (WM) - The NRCA Waterproofing Manual; 2021. 
F. UL (FRD) - Fire Resistance Directory; Current Edition. 

1.04 ADMINISTRATIVE REQUIREMENTS 

A. Preinstallation Meeting: Convene two weeks before starting work of this section. 
1. Review preparation and installation procedures and coordinating and scheduling required 

with related work. 
1.05 SUBMITTALS 

A. See Section 01 33 00 - Submittal Procedures for submittal procedures. 
B. Product Data: Provide data indicating membrane materials, flashing materials, insulation, 

vapor retarder, surfacing, and fasteners. 
C. Delegated Design: Submit design details and calculations, including design criteria, 

demonstrating compliance with IBC 2021 and ASCE 7-16 wind load requirements. Design 
shall be completed by a structural engineer licensed in the State of Delaware. Submittal shall 
be sealed by responsible engineer. 

D. Shop Drawings: Submit drawings that indicate joint or termination detail conditions, conditions 
of interface with other materials, and setting plan for tapered insulation. 

E. Manufacturer's Field Reports: Indicate procedures followed, ambient temperatures, humidity, 
wind velocity during application, and supplementary instructions given. 

F. Manufacturer's qualification statement. 
G. Installer's qualification statement. 
H. Specimen Warranty: For approval. 
I. Warranty Documentation: 

StudioJAED Architects & Engineers THERMOPLASTIC MEMBRANE ROOFING 
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1. Submit manufacturer warranty and ensure that forms have been completed in Owner's 
name and registered with manufacturer. 

2. Submit installer's written verification that installation complies with warranty conditions for 
waterproof membrane. 

1.06 QUALITY ASSURANCE 

A. Manufacturer Qualifications: Company specializing in manufacturing products specified in this 
section with minimum twenty years of documented experience. 

B. Installer Qualifications: Company specializing in performing work of this section with at least 
ten years of documented experience. 
1. Contractor shall be certified by the roof system manufacturer and meet the manufacturer's 

requirements for the specified warranty. 
1.07 DELIVERY, STORAGE, AND HANDLING 

A. See Section 01 74 19 - Construction Waste Management and Disposal for packaging waste 
requirements. 

B. Deliver materials in manufacturer's original containers, dry and undamaged, with seals and 
labels intact, unless otherwise indicated. 

C. Store materials in weather protected environment, clear of ground and moisture. 
D. Ensure storage and staging of materials does not exceed static and dynamic load-bearing 

capacities of roof decking. 
E. Protect foam insulation from direct exposure to sunlight. 

1.08 FIELD CONDITIONS 

A. Do not apply roofing membrane during unsuitable weather. 
B. Proceed with roofing only when existing and forecasted weather conditions permit. 
C. Ambient temperatures must be above 45°F (7.2°C) when applying hot asphalt or water based 

adhesives. 
D. Do not apply roofing membrane to damp or frozen deck surface or when precipitation is 

expected or occurring. 
E. Do not expose materials vulnerable to water or sun damage in quantities greater than can be 

weatherproofed the same day. 
F. Schedule applications so that no partially completed sections of roof are left exposed at end of 

workday. 
1.09 WARRANTY 

A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements. 
B. System Warranty: Provide manufacturer's Total System, Edge-to-Edge warranty agreeing to 

repair or replace roofing that leaks or is damaged due to wind or other natural causes. 
1. Comply with warranty procedures required by manufacturer, including notifications, 

scheduling, and inspections. 
2. Limit of Liability: No dollar limitation. 
3. Scope of Coverage: Repair leaks in the roofing system caused by: 

a. Ordinary wear and tear of the elements. 
b. Manufacturing defect in materials. 
c. Defective workmanship used to install these materials. 
d. Damage due to winds up to 112 mph, including ultimate wind upload pressure. 
e. Hail up to 2 inches in diameter. 

4. Warranty Term: 20 years. 
5. For repair and replacement include costs of both material and labor in warranty. 

THERMOPLASTIC MEMBRANE ROOFING  StudioJAED Architects & Engineers 
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USP&FO Building Partial Roof Replacement 
April 6, 2026 DEARNG Contract No. 2026-04 

PART 2 PRODUCTS 

2.01 PERFORMANCE REQUIREMENTS: 
A. Roof system: Manufactured synthetic shingles attached to structural substrate to form weather 

tight roof envelope with no measurable water penetration. 
B. Method of attachments designed to adequately resist wind uplift for roof configuration and 

Project location. 
C. Wind Load Design: IBC-2021 and ASCE 7-16. 

1. Basid Design Wind Speed: V = 112 mph, nominal design 3-second wind speed. 
2. Risk Category: II. 
3. Exposure: B. 
4. Roof Area 2 (RA-2) 

Roof Wind Uplift Pressures (psf; Service/ASD) 
Zone Effective Wind Area (Sq. Ft.) 

10 20 50 100 500 

1' -20 -20 -20 -20 -20 

1 -34 -31 -29 -26 -26 

2 -44 -41 -38 -35 -35 

3 -60 -54 -47 -41 -41 

5. Roof Area 1 (RA-1) 
Roof Wind Uplift Pressures (psf; Service/ASD) 

Zone Effective Wind Area (Sq. Ft.) 
10 20 50 100 500 

1' -18 -18 -18 -18 -18 

1 -31 -29 -26 -24 -24 

2 -41 -38 -35 -32 -32 

3 -55 -50 -43 -38 -38 

2.02 MANUFACTURERS 

A. Thermoplastic Polyolefin (TPO) Membrane Roofing Basis-of-Design: Holcim Elevate, UltraPly 
TPO Membrane. 

B. Available Manufacturers: Subject to compliance with requirements of drawings and 
specifications, materials from the following manufacturers may be provided: 
1. Carlisle Roofing Systems, Inc: www.carlisle-syntec.com/#sle. 
2. Elevate: www.holcimelevate.com/#sle. 
3. GAF: www.gaf.com/#sle. 
4. Johns Manville: www.jm.com/#sle. 
5. Substitutions: See Section 01 60 00 - Product Requirements. 

C. Manufacturers that do not provide Total System, Edge-to-Edge warranty are not 
compliant with requirements of the specifications. 

D. Insulation: 
1. Insulation manufacturer must be approved by membrane manufacturer. 
2. Carlisle SynTec Systems: www.carlisle-syntec.com/#sle. 
3. Firestone Building Products: www.firestonebpco.com/#sle. 
4. GAF: www.gaf.com/#sle. 
5. Owens Corning Corporation: www.ocbuildingspec.com/#sle. 
6. Substitutions: See Section 01 60 00 - Product Requirements. 

2.03 ROOFING 

A. Thermoplastic Membrane Roofing: One ply membrane, fully adhered, over insulation. 

StudioJAED Architects & Engineers THERMOPLASTIC MEMBRANE ROOFING 
Project No. 22147A 07 54 00 - 3 

www.ocbuildingspec.com/#sle
www.gaf.com/#sle
www.firestonebpco.com/#sle
www.carlisle-syntec.com/#sle
www.jm.com/#sle
www.gaf.com/#sle
www.holcimelevate.com/#sle
www.carlisle-syntec.com/#sle


 

 
 

 

 

 

 ​ ​
 

 
 

 

 

 
 

 
 

 

 
 

 

 
 

 
 

 

 

 

Partial Roof Replacement USP&FO 
Contract # April 6, 2026 

NOT F
OR B

ID
DIN

G

B. Roofing Assembly Requirements: 
1. Roof Covering External Fire Resistance Classification: UL (FRD) Class A. 
2. Insulation Thermal Resistance (R-Value): R-30, minimum. 

C. Acceptable Insulation Types - Constant Thickness Application: 
1. Minimum 2 layers of polyisocyanurate board. 

D. Acceptable Insulation Types - Tapered Application: 
1. Tapered polyisocyanurate or perlite board. 

2.04 MEMBRANE ROOFING AND ASSOCIATED MATERIALS 

A. Membrane Roofing Materials: 
1. TPO: Thermoplastic polyolefin (TPO) complying with ASTM D6878/D6878M, sheet 

contains reinforcing fabrics or scrims. 
a. Thickness: 80 mil, 0.080 inch, minimum. 

2. Sheet Width: Factory fabricated into widest possible sheets for installation method 
specified. 

3. Color: White. 
B. Seaming Materials: As recommended by membrane manufacturer. 
C. Vapor Retarder: Material approved by roof manufacturer complying with requirements of fire 

rating classification; compatible with roofing and insulation materials. 
1. Fully adhered, fire-retardant adhesive. 

D. Flexible Flashing Material: Same material as membrane. 
2.05 DECK SHEATHING 

A. Deck Sheathing: Glass-mat faced gypsum panels complying with ASTM C1177/C1177M. 
1. Thickness: 1/2 inch, fire-resistant. 
2. Products: 

a. Georgia-Pacific; DensDeck: www.densdeck.com/#sle. 
b. USG Corporation; Securock Ultralight Glass-Mat Roof Board: www.usg.com/#sle. 
c. Or Approved Equal. 
d. Substitutions: See Section 01 60 00 - Product Requirements. 

2.06 COVER BOARDS 

A. Cover Boards: Glass-mat faced gypsum panels complying with ASTM C1177/C1177M. 
1. Thickness: 1/2 inch minimimum, fire-resistant, or greater thickness as required by 

manufacture to meet specified uplift criteria. 
2.07 INSULATION 

A. Polyisocyanurate (ISO) Board Insulation: Rigid cellular foam, complying with ASTM C1289. 
1. Insulation: 

a. Rigid polyisocyanurate board, with a glass fiber-reinforced cellulosic felt facers, 
conforming to or exceeding the requirements of ASTM C 1289 / FS HH-I-1972, with 
the following characteristics: 
1) Board Thickness and/or R-Value: As indicated on the drawings. 

(a) Thermal Resistance (LTTR value): Each layer R-15 ,Total R-30, minimum. 
2. Board Size: 48 by 48 inches. 
3. Board Thickness: 2.5 inches. 
4. Tapered Board: Slope as indicated; minimum thickness 1/2 inch above specified 

minimum base insulation; fabricate of fewest layers possible. 
5. Board Edges: Square. 

2.08 ACCESSORIES 

A. Stack Boots: Prefabricated flexible boot and collar for pipe stacks through membrane; same 
material as membrane. 
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B. Cant and Edge Strips: Wood fiberboard, compatible with roofing materials; cants formed to 45 
degree angle. 

C. Sheathing Adhesive: Noncombustible type, for adhering gypsum sheathing to metal deck. 
D. Insulation Fasteners: Appropriate for purpose intended and approved by roofing manufacturer. 

1. Length as required for thickness of insulation material and penetration of deck substrate, 
with metal washers. 

E. Membrane Adhesive: As recommended by membrane manufacturer. 
F. Surface Conditioner for Adhesives: Compatible with membrane and adhesives. 
G. Thinners and Cleaners: As recommended by adhesive manufacturer, compatible with 

membrane. 
H. Insulation Adhesive: As recommended by insulation manufacturer. 
I. Sealants: As recommended by membrane manufacturer. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that surfaces and site conditions are ready to receive work. 
B. Verify deck is supported and secure. 
C. Verify deck is clean and smooth, flat, free of depressions, waves, or projections, properly 

sloped and suitable for installation of roof system. 
D. Verify deck surfaces are dry and free of snow or ice. 
E. Verify that roof openings, curbs, and penetrations through roof are solidly set, and cant strips 

are in place. 
3.02 PREPARATION - METAL DECK 

A. Install deck sheathing on metal deck: 
1. Lay with long side at right angle to flutes; stagger end joints; provide support at ends. 
2. Cut sheathing cleanly and accurately at roof breaks and protrusions to provide smooth 

surface. 
3. Tape joints. 
4. Mechanically fasten sheathing to roof deck, in accordance with roofing manufacturer's 

instructions. 
3.03 INSTALLATION, GENERAL 

A. Perform work in accordance with manufacturer's instructions, NRCA (RM), and NRCA (WM) 
applicable requirements. 

B. Do not apply roofing membrane during cold or wet weather conditions. 
C. Do not apply roofing membrane when ambient temperature is outside the temperature range 

recommended by manufacturer. 
D. Do not apply roofing membrane to damp or frozen deck surface or when precipitation is 

expected or occurring. 
E. Do not expose materials vulnerable to water or sun damage in quantities greater than can be 

weatherproofed the same day. 
3.04 INSTALLATION - VAPOR RETARDER AND INSULATION, UNDER MEMBRANE 

A. Install vapor retarder to deck surface with adhesive in accordance with manufacturer's 
instructions. 
1. Extend vapor retarder under cant strips and blocking to deck edge. 
2. Install flexible flashing from vapor retarder to air seal material of wall construction, lap and 

seal to provide continuity of the air barrier plane. 
B. Ensure vapor retarder is clean and dry, continuous, and ready for application of insulation. 
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C. Attachment of Insulation: 
1. Mechanically fasten insulation to deck in accordance with roofing manufacturer's 

instructions. 
D. Cover Boards 

1. The substrate must be free of and debris, dust, dirt, oil, grease, and standing water before 
apllying adhesive. 

2. Apply adhesive and install insulation boards per manufacturer's published 
recommendations. 

3. Walk each board firmly into place. Stagger the joints in relation to the insulation joints in 
the layer(s) below by a minimum of 6” (15.2 cm) to eliminate continuous vertical gaps. 

4. Neatly and tightly fit cover board to all penetrations, projections, and nailers, with gaps not 
greater than 1/4 inch. Fill gaps greater than 1/4 inch with acceptable insulation. Do not 
leave the roofing membrane unsupported over a space greater than 1/4 inch. 

E. On metal deck, place boards parallel to flutes with insulation board edges bearing on deck 
flutes. 

3.05 INSTALLATION - MEMBRANE 

A. Roll out membrane, free from wrinkles or tears. Place sheet into place without stretching. 
B. Shingle joints on sloped substrate in direction of drainage. 
C. Install membrane in longest sheets possible and minimize seams. 
D. Keep all joints square and true to axis of barrel vault. 
E. Fully Adhered Application: Apply adhesive to substrate at rate required by membrane 

manufacturer. Fully embed membrane in adhesive except in areas directly over or within 3 
inches of expansion jounts. Fully adhere on roll before proceeding to adjacent rolls. 

F. Overlap edges and ends and seal seams by contact adhesive, minimum 3 inches. Seal 
permanently waterproof. Apply uniform bead of sealant to joint edge. 

G. At intersections with vertical surfaces: 
1. Extend membrane over cant strips and up a minimum of 4 inches onto vertical surfaces. 
2. Fully adhere flexible flashing over membrane and up to nailing strips. 

H. At gravel stops and copings, extend membrane under gravel stops and copings and extend 
over outside face of the wall. 

I. Around roof penetrations, seal flanges and flashings with flexible flashing. 
J. Coordinate installation of roof drains and sumps and related flashings. 

3.06 FIELD QUALITY CONTROL 

A. See Section 01 40 00 - Quality Requirements for additional requirements. 
B. Owner will engage an inspection service. 
C. Contractor to schedule manufacturer inspections as per warranty requirements and as required 

to ensure compliance with manufacturer requirements. 
3.07 CLEANING 

A. See Section 01 70 00 - Execution and Closeout Requirements for additional requirements. 
B. Fully clean all markings, dirt, debris, adhesive, etc. from roof surface. 
C. In areas where finished surfaces are soiled by work of the contract, consult manufacturer of 

surfaces for cleaning advice and comply with their documented instructions. 
D. Repair or replace defaced or damaged finishes caused by work of this section. 

3.08 PROTECTION 

A. Protect installed roofing and flashings from construction operations. 
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B. Where traffic must continue over finished roof membrane, protect surfaces using durable 
materials. 

END OF SECTION 
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SECTION 07 62 00 
SHEET METAL FLASHING AND TRIM 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Fabricated sheet metal items, including flashings, counterflashings, gutters, and downspouts. 
B. Reglets and accessories. 

1.02 RELATED REQUIREMENTS 

A. Section 06 10 00 - Rough Carpentry: Wood nailers. 
B. Section 07 71 00 - Roof Specialties: Manufactured roof specialties, including copings, fascias, 

and gravel stops. 
1.03 REFERENCE STANDARDS 

A. AAMA 2603 - Voluntary Specification, Performance Requirements and Test Procedures for 
Pigmented Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating Appendix); 
2022. 

B. AAMA 2604 - Voluntary Specification, Performance Requirements and Test Procedures for 
High Performance Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating 
Appendix); 2022. 

C. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for 
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating 
Appendix); 2022. 

D. ASTM A666/A666M - Standard Specification for Annealed or Cold-Worked Austenitic Stainless 
Steel Sheet, Strip, Plate, and Flat Bar; 2024. 

E. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate; 2014. 
F. SMACNA (ASMM) - Architectural Sheet Metal Manual; 2012. 

1.04 SUBMITTALS 

A. See Section 01 33 00 - Submittal Procedures, for submittal procedures. 
B. Shop Drawings: Indicate material profile, jointing pattern, jointing details, fastening methods, 

flashings, terminations, and installation details. 
1.05 QUALITY ASSURANCE 

A. Perform work in accordance with SMACNA Architectural Sheet Metal Manual requirements and 
standard details, except as otherwise indicated. 

B. Fabricator and Installer Qualifications: Company specializing in sheet metal work with five 
years of documented experience. 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation. Slope 
metal sheets to ensure drainage. 

B. Prevent contact with materials that could cause discoloration or staining. 
PART 2 PRODUCTS 

2.01 SHEET MATERIALS 

A. Pre-Finished Aluminum: ASTM B209; Thickness as indicated below and as shown on the 
drawings. 
1. Polyvinylidene Fluoride (PVDF) Coating: Superior performing organic powder coating, 

AAMA 2605; pretreated metal with two-coat system including primer and color coat with at 
least 70 percent PVDF coating. 

2. Color: As selected by Architect from manufacturer's standard colors. 
3. Thickness: 
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a. Copings: 0.050 inch. 
b. Roof Edge and Fascia: 0.050 inch. 
c. Scuppers and Downspouts: 0.050 inch. 
d. Miscelaneous Flashing and Counter Flashing: 0.05 inch. 

B. Stainless Steel: ASTM A666/A666M, Type 304 alloy, soft temper, 28 gauge, 0.0156 inch thick; 
smooth No. 4 - Brushed finish. 
1. Locations as indicated below and as shown on the drawings. 

a. Equipment Rail Caps. 
b. Pre-Manufactured Pipe Flashings and Skirts. 

2.02 ACCESSORIES 

A. Fasteners: Galvanized steel , with soft neoprene washers. 
B. Primer: Zinc chromate type. 
C. Protective Backing Paint: Zinc molybdate alkyd. 
D. Sealant: Type as specified in Section 07 90 05. 
E. Plastic Cement: ASTM D4586, Type I. 

2.03 FABRICATION 

A. Form sections true to shape, accurate in size, square, and free from distortion or defects. 
B. Form pieces in longest possible lengths. 
C. Hem exposed edges on underside 1/2 inch; miter and seam corners. 
D. Form material with flat lock seams, except where otherwise indicated. At moving joints, use 

sealed lapped, bayonet-type or interlocking hooked seams. 
E. Fabricate corners from one piece with minimum 18 inch long legs; seam for rigidity, seal with 

sealant. 
F. Fabricate vertical faces with bottom edge formed outward 1/4 inch (6 mm) and hemmed to form 

drip. 
2.04 GUTTER AND DOWNSPOUT FABRICATION 

A. Downspouts: Rectangular profile. 
1. Size: As indicated on drawings. 

B. Conductor Head: See drawings for size and profile. 
C. Accessories: Profiled to suit gutters and downspouts. 

1. Anchorage Devices: In accordance with SMACNA requirements. 
2. Gutter Supports: Brackets. 
3. Downspout Supports: Brackets. 

D. Splash Pads: Precast concrete type, of size and profiles indicated; minimum 3000 psi at 28 
days, with minimum 5 percent air entrainment. 
1. 4 feet long by 1 foot wide by 3 inch deep. 

E. Downspout Boots: Existing. 
F. Seal metal joints. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set, reglets 
in place, and nailing strips located. 

B. Verify roofing termination and base flashings are in place, sealed, and secure. 
3.02 PREPARATION 

A. Install starter and edge strips, and cleats before starting installation. 
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B. Back paint concealed metal surfaces with protective backing paint to a minimum dry film 
thickness of 15 mil. 

3.03 INSTALLATION 

A. Conform to drawing details. 
B. Insert flashings into reglets to form tight fit. Secure in place with lead wedges. Pack remaining 

spaces with lead wool. Seal flashings into reglets with sealant. 
C. Secure flashings in place using concealed fasteners. Use exposed fasteners only where 

permitted. 
D. Apply plastic cement compound between metal flashings and felt flashings. 
E. Fit flashings tight in place. Make corners square, surfaces true and straight in planes, and lines 

accurate to profiles. 
F. Seal metal joints watertight. 
G. Connect downspouts to downspout boots, and seal connection watertight. 

3.04 FIELD QUALITY CONTROL 

A. See Section 01 40 00 - Quality Requirements, for field inspection requirements. 
B. Inspection will involve surveillance of work during installation to ascertain compliance with 

specified requirements. 
END OF SECTION 
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SECTION 07 71 00 
ROOF SPECIALTIES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Manufactured roof specialties, including fascias and gravel stops. 
1.02 RELATED REQUIREMENTS 

A. Section 07 54 00 - Thermoplastic Membrane Roofing. 
1.03 REFERENCE STANDARDS 

A. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for 
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating 
Appendix); 2022. 

B. ANSI/SPRI/FM 4435/ES-1 - Test Standard for Edge Systems Used with Low Slope Roofing 
Systems; 2022. 

C. NRCA (RM) - The NRCA Roofing Manual; 2025. 
1.04 SUBMITTALS 

A. See Section 01 33 00 - Submittal Procedures for submittal procedures. 
B. Product Data: Provide data on shape of components, materials and finishes, anchor types and 

locations. 
C. Shop Drawings: Indicate configuration and dimension of components, adjacent construction, 

required clearances and tolerances, and other affected work. 
1.05 WARRANTY 

A. Products shall be included in Full System Warranty of roof system. 
PART 2 PRODUCTS 

2.01 MANUFACTURERS 

A. Roof Edge Flashings and Copings (Products shall be approved by roof system manufacturer as 
part of Full System Warranty): 
1. Architectural Products Co: www.archprod.com/#sle. 
2. ATAS International, Inc: www.atas.com/#sle. 
3. Drexel Metals Inc: www.drexmet.com/#sle. 
4. Metal-Era Inc: www.metalera.com/#sle. 
5. Metal Roofing Systems, Inc: www.metalroofingsystems.biz/#sle. 
6. OMG Roofing Products: www.omgroofing.com/#sle. 
7. Substitutions: See Section 01 60 00 - Product Requirements. 

2.02 COMPONENTS 

A. Roof Edge Flashings: Factory fabricated to sizes required; corners mitered; concealed 
fasteners. 
1. Configuration: Fascia, cant, and edge securement for roof membrane of configuration 

indicated on the drawings. 
2. Pull-Off Resistance: Tested in accordance with ANSI/SPRI/FM 4435/ES-1 using test 

methods RE-1 and RE-2 to positive and negative design wind pressure as defined by 
applicable local building code. 

3. Exposed Face Height: As indicated on drawings. All dimensions to be field verified prior 
to fabrication. 

4. Material: Formed aluminum sheet, 0.050 inch thick, minimum. 
5. Finish: 70 percent polyvinylidene fluoride (PVDF). 
6. Color: As selected by Architect from manufacturer's standard range. 
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2.03 FINISHES 

A. PVDF (Polyvinylidene Fluoride) Coating: Superior Performance Organic Finish, AAMA 2605; 
multiple coat, thermally cured fluoropolymer finish system; color as indicated. 

2.04 ACCESSORIES 

A. Sealant for Joints in Linear Components: As recommended by component manufacturer. 
B. Adhesive for Anchoring to Roof Membrane: Compatible with roof membrane and approved by 

roof membrane manufacturer. 
PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that deck, curbs, roof membrane, base flashing, and other items affecting work of this 
Section are in place and positioned correctly. 

3.02 INSTALLATION 

A. Install components in accordance with manufacturer's instructions and NRCA (RM) applicable 
requirements. 

B. Seal joints within components when required by component manufacturer. 
C. Anchor components securely. 
D. Coordinate installation of components of this section with installation of roofing membrane and 

base flashings. 
E. Coordinate installation of sealants and roofing cement with work of this section to ensure water 

tightness. 
F. Coordinate installation of flashing flanges into reglets. 

END OF SECTION 
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SECTION 07 90 05 
JOINT SEALERS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Sealants and joint backer rods. 
B. Precompressed foam sealers. 

1.02 RELATED REQUIREMENTS 

A. Section 07 62 00: Sealants required in conjunction with flashing. 
1.03 REFERENCE STANDARDS 

A. ASTM C834 - Standard Specification for Latex Sealants; 2014. 
B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018 (Reapproved 2024). 
C. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2016. 
D. ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded 

Rubber; 2014. 
E. ASTM D1667 - Standard Specification for Flexible Cellular Materials--Poly(Vinyl Chloride) 

Foam (Closed-Cell); 2005 (Reapproved 2011). 
1.04 ADMINISTRATIVE REQUIREMENTS 

A. Coordinate the work with other sections referencing this section. 
1.05 SUBMITTALS 

A. See Section 01 33 00 - Submittal Procedures, for submittal procedures. 
B. Product Data: Provide data indicating sealant chemical characteristics, performance criteria, 

substrate preparation, limitations, and color availability. 
C. Samples: Submit two samples, 2 x 1/2 in size illustrating sealant colors for selection. 
D. Manufacturer's Installation Instructions: Indicate special procedures, surface preparation, and 

perimeter conditions requiring special attention. 
1.06 QUALITY ASSURANCE 

A. Manufacturer Qualifications: Company specializing in manufacturing the Products specified in 
this section with minimum ten years documented experience. 

B. Applicator Qualifications: Company specializing in performing the work of this section with 
minimum five years experience. 

1.07 FIELD CONDITIONS 

A. Maintain temperature and humidity recommended by the sealant manufacturer during and after 
installation. 

1.08 COORDINATION 

A. Coordinate the work with all sections referencing this section. 
1.09 WARRANTY 

A. Correct defective work within a five year period after Date of Substantial Completion. 
B. Warranty: Include coverage for installed sealants and accessories which fail to achieve airtight 

seal, exhibit loss of adhesion or cohesion, or do not cure. 
PART 2 PRODUCTS 

2.01 MANUFACTURERS 

A. Polyurethane Sealants: 
1. Pecora Corporation: www.pecora.com. 
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2. Bostik, Inc www.bostik-us.com 
3. BASF Construction Chemicals-Building Systems: www.buildingsystems.basf.com. 
4. Substitutions: 

B. Acrylic Sealants (ASTM C920): 
1. Pecora Corporation; www.pecora.com. 
2. Tremco, Inc www.tremcosealants.com. 
3. Bostik, Inc. www.bostik-us.com. 
4. Substitutions: See Section 01 60 00 - Product Requirements. 

C. Preformed Compressible Foam Sealers and backer rods: 
1. Sandell Manufacturing Company, Inc: www.sandellmfg.com. 
2. Emseal Joint Systems, Ltd. 
3. Dayton Superior Corporation: www.daytonsuperior.com. 
4. Substitutions: See Section 01 60 00 - Product Requirements. 

2.02 SEALANTS 

A. Sealants and Primers - General: Provide only products having lower volatile organic compound 
(VOC) content than required by South Coast Air Quality Management District Rule No.1168. 

B. Type 1 - General Purpose Exterior Sealant: Polyurethane; ASTM C920, Grade NS, Class 25, 
Uses M, G, and A; single component. 
1. Color: Standard colors matching finished surfaces. 
2. Product: Dynatrol II manufactured by Pecora. 
3. Applications: Use for: 

a. Control, expansion, and soft joints in masonry. 
b. Joints between concrete and other materials. 
c. Joints between metal frames and other materials. 
d. Other exterior joints for which no other sealant is indicated. 

C. Type 2 - General Purpose Interior Sealant: Acrylic emulsion latex; ASTM C 834, Type OP, 
Grade NF single component, paintable. 
1. Color: Standard colors matching finished surfaces. 
2. Product: AC-20 + Silicone manufactured by Pecora. 
3. Applications: Use for: 

a. Interior wall and ceiling control joints. 
b. Joints between door and window frames and wall surfaces. 
c. Other interior joints for which no other type of sealant is indicated. 

D. Type 3 - Exterior Expansion Joint Sealer: ASTM D 2628, hollow neoprene (polychloroprene) 
compression gasket. 
1. Black color. 
2. Size and Shape: . As indicated by drawings. 
3. Product: Poly seal manufactured by Sandell mfg. 
4. Applications: Use for: 

a. Exterior wall expansion joints. 
2.03 ACCESSORIES 

A. Primer: Non-staining type, recommended by sealant manufacturer to suit application. 
B. Joint Cleaner: Non-corrosive and non-staining type, recommended by sealant manufacturer; 

compatible with joint forming materials. 
C. Joint Backing: Round foam rod compatible with sealant; ASTM D 1667, closed cell PVC; 

oversized 30 to 50 percent larger than joint width. 
D. Bond Breaker: Pressure sensitive tape recommended by sealant manufacturer to suit 

application. 
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PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that substrate surfaces and joint openings are ready to receive work. 
B. Verify that joint backing and release tapes are compatible with sealant. 

3.02 PREPARATION 

A. Remove loose materials and foreign matter that could impair adhesion of sealant. 
B. Clean and prime joints in accordance with manufacturer's instructions. 
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193. 
D. Protect elements surrounding the work of this section from damage or disfigurement. 

3.03 INSTALLATION 

A. Perform work in accordance with sealant manufacturer's requirements for preparation of 
surfaces and material installation instructions. 

B. Perform installation in accordance with ASTM C1193. 
C. Perform acoustical sealant application work in accordance with ASTM C919. 
D. Measure joint dimensions and size joint backers to achieve width-to-depth ratio, neck 

dimension, and surface bond area as recommended by manufacturer, except where specific 
dimensions are indicated. 

E. Measure joint dimensions and size joint backers to achieve the following, unless otherwise 
indicated: 
1. Width/depth ratio of 2:1. 
2. Neck dimension no greater than 1/3 of the joint width. 
3. Surface bond area on each side not less than 75 percent of joint width. 

F. Install bond breaker where joint backing is not used. 
G. Install sealant free of air pockets, foreign embedded matter, ridges, and sags. 
H. Apply sealant within recommended application temperature ranges. Consult manufacturer 

when sealant cannot be applied within these temperature ranges. 
I. Tool joints concave. 
J. Precompressed Foam Sealant: Do not stretch; avoid joints except at corners, ends, and 

intersections; install with face 1/8 to 1/4 inch below adjoining surface. 
3.04 CLEANING 

A. Clean adjacent soiled surfaces. 
3.05 PROTECTION 

A. Protect sealants until cured. 
END OF SECTION 
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SECTION 22 07 19 
PLUMBING PIPING INSULATION 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Cellular glass insulation. 
B. Expanded perlite insulation. 
C. Expanded polystyrene insulation. 
D. Piping insulation. 
E. Glass fiber insulation. 
F. Polyethylene insulation. 
G. Polyisocyanurate cellular plastic insulation. 
H. Jacketing and accessories. 

1.02 RELATED REQUIREMENTS 

A. Section 07 84 00 - Firestopping. 
B. Section 22 10 05 - Plumbing Piping: Placement of hangers and hanger inserts. 

1.03 REFERENCE STANDARDS 

A. ASTM A666/A666M - Standard Specification for Annealed or Cold-Worked Austenitic Stainless 
Steel Sheet, Strip, Plate, and Flat Bar; 2024. 

B. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate; 2014. 
C. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate 

(Metric); 2014. 
D. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal 

Transmission Properties by Means of the Guarded-Hot-Plate Apparatus; 2019, with Editorial 
Revision (2023). 

E. ASTM C195 - Standard Specification for Mineral Fiber Thermal Insulating Cement; 2007 
(Reapproved 2024). 

F. ASTM C449 - Standard Specification for Mineral Fiber Hydraulic-Setting Thermal Insulating and 
Finishing Cement; 2007 (Reapproved 2024). 

G. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by 
Means of the Heat Flow Meter Apparatus; 2021. 

H. ASTM C534/C534M - Standard Specification for Preformed Flexible Elastomeric Cellular 
Thermal Insulation in Sheet and Tubular Form; 2025. 

I. ASTM C547 - Standard Specification for Mineral Fiber Pipe Insulation; 2025. 
J. ASTM C552 - Standard Specification for Cellular Glass Thermal Insulation; 2022. 
K. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation; 2023. 
L. ASTM C585 - Standard Practice for Inner and Outer Diameters of Thermal Insulation for 

Nominal Sizes of Pipe and Tubing; 2022. 
M. ASTM C591 - Standard Specification for Unfaced Preformed Rigid Cellular Polyisocyanurate 

Thermal Insulation; 2022. 
N. ASTM C795 - Standard Specification for Thermal Insulation for Use in Contact with Austenitic 

Stainless Steel; 2008 (Reapproved 2023). 
O. ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded 

Rubber; 2014. 
P. ASTM D2842 - Standard Test Method for Water Absorption of Rigid Cellular Plastics; 2025. 
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Q. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials; 
2026. 

R. ASTM E96/E96M - Standard Test Methods for Gravimetric Determination of Water Vapor 
Transmission Rate of Materials; 2024a. 

S. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials; 
National Fire Protection Association; 2006. 

T. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials; Current 
Edition, Including All Revisions. 

1.04 SUBMITTALS 

A. Product Data: Provide product description, thermal characteristics, list of materials and 
thickness for each service, and locations. 

B. Samples: Submit two samples of any representative size illustrating each insulation type. 
C. Manufacturer's Instructions: Indicate installation procedures that ensure acceptable 

workmanship and installation standards will be achieved. 
1.05 QUALITY ASSURANCE 

A. Manufacturer Qualifications: Company specializing in manufacturing the Products specified in 
this section with not less than three years of documented experience. 

B. Applicator Qualifications: Company specializing in performing the type of work specified in this 
section with minimum 3 years of experience, or and approved by manufacturer. 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. Accept materials on site, labeled with manufacturer's identification, product density, and 
thickness. 

1.07 FIELD CONDITIONS 

A. Maintain ambient conditions required by manufacturers of each product. 
B. Maintain temperature before, during, and after installation for minimum of 24 hours. 

PART 2 PRODUCTS 

2.01 REGULATORY REQUIREMENTS 

A. Surface Burning Characteristics: Flame spread index/Smoke developed index of 25/50, 
maximum, when tested in accordance with ASTM E84 or UL 723. 

2.02 GLASS FIBER INSULATION 

A. Manufacturers: 
1. Knauf Insulation: www.knaufusa.com. 
2. Johns Manville Corporation: www.jm.com. 
3. Owens Corning Corp: www.owenscorning.com. 
4. CertainTeed Corporation;: www.certainteed.com. 
5. Or Approved Equal. 
6. Substitutions: See Gilbane Project Manual. 

B. Insulation: ASTM C547 and ASTM C795; rigid, preformed pipe insulation, noncombustible. 
1. K Value: ASTM C177, 0.24 at 75 degrees F. 
2. Maximum service temperature: 850 degrees F; 1200 degrees F; 1600 degrees F. 
3. Maximum Moisture Absorption: 0.2 percent by volume. 

C. Insulation: ASTM C547 and ASTM C795; semi-rigid, v-grooved, noncombustible, end grain 
adhered to jacket. 
1. K Value: ASTM C177, 0.24 at 75 degrees F. 
2. Maximum Service Temperature: 650 degrees F. 
3. Maximum Moisture Absorption: 0.2 percent by volume. 
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D. Vapor Barrier Jacket: White Kraft paper with glass fiber yarn, bonded to aluminized film; 
moisture vapor transmission when tested in accordance with ASTM E96/E96M of 0.02 perm. 

E. Tie Wire: 0.048 inch stainless steel with twisted ends on maximum 12 inch centers. 
F. Vapor Barrier Lap Adhesive: Compatible with insulation. 

1. Compatible with insulation. 
G. Insulating Cement/Mastic: ASTM C195; hydraulic setting on mineral wool. 

1. ASTM C195; hydraulic setting on mineral wool. 
H. Fibrous Glass Fabric: 

1. Cloth: Untreated; 9 oz/sq yd weight. 
2. Blanket: 1.0 pcf density. 
3. Weave: 5x5; 10x10; or 10x20. 

I. Indoor Vapor Barrier Finish: 
1. Cloth: Untreated; 9 oz/sq yd weight. 
2. Vinyl emulsion type acrylic, compatible with insulation, black or white color. 

J. Outdoor Vapor Barrier Mastic: Vinyl emulsion type acrylic or mastic, compatible with insulation, 
black color. 
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color. 

K. Outdoor Breather Mastic: Vinyl emulsion type acrylic or mastic, compatible with insulation, 
black color. 
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color. 

L. Insulating Cement: ASTM C449. 
1. ASTM C449/C449M. 

2.03 CELLULAR GLASS INSULATION 

A. Manufacturers: 
1. Owens Corning Corporation; FOAMGLAS: www.owenscorning.com/en-us/#sle. 
2. Or Approved Equal. 
3. Substitutions: See Section 01 60 00 - Product Requirements. 

B. Insulation: ASTM C552, Type II, Grade 6. 
1. K Value: 0.35 at 100 degrees F. 
2. Service Temperature Range: From 250 degrees F to 800 degrees F. 
3. Water Vapor Permeability: 0.005 perm inch maximum per inch. 
4. Water Absorption: 0.5 percent by volume, maximum. 

2.04 EXPANDED POLYSTYRENE INSULATION 

A. Insulation: ASTM C578; rigid closed cell. 
1. K Value: 0.23 at 75 degrees F. 
2. Maximum Service Temperature: 165 degrees F. 
3. Maximum Water Vapor Permeance: 5.0 perm inch. 

2.05 EXPANDED PERLITE INSULATION 

A. Manufacturers: 
1. Schundler Company; ______: www.schundler.com/#sle. 
2. Or Approved Equal. 
3. Substitutions: See Section 01 60 00 - Product Requirements. 

B. Insulation: ASTM C610, molded. 
1. Maximum Service Temperature: 1,200 degrees F. 
2. Maximum Water Vapor Transmission: 0.1 perm. 

2.06 POLYISOCYANURATE CELLULAR PLASTIC INSULATION 

A. Insulation Material: ASTM C591, rigid molded modified polyisocyanurate cellular plastic. 
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1. Dimension: Comply with requirements of ASTM C585. 
2. K Value: 0.18 at 75 degrees F, when tested in accordance with ASTM C518. 
3. Minimum Service Temperature: Minus 70 degrees F. 
4. Maximum Service Temperature: 300 degrees F. 
5. Water Absorption: 0.5 percent by volume, maximum, when tested in accordance with 

ASTM D2842. 
6. Moisture Vapor Transmission: 4.0 perm inch. 
7. Connection: Waterproof vapor barrier adhesive. 

2.07 POLYETHYLENE INSULATION 

A. Manufacturers: 
1. Armacell LLC; ______: www.armacell.us/#sle. 
2. Or Approved Equal. 
3. Substitutions: See Section 01 60 00 - Product Requirements. 

B. Insulation: Flexible closed-cell polyethylene tubing, slit lengthwise for installation, complying 
with applicable requirements of ASTM D1056. 
1. K Value: ASTM C177; 0.25 at 75 degrees F. 
2. Maximum Service Temperature: 200 degrees F. 
3. Density: 2 pcf. 
4. Maximum Moisture Absorption: 1.0 percent by volume. 
5. Moisture Vapor Permeability: 0.05 perm inch, when tested in accordance with ASTM 

E96/E96M. 
6. Connection: Contact adhesive. 

2.08 FLEXIBLE ELASTOMERIC CELLULAR INSULATION 

A. Manufacturers: 
1. Armacell LLC; AP ArmaFlex: www.armacell.us/#sle. 
2. Or Approved Equal. 
3. Substitutions: See Section 01 60 00 - Product Requirements. 

B. Insulation: Preformed flexible elastomeric cellular rubber insulation complying with ASTM C 
534 Grade 3;grade 2; grade 1 use molded tubular material wherever possible. 
1. Minimum Service Temperature: Minus 40 degrees F. 
2. Maximum Service Temperature: 220 degrees F. 
3. Connection: Waterproof vapor barrier adhesive. 

C. Elastomeric Foam Adhesive: Air dried, contact adhesive, compatible with insulation. 
2.09 JACKETING AND ACCESSORIES 

A. PVC Plastic Jacket: 
1. Manufacturers: 

a. Johns Manville Corporation; ______: www.jm.com/#sle. 
b. Or Approved Equal. 
c. Substitutions: See Section 01 60 00 - Product Requirements. 

2. Jacket: One piece molded type fitting covers and sheet material, off-white color. 
a. Minimum Service Temperature: 0 degrees F. 
b. Maximum Service Temperature: 150 degrees F. 
c. Moisture Vapor Permeability: 0.002 perm inch, maximum, when tested in 

accordance with ASTM E96/E96M. 
d. Thickness: 20 mil; 30 mil. 
e. Connections: Brush on welding adhesive, tacks, pressure sensitive color matching 

vinyl tape. 
3. Covering Adhesive Mastic: Compatible with insulation. 

B. ABS Plastic Jacket: 
1. Jacket: One piece molded type fitting covers and sheet material, off-white color. 
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a. Minimum Service Temperature: Minus 40 degrees F. 
b. Maximum Service Temperature: 180 degrees F. 
c. Moisture Vapor Permeability: 0.012 perm inch, when tested in accordance with 

ASTM E96/E96M. 
d. Thickness: 30 mil, 0.03 inch. 
e. Connections: Brush on welding adhesive. 

C. Canvas Jacket: UL listed 6 oz/sq yd plain weave cotton fabric treated with dilute fire-retardant 
lagging adhesive. 
1. Lagging Adhesive: 

a. Compatible with insulation. 
D. Aluminum Jacket: 

1. Thickness: 0.016 inch, 0.020 inch sheet. 
2. Finish: Smooth, embossed. 
3. Joining: Longitudinal slip joints and 2 inch laps. 
4. Fittings: 0.016 inch thick die-shaped fitting covers with factory-attached protective liner. 
5. Metal Jacket Bands: 3/8 inch wide; 0.015 inch thick aluminum. 
6. Metal Jacket Bands: 3/8 inch wide; 0.010 inch thick stainless steel. 

E. Stainless Steel Jacket: ASTM A 666, Type 304 or 316 stainless steel. 
1. Thickness: 0.010 inch. 
2. Finish: Smooth. 
3. Metal Jacket Bands: 3/8 inch wide; 0.010 inch thick stainless steel. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that piping has been tested before applying insulation materials. 
B. Verify that surfaces are clean and dry, with foreign material removed. 

3.02 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 
B. Install in accordance with North American Insulation Manufacturers Association (NAIMA) 

National Insulation Standards. 
C. Exposed Piping: Locate insulation and cover seams in least visible locations. 
D. Insulated pipes conveying fluids below ambient temperature: Insulate entire system including 

fittings, valves, unions, flanges, strainers, flexible connections, pump bodies, and expansion 
joints. 

E. Glass fiber insulated pipes conveying fluids below ambient temperature: 
1. Provide vapor barrier jackets, factory-applied or field-applied. Secure with self-sealing 

longitudinal laps and butt strips with pressure-sensitive adhesive. Secure with outward 
clinch expanding staples and vapor barrier mastic. 

2. Insulate fittings, joints, and valves with molded insulation of like material and thickness as 
adjacent pipe. Finish with glass cloth and vapor barrier adhesive or PVC fitting covers. 

F. Inserts and Shields: 
1. Application: Piping 1-1/2 inches diameter or larger. 
2. Shields: Galvanized steel between pipe hangers or pipe hanger rolls and inserts. 
3. Insert Location: Between support shield and piping and under the finish jacket. 
4. Insert Configuration: Minimum 6 inches long, of same thickness and contour as adjoining 

insulation; may be factory fabricated. 
5. Insert Material: Hydrous calcium silicate insulation or other heavy density insulating 

material suitable for the planned temperature range. 
G. Continue insulation through walls, sleeves, pipe hangers, and other pipe penetrations. Finish 

at supports, protrusions, and interruptions. At fire separations, see Section 07 84 00. 
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H. Pipe Exposed in Mechanical Equipment Rooms or Finished Spaces (less than 10 feet above 
finished floor): Finish with canvas jacket sized for finish painting. 

3.03 SCHEDULES 

3.04 INTERIOR INSULATION APPLICATION SCHEDULE 

A. Service: Rainwater conductors. 
1. Operating Temperature: 32 to 100 deg F. 
2. Insulation Material: Mineral fiber. 
3. Insulation Thickness: Apply the following insulation thicknesses: 

a. Pipe, 3” and up: 1.0 inch. 
4. Jacket: 

a. Exposed Piping = PVC 
b. Concealed Piping = None 

5. Vapor Retarder Required: Yes. 
6. Finish: None. 

B. Service: Roof drain bodies. 
1. Operating Temperature: 32 to 100 deg F. 
2. Insulation Material: Mineral fiber. 
3. Insulation Thickness: 1.0 inch. 
4. Jacket: 

a. Exposed = PVC 
b. Concealed = None 

5. Vapor Retarder Required: Yes. 
6. Finish: None 

END OF SECTION 
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SECTION 22 10 05 
PLUMBING PIPING 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Storm drainage piping, above grade. 
B. Storm drainage piping, buried within 5 feet of building. 

1. Natural gas piping, above grade. 
2. Pipe flanges, unions, and couplings. 
3. Pipe hangers and supports. 

1.02 RELATED REQUIREMENTS 

A. Section 07 84 00 - Firestopping. 
B. Section 22 07 19 - Plumbing Piping Insulation. 

1.03 REFERENCE STANDARDS 

A. ASME B16.1 - Gray Iron Pipe Flanges and Flanged Fittings: Classes 25, 125, and 250; 2020. 
B. ASME B16.3 - Malleable Iron Threaded Fittings: Classes 150 and 300; 2021. 
C. ASME B16.4 - Gray Iron Threaded Fittings: Classes 125 and 250; 2021. 
D. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings; 2021. 
E. ASME B16.22 - Wrought Copper and Copper Alloy Solder-Joint Pressure Fittings; 2021. 
F. ASME B16.23 - Cast Copper Alloy Solder Joint Drainage Fittings: DWV; 2021. 
G. ASME B16.26 - Cast Copper Alloy Fittings for Flared Copper Tubes; 2024. 
H. ASME B16.29 - Wrought Copper and Wrought Copper Alloy Solder-Joint Drainage 

Fittings—DWV; 2022. 
I. ASME B31.1 - Power Piping; 2024. 
J. ASME B31.2 - Fuel Gas Piping; The American Society of Mechanical Engineers; 1968. 
K. ASME B31.9 - Building Services Piping; 2025. 
L. ASME BPVC-IX - Boiler and Pressure Vessel Code, Section IX - Qualification Standard for 

Welding, Brazing, and Fusing Procedures; Welders; Brazers; and Welding, Brazing, and Fusing 
Operators; 2025, with Errata. 

M. ASTM A47/A47M - Standard Specification for Ferritic Malleable Iron Castings; 1999, with 
Editorial Revision (2022). 

N. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated, 
Welded and Seamless; 2024. 

O. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings; 2025. 
P. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and 

Alloy Steel for Moderate and High Temperature Service; 2025. 
Q. ASTM B32 - Standard Specification for Solder Metal; 2020. 
R. ASTM B68/B68M - Standard Specification for Seamless Copper Tube, Bright Annealed; 2025. 
S. ASTM B68M - Standard Specification for Seamless Copper Tube, Bright Annealed (Metric); 

2011. 
T. ASTM B75/B75M - Standard Specification for Seamless Copper Tube; 2026. 
U. ASTM B75M - Standard Specification for Seamless Copper Tube (Metric); 1999 (Reapproved 

2005). 
V. ASTM B88 - Standard Specification for Seamless Copper Water Tube; 2022. 
W. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric); 2020. 
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X. ASTM B280 - Standard Specification for Seamless Copper Tube for Air Conditioning and 
Refrigeration Field Service; 2023. 

Y. ASTM B306 - Standard Specification for Copper Drainage Tube (DWV); 2026. 
Z. ASTM C4 - Standard Specification for Clay Drain Tile and Perforated Clay Drain Tile; 2004 

(Reapproved 2023). 
AA. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and 

Culvert Pipe; 2020 (Reapproved 2025). 
BB. ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and 

Culvert Pipe (Metric); 2020 (Reapproved 2025). 
CC. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer 

Pipe; 2025. 
DD. ASTM C76M - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer 

Pipe (Metric); 2022a. 
EE. ASTM C425 - Standard Specification for Compression Joints for Vitrified Clay Pipe and Fittings; 

2022. 
FF. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber 

Gaskets; 2021. 
GG. ASTM C443M - Standard Specification for Joints for Concrete Pipe and Manholes, Using 

Rubber Gaskets (Metric); 2021. 
HH. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings; 

2026. 
II. ASTM C700 - Standard Specification for Vitrified Clay Pipe, Extra Strength, Standard Strength, 

and Perforated; 2018 (Reapproved 2022). 
JJ. ASTM C1053 - Standard Specification for Borosilicate Glass Pipe and Fittings for Drain, Waste, 

and Vent (DWV) Applications; 2000 (Reapproved 2015). 
KK. ASTM D2235 - Standard Specification for Solvent Cement for Acrylonitrile-Butadiene-Styrene 

(ABS) Plastic Pipe and Fittings; 2022. 
LL. ASTM D2239 - Standard Specification for Polyethylene (PE) Plastic Pipe (SIDR-PR) Based on 

Controlled Inside Diameter; 2025. 
MM. ASTM D2447 - Standard Specification for Polyethylene (PE) Plastic Pipe, Schedules 40 and 

80, Based on Outside Diameter; 2003. 
NN. ASTM D2513 - Standard Specification for Polyethylene (PE) Gas Pressure Pipe, Tubing, and 

Fittings; 2026. 
OO. ASTM D2564 - Standard Specification for Solvent Cements for Poly(Vinyl Chloride) (PVC) 

Plastic Piping Systems; 2020 (Reapproved 2024). 
PP. ASTM D2609 - Standard Specification for Plastic Insert Fittings for Polyethylene (PE) Plastic 

Pipe; 2024. 
QQ. ASTM D2661 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Schedule 40 

Plastic Drain, Waste, and Vent Pipe and Fittings; 2024. 
RR. ASTM D2665 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Drain, Waste, and 

Vent Pipe and Fittings; 2025. 
SS. ASTM D2680 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) and Poly(Vinyl 

Chloride) (PVC) Composite Sewer Piping; 2020 (Reapproved 2025). 
TT. ASTM D2683 - Standard Specification for Socket-Type Polyethylene Fittings for Outside 

Diameter-Controlled Polyethylene Pipe and Tubing; 2026. 
UU. ASTM D2751 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Sewer Pipe 

and Fittings; 2005. 
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VV. ASTM D2846/D2846M - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC) 
Plastic Hot- and Cold-Water Distribution Systems; 2024. 

WW. ASTM D2855 - Standard Practice for the Two-Step (Primer and Solvent Cement) Method 
of Joining Poly (Vinyl Chloride) (PVC) or Chlorinated Poly (Vinyl Chloride) (CPVC) Pipe and 
Piping Components with Tapered Sockets; 2020 (Reapproved 2024). 

XX. ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe 
and Fittings; 2024, with Editorial Revision (2025). 

YY. ASTM F437 - Standard Specification for Threaded Chlorinated Poly(Vinyl Chloride) (CPVC) 
Plastic Pipe Fittings, Schedule 80; 2024. 

ZZ. ASTM F438 - Standard Specification for Socket-Type Chlorinated Poly(Vinyl Chloride) (CPVC) 
Plastic Pipe Fittings, Schedule 40; 2023. 

AAA. ASTM F439 - Standard Specification for Chlorinated Poly (Vinyl Chloride) (CPVC) Plastic 
Pipe Fittings, Schedule 80; 2024. 

BBB. ASTM F441/F441M - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC) 
Plastic Pipe, Schedules 40 and 80; 2023. 

CCC. ASTM F442/F442M - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC) 
Plastic Pipe (SDR-PR); 2023. 

DDD. ASTM F477 - Standard Specification for Elastomeric Seals (Gaskets) for Joining Plastic 
Pipe; 2014 (Reapproved 2021). 

EEE. ASTM F493 - Standard Specification for Solvent Cements for Chlorinated Poly(Vinyl 
Chloride) (CPVC) Plastic Pipe and Fittings; 2022. 

FFF. ASTM F628 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Schedule 
40 Plastic Drain, Waste, and Vent Pipe with a Cellular Core; 2024. 

GGG. ASTM F708 - Standard Practice for Design and Installation of Rigid Pipe Hangers; 1992 
(Reapproved 2008). 

HHH. ASTM F1281 - Standard Specification for Crosslinked 
Polyethylene/Aluminum/Crosslinked Polyethylene (PEX-AL-PEX) Pressure Pipe; 2025, with 
Editorial Revision. 

III. ASTM F1282 - Standard Specification for Polyethylene/Aluminum/Polyethylene (PE-AL-PE) 
Composite Pressure Pipe; 2023a. 

JJJ. AWS A5.8M/A5.8 - Specification for Filler Metals for Brazing and Braze Welding; 2019. 
KKK. AWWA C105/A21.5 - Polyethylene Encasement for Ductile-Iron Pipe Systems; 2018. 
LLL. AWWA C110/A21.10 - Ductile-Iron and Gray-Iron Fittings; 2021. 
MMM. AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings; 

2023. 
NNN. AWWA C151/A21.51 - Ductile-Iron Pipe, Centrifugally Cast; 2023. 
OOO. AWWA C651 - Disinfecting Water Mains; 2023. 
PPP. AWWA C900 - Polyvinyl Chloride (PVC) Pressure Pipe and Fabricated Fittings, 4 In. 

through 60 In. (100 mm through 1500 mm); 2022. 
QQQ. AWWA C901 - Polyethylene (PE) Pressure Pipe, Tubing, and Fittings, 3/4 In. (19 mm) 

Through 3 In. (76 mm), for Water Service; 2025. 
RRR. CISPI 301 - Standard Specification for Hubless Cast Iron Soil Pipe and Fittings for 

Sanitary and Storm Drain, Waste, and Vent Piping Applications; 2021. 
SSS. CISPI 310 - Specification for Coupling for Use in Connection with Hubless Cast Iron Soil 

Pipe and Fittings for Sanitary and Storm Drain, Waste, and Vent Piping Applications; 2020. 
TTT. MSS SP-58 - Pipe Hangers and Supports - Materials, Design, Manufacture, Selection, 

Application, and Installation; 2025. 
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UUU. MSS SP-67 - Butterfly Valves; 2022. 
VVV. MSS SP-69 - Pipe Hangers and Supports - Selection and Application; Manufacturers 

Standardization Society of the Valve and Fittings Industry, Inc.; 2003. 
WWW. MSS SP-89 - Pipe Hangers and Supports - Fabrication and Installation Practices; 

Manufacturers Standardization Society of the Valve and Fittings Industry, Inc.; 2003. 
XXX. MSS SP-110 - Ball Valves Threaded, Socket-Welding, Solder Joint, Grooved and Flared 

Ends; 2010, with Errata . 
YYY. NFPA 54 - National Fuel Gas Code; National Fire Protection Association; 2012. 
ZZZ. NFPA 58 - Liquefied Petroleum Gas Code; National Fire Protection Association; 2014. 
AAAA. NSF 61 - Drinking Water System Components - Health Effects; 2025, with Addendum 

BBBB. NSF 372 - Drinking Water System Components - Lead Content; 2024. 
1.04 SUBMITTALS 

A. Product Data: Provide data on pipe materials, pipe fittings, valves, and accessories. Provide 
manufacturers catalog information. Indicate valve data and ratings. 

B. Project Record Documents: Record actual locations of valves. 
1.05 QUALITY ASSURANCE 

A. Perform Work in accordance with local standards. 
1. Maintain one copy on project site. 

B. Valves: Manufacturer's name and pressure rating marked on valve body. 
C. Welding Materials and Procedures: Comply with ASME BPVC-IX and applicable state labor 

regulations. 
D. Welder Qualifications: Certified in accordance with ASME BPVC-IX. 
E. Identify pipe with marking including size, ASTM material classification, ASTM specification, 

potable water certification, water pressure rating. 
1.06 REGULATORY REQUIREMENTS 

A. Perform Work in accordance with local plumbing code. 
B. Conform to applicable code for installation of backflow prevention devices. 
C. Provide certificate of compliance from authority having jurisdiction indicating approval of 

installation of backflow prevention devices. 
1.07 DELIVERY, STORAGE, AND HANDLING 

A. Accept valves on site in shipping containers with labeling in place. Inspect for damage. 
B. Provide temporary protective coating on cast iron and steel valves. 
C. Provide temporary end caps and closures on piping and fittings. Maintain in place until 

installation. 
D. Protect piping systems from entry of foreign materials by temporary covers, completing sections 

of the work, and isolating parts of completed system. 
1.08 FIELD CONDITIONS 

A. Do not install underground piping when bedding is wet or frozen. 
PART 2 PRODUCTS 

2.01 GENERAL REQUIREMENTS 

A. Potable Water Supply Systems: Provide piping, pipe fittings, solder, and flux (if used), 
complying with NSF 61 and NSF 372; label pipe and fittings. 

2.02 STORM DRAINAGE PIPING, ABOVE GRADE 

A. Cast Iron Pipe: CISPI 301, hubless, service weight. 

PLUMBING PIPING  StudioJAED Architects & Engineers 
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1. Fittings: Cast iron. 
2. Joints: Neoprene gaskets and stainless steel clamp-and-shield assemblies. 

B. PVC Pipe: ASTM D2665. 
1. Fittings: PVC. 
2. Joints: Solvent welded, with ASTM D2564 solvent cement. 

2.03 PIPE FLANGES, UNIONS, AND COUPLINGS 

A. Unions for Pipe Sizes 3 inch and Under: 
1. Ferrous Pipe: Class 150 malleable iron threaded unions. 
2. Copper Tube and Pipe: Class 150 bronze unions with soldered joints. 

B. Flanges for Pipe Sizes Over 1 inch: 
1. Ferrous Pipe: Class 150 malleable iron threaded or forged steel slip-on flanges; 

preformed neoprene gaskets. 
2. Copper Tube and Pipe: Class 150 slip-on bronze flanges; preformed neoprene gaskets. 

C. Grooved and Shouldered Pipe End Couplings: 
1. Housing: Malleable iron clamps to engage and lock, designed to permit some angular 

deflection, contraction, and expansion; steel bolts, nuts, and washers; galvanized for 
galvanized pipe. 

2. Sealing gasket: "C" shape composition sealing gasket. 
D. Dielectric Connections: Union with galvanized or plated steel threaded end, copper solder end, 

water impervious isolation barrier. 
2.04 PIPE HANGERS AND SUPPORTS 

A. Provide hangers and supports that comply with MSS SP-58. 
1. If type of hanger or support for a particular situation is not indicated, select appropriate 

type using MSS SP-58 recommendations. 
2. Overhead Supports: Individual steel rod hangers attached to structure or to trapeze 

hangers. 
3. Trapeze Hangers: Welded steel channel frames attached to structure. 
4. Vertical Pipe Support: Steel riser clamp. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Verify that excavations are to required grade, dry, and not over-excavated. 
3.02 PREPARATION 

A. Ream pipe and tube ends. Remove burrs. Bevel plain end ferrous pipe. 
B. Remove scale and dirt, on inside and outside, before assembly. 
C. Prepare piping connections to equipment with flanges or unions. 

3.03 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 
B. Provide non-conducting dielectric connections wherever jointing dissimilar metals. 
C. Route piping in orderly manner and maintain gradient. Route parallel and perpendicular to 

walls. 
D. Install piping to maintain headroom, conserve space, and not interfere with use of space. 
E. Group piping whenever practical at common elevations. 
F. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected 

equipment. See Section 22 05 16. 
G. Provide clearance in hangers and from structure and other equipment for installation of 

insulation and access to valves and fittings. 
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H. Provide access where valves and fittings are not exposed. 
I. Establish elevations of buried piping outside the building to ensure not less than 3 ft of cover. 
J. Install vent piping penetrating roofed areas to maintain integrity of roof assembly . 
K. Where pipe support members are welded to structural building framing, scrape, brush clean, 

and apply one coat of zinc-rich primer to welding. 
L. Provide support for utility meters in accordance with requirements of utility companies. 
M. Prepare exposed, unfinished pipe, fittings, supports, and accessories for finish painting. 
N. Install bell and spigot pipe with bell end upstream. 
O. Install water piping to ASME B31.9. 
P. PVC Pipe: Make solvent-welded joints in accordance with ASTM D2855. 
Q. Sleeve pipes passing through partitions, walls, and floors. 
R. Inserts: 

1. Provide inserts for placement in concrete formwork. 
2. Provide inserts for suspending hangers from reinforced concrete slabs and sides of 

reinforced concrete beams. 
3. Provide hooked rod to concrete reinforcement section for inserts carrying pipe over 4 

inches. 
4. Where concrete slabs form finished ceiling, locate inserts flush with slab surface. 
5. Where inserts are omitted, drill through concrete slab from below and provide through-bolt 

with recessed square steel plate and nut above slab. 
S. Pipe Hangers and Supports: 

1. Install in accordance with ASME B31.9. 
2. Support horizontal piping as indicated. 
3. Install hangers to provide minimum 1/2 inch space between finished covering and 

adjacent work. 
4. Place hangers within 12 inches of each horizontal elbow. 
5. Use hangers with 1-1/2 inch minimum vertical adjustment. Design hangers for pipe 

movement without disengagement of supported pipe. 
6. Support vertical piping at every other floor. Support riser piping independently of 

connected horizontal piping. 
7. Where several pipes can be installed in parallel and at same elevation, provide multiple or 

trapeze hangers. 
8. Provide copper plated hangers and supports for copper piping. 
9. Prime coat exposed steel hangers and supports. Hangers and supports located in crawl 

spaces, pipe shafts, and suspended ceiling spaces are not considered exposed. 
10. Provide hangers adjacent to motor-driven equipment with vibration isolation; see Section 

22 05 48. 
11. Support cast iron drainage piping at every joint. 

3.04 APPLICATION 

A. Use grooved mechanical couplings and fasteners only in accessible locations. 
B. Install unions downstream of valves and at equipment or apparatus connections. 
C. Install brass male adapters each side of valves in copper piped system. Solder adapters to 

pipe. 
D. Install gate valves for shut-off and to isolate equipment, part of systems, or vertical risers. 
E. Install globe valves for throttling, bypass, or manual flow control services. 
F. Provide lug end butterfly valves adjacent to equipment when provided to isolate equipment. 
G. Provide spring-loaded check valves on discharge of water pumps. 
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H. Provide plug valves in natural gas systems for shut-off service. 
I. Provide flow controls in water recirculating systems where indicated. 

3.05 TOLERANCES 

A. Drainage Piping: Establish invert elevations within 1/2 inch vertically of location indicated and 
slope to drain at minimum of 1/4 inch per foot slope. 

B. Water Piping: Slope at minimum of 1/32 inch per foot and arrange to drain at low points. 
3.06 FIELD TESTS AND INSPECTIONS 

A. Verify and inspect systems according to requirements by the Authority Having Jurisdiction. In 
the absence of specific test and inspection procedures proceed as indicated below. 

B. Test Results: Document and certify successful results, otherwise repair, document, and retest. 
3.07 SERVICE CONNECTIONS 

A. Provide new storm sewer services. Before commencing work check invert elevations required 
for sewer connections, confirm inverts and ensure that these can be properly connected with 
slope for drainage and cover to avoid freezing. 

B. Provide new water service complete with approved reduced pressure backflow preventer and 
water meter with by-pass valves, pressure reducing valve, and sand strainer. 
1. Provide sleeve in wall for service main and support at wall with reinforced concrete bridge. 

Calk enlarged sleeve and make watertight with pliable material. Anchor service main 
inside to concrete wall. 

2. Provide 18 gauge, 0.0478-inch galvanized sheet metal sleeve around service main to 6 
inch above floor and 6 feet minimum below grade. Size for minimum of 2 inches of loose 
batt insulation stuffing. 

3.08 SCHEDULES 

A. Pipe Hanger Spacing: 
1. Metal Piping: 

a. Pipe Size: 1/2 inch to 1-1/4 inch: 
1) Maximum Hanger Spacing: 6.5 ft. 
2) Hanger Rod Diameter: 3/8 inches. 

b. Pipe Size: 1-1/2 inch to 2 inch: 
1) Maximum Hanger Spacing: 10 ft. 
2) Hanger Rod Diameter: 3/8 inch. 

c. Pipe Size: 2-1/2 inch to 3 inch: 
1) Maximum Hanger Spacing: 10 ft. 
2) Hanger Rod Diameter: 1/2 inch. 

d. Pipe Size: 4 inch to 6 inch: 
1) Maximum Hanger Spacing: 10 ft. 
2) Hanger Rod Diameter: 5/8 inch. 

e. Pipe Size: 8 inch to 12 inch: 
1) Maximum hanger spacing: 14 ft. 
2) Hanger Rod Diameter: 7/8 inch. 

f. Pipe Size: 14 inch and Over: 
1) Maximum Hanger Spacing: 20 ft. 
2) Hanger Rod Diameter: 1 inch. 

2. Plastic Piping: 
a. Pipe Size 1" to 6": 

1) Maximum Hanger Spacing: 6 ft. 
2) Hanger Rod Diameter: 3/8 inch. 

b. Pipe Size 8" and Over: 
1) Maximum hanger spacing: 6 ft. 
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2) Hanger rod diameter: 7/8 inch. 
END OF SECTION 
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SECTION 22 10 06 
PLUMBING PIPING SPECIALTIES 

NOTICE: THIS SECTION HAS BEEN REPLACED WITH SECTIONS 22 1119 - DOMESTIC WATER 
PIPING SPECIALTIES, 22 1319 - SANITARY WASTE PIPING SPECIALTIES, 22 1323 - SANITARY 
WASTE INTERCEPTORS, AND 22 1423 - STORM DRAINAGE PIPING SPECIALTIES AND IS NO 
LONGER BEING MAINTAINED. IT WILL BE DELETED AFTER JUNE 2026. 

PART 1 GENERAL 

4.01 SECTION INCLUDES 

A. Drains. 
B. Roof and floor drains. 

4.02 RELATED REQUIREMENTS 

A. Section 22 10 05 - Plumbing Piping. 
4.03 REFERENCE STANDARDS 

A. ASME A112.6.4 - Roof, Deck, and Balcony Drains; 2022. 
B. NSF 61 - Drinking Water System Components - Health Effects; 2025, with Addendum 

C. NSF 372 - Drinking Water System Components - Lead Content; 2024. 
4.04 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements for submittal procedures. 
B. Product Data: Provide component sizes, rough-in requirements, service sizes, and finishes. 
C. Shop Drawings: Indicate dimensions, weights, and placement of openings and holes. 
D. Manufacturer's Instructions: Indicate Manufacturer's Installation Instructions: Indicate 

assembly and support requirements. 
E. Project Record Documents: Record actual locations of equipment, cleanouts, backflow 

preventers, water hammer arrestors. 
F. Operation Data: Indicate frequency of treatment required for interceptors. 
G. Maintenance Data: Include installation instructions, spare parts lists, exploded assembly views. 

4.05 QUALITY ASSURANCE 

A. Manufacturer Qualifications: Company specializing in manufacturing the Products specified in 
this section with not less than three years documented experience. 

4.06 DELIVERY, STORAGE, AND HANDLING 

A. Accept specialties on site in original factory packaging. Inspect for damage. 
PART 2 PRODUCTS 

5.01 GENERAL REQUIREMENTS 

A. Specialties in Potable Water Supply Systems: Provide products that comply with NSF 61 and 
NSF 372 for maximum lead content. 

5.02 DRAINS 

A. Manufacturers: 
1. Josam Company: www.josam.com/#sle. 
2. OMG Roofing Products: www.omgroofing.com/#sle. 
3. Jay R. Smith Manufacturing Company: www.jayrsmith.com. 
4. Watts: www.watts.com. 
5. Or Approved Equal. 
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6. Substitutions: See Section 01 60 00 - Product Requirements. 
B. Roof Drains: 

1. Assembly: ASME A112.6.4. 
2. Large area roof draing, epoxy coated cast iron, flashing clamp, integral gravel stop, slef-

locking PE dome 
3. Accessories: Coordinate with roofing type. 

a. Membrane flange and membrane clamp with integral gravel stop. 
b. Adjustable under deck clamp. 
c. Roof sump receiver. 
d. Waterproofing flange. 

PART 3 EXECUTION 

6.01 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 
END OF SECTION 
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